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1    District Missoula
Benda, JohnProject Mgr

01116         

        542,878.39

      3,119,555.42

8770218000   

8729214000   

8728212000   

8727210000   

IM-G 90-1(218)64              

IM 90-1(214)59                

IM 90-1(212)54                

IM-G 90-1(210)50              

TARKIO - EAST

TARKIO - WEST

LOZEAU - EAST

SUPERIOR - LOZEAU

I   

I   

I   

I   

I-90

I-90

I-90

I-90

      1,332,670.97

        552,799.44

        790,353.05

        443,731.96

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       3,662,433.81

Award Dt 02/02/2016

Work Beg 04/18/2016

Sub Work Cmplt

Final Accpt

DOLD-JOSHUA (U3484)

DOLD-JOSHUA (U3484)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

MICROSURFACING

SEAL & COVER

MICROSURFACING

MICROSURFACING

Mineral

Mineral

Mineral

Mineral

None

None

None

None

TIED

TIED

TIED

TIED

      1,856,517.10

        654,005.20

      1,112,579.85

        620,430.00

      1,474,540.09

        611,594.50

      1,107,385.61

        739,888.23

         38,904.87

         92,497.14

        188,160.59

        223,315.78

      1,371,575.84

        645,296.58

        978,513.64

        667,047.74

406 444-6385

406 444-6385

406 523-5846

406 523-5846

N/A

N/A

Contract Totals for 01116          

      3,933,408.43

      4,243,532.15       3,119,555.42

        542,878.38

      3,662,433.80
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

470039

470134

470453

470904

1143651

1144421

1144626

1144940

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

64.0

59.4

53.6

49.7

74.4

64.0

59.3

53.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

273+69.00

34+10.00

559+44.90

355+60.00

860+23.01

273+69.00

858+99.10

559+44.90

Cmplt Dt10/14/2016

10/14/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        119,940.39

         49,751.95

         71,131.77

         39,935.88

     217,605.56

      91,699.41

      88,436.73

      66,028.39

        280,759.99

     463,770.09

  225.60Time Used

  107.51

   94.78

  113.17

  110.92

  181.43

  184.31

  124.33

  165.34

   14.76

   14.99

    7.99

    8.92

  107.40   165.18    11.79

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

01C16        

03216         

-         1,375.00

        182,775.45

        384,808.65

      7,389,583.41

50

120

8686044000   

8630208000   

5832197000   

TA 31(44)                     

HSIP-G 90-1(208)38            

IM 90-1(197)23                

HWY 135 PATH - SAINT REGIS

SF 139-GRDRAIL E OF ST REGIS

DREXEL-E & W

P   

I   

I   

P-35

I-90

I-90

        384,808.65

         63,338.75

      7,326,244.66

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

AV CONSTRUCTION, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

30

 Adj Time

 Adj Time

50

150

Cont Total

Cont Total

        383,433.65

      7,572,358.86

Award Dt

Award Dt

12/20/2016

02/16/2016

Work Beg

Work Beg

06/06/2017

04/12/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

VOELLER-TERRY (U2597)

PRIEBE-GABE (U2177)

NUNNALLEE-BENJAMIN (U1991

BIKE AND PEDESTRIAN

GUARDRAIL

OVERLAYS

Mineral

Mineral

Mineral

None

None

None

TIED

TIED

        423,107.25

         76,050.00

      9,950,327.96

         61,584.50

         63,183.89

      7,373,763.15

-         1,375.00

            150.00

        182,625.45

        383,433.65

         63,488.75

      7,508,870.11

406 444-9457

406 444-6080

406 523-5846

N/A

N/A

N/A

N/A

Contract Totals for 03216          

      7,436,947.04

     10,026,377.96       7,389,583.41

        182,775.45

      7,572,358.86
Project Count 2

Lat/Long

Lat/Long

Lat/Long

471807

471425

471919

1150538

1150304

1151452

Beg/End Term

Beg/End Term

Beg/End Term

0.0

38.3

23.3

0.7

39.5

27.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

100+00.00

874+00.00

186+78.18

235+88.92

907+00.00

347+57.20

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         57,721.30

          6,333.88

        732,624.47

      27,598.85

       1,122.46

     608,931.55

        738,958.35

     610,054.01

17

149

Time Chrg

Time Chrg

   34.00

   99.33

Time Used

Time Used

   16.06

   99.52

   98.20

   47.81

   17.72

   83.12

   44.81

    1.78

    8.26

   98.21    82.56     8.20

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

04515         

05A16        

         90,215.45

               .00

      2,929,292.00

      2,018,821.57

60

80

8733147000   

8735029000   

8954220000   

STPP 6-1(147)65               

STPP 36-1(29)0                

IMIP 90-1(220)6               

PLAINS - NW

PLAINS - S OF HOT SPRINGS

EXIT 5 - EAST

P   

P   

I   

P-6

P-36

I-90

        454,008.80

      2,475,283.20

      2,018,821.57

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

2

0

 Adj Time

 Adj Time

62

80

Cont Total

Cont Total

      3,019,507.45

      2,018,821.57

Award Dt

Award Dt

08/04/2015

10/26/2016

Work Beg

Work Beg

10/19/2015

04/04/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

WALTERS-NATHANIEL (U1744)

SEAL & COVER

OVERLAYS

SEAL & COVER

Sanders

Sanders

Mineral

None

None

None

TIED

TIED

        471,103.60

      2,702,723.05

      2,272,208.20

        440,799.01

      2,552,764.61

        622,620.63

               .00

         90,215.45

               .00

        454,008.80

      2,565,498.65

      2,018,821.57

406 523-5846

406 523-5846

406 523-5833

02/09/2017

N/A

N/A

N/A

Contract Totals for 04515          

      2,993,563.62

      3,173,826.65       2,929,292.00

         90,215.45

      3,019,507.45
Project Count 2

Lat/Long

Lat/Long

Lat/Long

473043

473123

472339

1145805

1144600

1152704

Beg/End Term

Beg/End Term

Beg/End Term

64.9

0.0

5.7

75.7

16.3

23.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

161+29.13

1+43.70

302+83.00

165+87.00

467+00.00

187+03.18

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         49,940.97

        272,281.15

        201,882.16

      17,092.85

     244,653.85

      66,681.28

        322,222.12

     261,746.70

56

36

Time Chrg

Time Chrg

   90.32

   45.00

Time Used

Time Used

   97.09

   99.50

   30.84

   34.23

   89.85

   33.03

    3.88

    9.58

   10.71

   99.14    81.23     8.74

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

07415         

09915         

11915         

               .00

               .00

-         3,760.00

      1,052,065.65

         81,998.30

        153,700.00

40

35

20

8769216000   

8680050000   

8189206000   

IM 90-1(216)0                 

TA 24(50)                     

IM 90-1(206)59                

TAFT - WEST

SCHOOL SIDEWALKS - ARLEE

I-90 NEMOTE CREEK CULVERT

I   

R   

I   

I-90

 

I-90

      1,052,065.65

         81,998.30

        153,700.00

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

POTEET CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

35

20

Cont Total

Cont Total

Cont Total

      1,052,065.65

         81,998.30

        149,940.00

Award Dt

Award Dt

Award Dt

04/28/2015

09/22/2015

10/06/2015

Work Beg

Work Beg

Work Beg

06/15/2015

06/24/2016

02/07/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

HOLIEN-DAVID (U2412)

NELSON-JENNIFER M (U4348)

SEAL & COVER

SIDEWALK

DRAINAGE

Mineral

Lake

Mineral

None

None

None

      1,196,210.85

        131,150.00

        276,500.00

      1,070,956.24

         84,569.90

        113,402.00

               .00

               .00

-         3,760.00

      1,052,065.65

         81,998.30

        149,940.00

406 523-5846

406 444-6118

406 494-9636

01/27/2016

02/14/2017

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

472609

470949

470115

1153927

1140504

1144411

Beg/End Term

Beg/End Term

Beg/End Term

0.0

 

59.0

5.7

 

59.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

1+09.45

9+94.84

 

302+83.00

16+91.49

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        126,247.88

         16,399.66

         38,425.00

      79,699.49

      49,846.69

      54,938.64

36

25

15

Time Chrg

Time Chrg

Time Chrg

   90.00

   71.43

   75.00

Time Used

Time Used

Time Used

  101.80

  103.14

   75.63

   63.13

  303.95

  142.98

    7.44

   58.94

   48.45

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

15A16        

JC614        

JCC16       

               .00

      1,029,606.10

               .00

      1,333,222.22

        349,862.07

      1,377,777.10

35

100

8955222000   

7493101000   

9208477000   

IM 90-1(222)44                

HSIP STWD(101)                

STPB STWD(477)                

SUPERIOR-WEST

SF 109-MISSOULA HORIZONTAL CURVE SIGN

BRIDGE DECK TREATMENTS - JOC

I   

N   

I   

I-90

MULTIPLE

I-90

      1,333,222.22

        349,862.07

      1,377,777.10

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

POTEET CONSTRUCTION, INC.

L & J CONSTRUCTION GROUP, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

791

0

 Adj Time

 Adj Time

 Adj Time

35

100

Cont Total

Cont Total

Cont Total

      1,333,222.22

      1,379,468.17

      1,377,777.10

Award Dt

Award Dt

Award Dt

11/09/2016

07/22/2014

12/20/2016

Work Beg

Work Beg

Work Beg

04/24/2017

09/29/2014

04/04/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DOLD-JOSHUA (U3484)

PRIEBE-GABE (U2177)

HARDAN-CHRIS (U0820)

MICROSURFACING

SIGNS

BRIDGE CONSTRUCTION, REHAB AND R

Mineral

DISTRICT WIDE, MISSOULA

Mineral

None

None

None

      1,475,812.30

        448,769.00

      2,437,856.75

        431,752.88

        773,985.20

        812,056.75

               .00

      1,029,606.10

               .00

      1,333,222.22

      1,379,468.17

      1,377,777.10

406 444-6385

406 444-6080

406 444-9221

N/A

N/A

N/A

N/A

N/A

N/A

Project Mgr Totals for Benda, John      26,105,351.11      20,190,686.39

Lat/Long

Lat/Long

Lat/Long

471209

465302

471808

1145533

1140119

1151132

Beg/End Term

Beg/End Term

Beg/End Term

43.7

 

 

49.7

 

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

1138+58.70

 

 

355+68.90

 

 

Wrk Day

Cmplt Dt

Wrk Day

10/01/2015

11/30/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        159,986.67

         27,988.97

        192,888.79

      65,278.77

     330,424.64

      63,253.48

      2,163,480.89

20

38

Time Chrg

Time Chrg

   57.14

   87.11

   38.00

Time Used

Time Used

Time Used

   32.38

   56.11

   58.94

   40.80

 1180.55

   32.79

   15.12

   42.69

    7.79

    83.22     95.83    11.31

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

     18,334,847.19

Project Mgr Totals for Benda, John

Project Count 16

     26,105,351.11      20,190,686.39

      1,840,340.38

     22,031,026.77

11Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,163,480.89

   2,073,292.64

    83.22     95.83    11.31% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1185    
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1    District Missoula
Hembree, TamiProject Mgr

01415         

12415         

12514         

         19,700.00

      2,523,086.46

         86,195.60

         53,993.73

     13,262,433.44

      6,698,801.83

10

425

250

8064010000   

6286038000   

4039106000   

HSIP 471-1(10)0               

STPB-BR 9045(38)              

STPB-STPP-HSIP 6-1(106)56     

SF 129 - SFTY IMPV THOMPSON PASS

CABINET GORGE - 1 MILE WEST HERON

THOMPSON RIVER - EAST

S   

L   

P   

S-471

L-45-4

P-6

         53,993.73

     13,262,433.44

      6,698,801.84

Wrk Phn 523-5856 Cell Phn 544-5652 Email thembree@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

POTEET CONSTRUCTION, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

1

161

0

 Adj Time

 Adj Time

 Adj Time

11

586

250

Cont Total

Cont Total

Cont Total

         73,693.73

     15,785,519.90

      6,784,997.43

Award Dt

Award Dt

Award Dt

05/12/2015

08/04/2015

06/03/2014

Work Beg

Work Beg

Work Beg

09/16/2015

10/08/2015

08/18/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Sanders

Sanders

Sanders

None

None

None

         56,862.88

     13,428,134.47

      8,069,509.54

         69,485.51

     11,973,258.14

      6,692,225.76

         19,700.00

      2,523,086.46

         86,195.60

         73,693.73

     15,785,519.90

      6,784,997.44

406 444-6080

406 444-9191

406 444-6228

12/21/2015

N/A

12/15/2016

02/23/2017

N/A

06/22/2017

Lat/Long

Lat/Long

Lat/Long

475218

480407

473446

1153106

1155844

1151420

Beg/End Term

Beg/End Term

Beg/End Term

0.3

1.1

55.9

21.8

0.7

56.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+51.21

3+33.95

 

119+13.81

53+81.86

Wrk Day

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         10,798.75

      1,060,994.68

        535,904.15

      13,648.00

   1,404,390.57

   1,023,269.78

11

497

246

Time Chrg

Time Chrg

Time Chrg

  100.00

   84.81

   98.40

Time Used

Time Used

Time Used

   94.29

   75.85

   98.63

  126.38

  132.37

  190.94

   19.64

   11.73

   15.29

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1183    
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1    District Missoula
Hembree, TamiProject Mgr

DB516       

        304,987.29

      7,077,000.00

8806060000   

NHPB-FP 7-2(60)95             

MADISON STREET BRIDGE REHAB-MISSOUL

N   N-7

      7,077,000.00

Wrk Phn 523-5856 Cell Phn 544-5652 Email thembree@mt.gov

Contract No Contractor Nm FRONTIER WEST, LLC Award Amt

CO Amt

Cont Time

CO Days 28

 Adj Time Cont Total       7,381,987.29

Award Dt 05/26/2016

Work Beg 07/25/2016

Sub Work Cmplt

Final Accpt

HARDAN-CHRIS (U0820)

BRIDGE CONSTRUCTION, REHAB AND R

Missoula

None

      7,077,000.00

      5,711,287.03         304,987.29

      7,381,987.29

406 444-9221

N/A

N/A

     24,446,256.44

Project Mgr Totals for Hembree, Tami

Project Count 4

     28,631,506.89      27,092,229.01

      2,933,969.35

     30,026,198.36

4Cont Count 

Lat/Long 465200 1135916 Beg/End Term 95.1 95.1 Beg/End Sta   

Cmplt Dt08/11/2017

09/08/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     484,044.13

      1,607,697.58

   2,925,352.48

   84.63Time Used

   77.37      .00     8.48

    81.42    181.96    11.97

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1183    
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1    District Missoula
Livingston, JasonProject Mgr

02417         

03116         

03213         

               .00

         26,405.00

      1,133,010.87

     12,733,429.10

        976,283.35

      7,128,698.35

250

30

170

8083188000   

8736017000   

2017096000   

NHPBIP-FLA 1-2(188)142        

STPP-G 83-2(17)65             

CBI-NHTSA 5-3(96)128          

SOUTH FORK FLATHEAD - HUNGRY HORSE

SWAN LAKE - JCT MT 35

WHITEFISH-WEST

N   

P   

N   

N-1

P-83

N-5

     12,733,429.10

        976,283.35

      7,128,698.31

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

RIVERSIDE CONTRACTING, INC. - MSLA

L.H.C., INCORPORATED

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

7

 Adj Time

 Adj Time

 Adj Time

250

30

177

Cont Total

Cont Total

Cont Total

     12,733,429.10

      1,002,688.35

      8,261,709.22

Award Dt

Award Dt

Award Dt

04/25/2017

02/02/2016

03/12/2013

Work Beg

Work Beg

Work Beg

06/19/2017

06/13/2016

04/15/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HARDAN-CHRIS (U0820)

SQUIRES-BILL (U8461)

NORDHAGEN-BLAIR (U6573)

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

RECONSTRUCTION, GRADING

Flathead

Flathead

Flathead

None

None

None

     16,193,443.89

      1,138,273.05

      7,745,448.48

        254,310.88

        970,124.75

      8,273,056.69

               .00

         26,405.00

      1,133,010.87

     12,733,429.10

      1,002,688.35

      8,261,709.18

406 444-9221

406 444-6228

406 444-9128

N/A

12/09/2016

09/27/2016

N/A

04/20/2017

12/15/2016

Lat/Long

Lat/Long

Lat/Long

482304

475859

482438

1140443

1135413

1142033

Beg/End Term

Beg/End Term

Beg/End Term

141.5

65.1

127.8

142.8

91.1

128.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

7+20.0

 

2+65.87

70+46.50

 

12+90.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        891,340.04

         87,865.50

        570,295.86

     115,701.63

      62,329.66

     920,821.03

10

25

176

Time Chrg

Time Chrg

Time Chrg

    4.00

   83.33

   99.44

Time Used

Time Used

Time Used

    2.00

   96.75

  100.14

   12.98

   70.94

  161.46

   45.50

    6.42

   11.13

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

05216         

05815         

               .00

         67,038.18

        197,085.00

      1,615,979.49

45

60

8629123000   

8628284000   

7504172000   

HSIP-G 5-3(123)122            

HSIP-G STWD(284)              

HSIP 1-2(172)134              

SF 139 - WHITEFISH SFTY IMPRV

SF 139 - KALISPELL SIGNALS SFTY

SF 109-US 2/MT 40-INT SFTY UPGRADE

N   

N   

N   

N-5

N-1, N-5, P-52

P-1

        129,139.00

         67,946.00

      1,615,979.48

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

STILLWATER ELECTRIC, INC.

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

2

 Adj Time

 Adj Time

45

62

Cont Total

Cont Total

        197,085.00

      1,683,017.67

Award Dt

Award Dt

03/01/2016

08/18/2015

Work Beg

Work Beg

08/01/2016

09/25/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

BENTE-FREDRICK (U0547)

SAFETY

SAFETY

SAFETY

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

        159,567.50

        101,375.00

      1,743,913.95

        119,327.65

         66,306.00

      1,732,796.19

               .00

               .00

         67,038.18

        129,139.00

         67,946.00

      1,683,017.66

406 444-6080

406 444-6080

406 444-7634

01/31/2017

12/19/2016

N/A

N/A

Contract Totals for 05216          

        185,633.65

        260,942.50         197,085.00

               .00

        197,085.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

482019

481208

482214

1142008

1141826

1141427

Beg/End Term

Beg/End Term

Beg/End Term

122.2

 

133.9

122.5

 

134.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         25,827.80

         13,589.20

        193,917.54

      31,385.66

       2,122.38

     179,901.86

         39,417.00

      33,508.04

33

64

Time Chrg

Time Chrg

   73.33

  103.23

Time Used

Time Used

   92.40

   97.59

  102.96

  121.52

   15.62

   92.77

   26.30

    3.20

   10.38

   94.19    85.01    18.05

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

06515         

07614         

07617         

               .00

         98,982.82

               .00

        654,536.60

      3,616,122.10

      3,189,189.00

25

80

90

7661002000   

5074137000   

8730198000   

STPU 12001(2)                 

NH 1-2(137)122                

NH 1-2(198)134                

WISCONSIN AVE - WHITEFISH

STORM DRAIN - NE OF KALISPELL

COLUMBIA FALLS URBAN

N   

N   

N   

U-12001

NH1/US2

N-1

        654,536.60

      3,616,122.10

      3,189,188.99

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

L.H.C., INCORPORATED

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

25

80

90

Cont Total

Cont Total

Cont Total

        654,536.60

      3,715,104.92

      3,189,189.00

Award Dt

Award Dt

Award Dt

08/04/2015

06/24/2014

06/27/2017

Work Beg

Work Beg

Work Beg

09/09/2015

08/18/2014

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

OVERLAYS

DRAINAGE

OVERLAYS

Flathead

Flathead

Flathead

None

None

None

        802,499.90

      4,228,926.65

      3,236,708.75

        656,738.78

      3,599,611.40

               .00

               .00

         98,982.83

               .00

        654,536.60

      3,715,104.93

      3,189,188.99

406 444-9128

406 444-6228

406 444-6228

12/14/2016

04/04/2016

N/A

04/20/2017

09/22/2016

N/A

Lat/Long

Lat/Long

Lat/Long

482554

481245

482214

1142029

1141655

1141202

Beg/End Term

Beg/End Term

Beg/End Term

.5

121.7

134.2

2.6

123.4

137.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

39+52.95

248+95.89

 

31+35.00

414+55.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         98,180.49

        325,450.99

        255,135.12

      48,327.17

     283,263.66

         335.65

20

83

0

Time Chrg

Time Chrg

Time Chrg

   80.00

  103.75

     .00

Time Used

Time Used

Time Used

  100.34

   96.89

     .00

   49.22

   87.04

     .13

    7.36

    7.87

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

08416         

09217         

          8,065.85

               .00

        440,440.44

        131,574.50

35

15

8682040000   

8683042000   

8908208000   

TA 6799(40)                   

TA 6799(42)                   

HSIP 1-2(208)150              

HIGHWAY 93 PATH-KALISPELL

THREE MILE DR PATH-KALISPELL

SF 149 LAKE FIVE LEFT TURN

N   

N   

P   

N-5

U-6706

N-1

         76,379.91

        364,060.53

        131,574.50

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

2

0

 Adj Time

 Adj Time

37

15

Cont Total

Cont Total

        448,506.29

        131,574.50

Award Dt

Award Dt

05/24/2016

03/07/2017

Work Beg

Work Beg

07/12/2016

06/20/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

VOELLER-TERRY (U2597)

VOELLER-TERRY (U2597)

GERKEN-SCOTT (U1635)

BIKE AND PEDESTRIAN

BIKE AND PEDESTRIAN

SAFETY

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

         67,868.80

        371,622.10

        134,625.50

         82,379.71

        346,289.73

         51,160.35

               .00

          8,065.85

               .00

         76,379.91

        372,126.38

        131,574.50

406 444-9457

406 444-9457

406 444-5446

01/10/2017

N/A

06/22/2017

N/A

Contract Totals for 08416          

        428,669.44

        439,490.90         440,440.44

          8,065.85

        448,506.29
Project Count 2

Lat/Long

Lat/Long

Lat/Long

481245

481241

482747

1141927

1142009

1140002

Beg/End Term

Beg/End Term

Beg/End Term

113.84

.1

149.9

113.99

.45

150.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

517+71.00

 

 

539+72.10

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          9,165.59

         43,687.26

         18,420.43

      43,668.99

      68,828.57

       9,817.86

         52,852.85

     112,497.56

55

4

Time Chrg

Time Chrg

  148.65

   26.67

Time Used

Time Used

  107.86

   93.06

   38.88

  476.44

  157.55

   53.30

   53.01

   19.88

   19.19

   95.58   212.85    26.24

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

11514         

12815         

16215         

        143,661.51

          3,841.00

          4,158.00

     10,282,281.99

      3,909,066.90

        644,644.00

210

240

35

2017103000   

6849156000   

7071164000   

NH 5-3(103)129                

NHPB 1-2(156)161              

HSIP 1-2(164)124              

KARROW TO MOUNTAINSIDE

DEER LICK CR - 6M E WEST GLACIER

US 2 & SPRING CREEK/SUNSET

N   

N   

P   

N-5

N-1

N-1

     10,282,281.99

      3,909,066.90

        644,644.00

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

DICK ANDERSON CONSTRUCTION, INC. - BO

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

16

3

0

 Adj Time

 Adj Time

 Adj Time

226

243

35

Cont Total

Cont Total

Cont Total

     10,425,943.50

      3,912,907.90

        648,802.00

Award Dt

Award Dt

Award Dt

06/03/2014

08/18/2015

03/10/2015

Work Beg

Work Beg

Work Beg

07/14/2014

10/13/2015

05/26/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

HARDAN-CHRIS (U0820)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Flathead

Flathead

Flathead

None

None

None

     10,436,473.66

      3,982,545.65

        724,690.30

     10,202,413.95

      3,524,784.12

        638,562.72

        143,661.51

          3,841.00

          4,158.00

     10,425,943.50

      3,912,907.90

        648,802.00

406 444-9128

406 444-9221

406 444-7634

12/19/2016

N/A

01/07/2016

N/A

N/A

N/A

Project Mgr Totals for Livingston, Jason      51,067,983.18      45,519,330.76

Lat/Long

Lat/Long

Lat/Long

482438

492920

481355

1142149

1135120

1141634

Beg/End Term

Beg/End Term

Beg/End Term

128.5

161.0

0.1

129.7

161.3

0.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

12+90.00

397+75.00

100+96.92

31+89.78

417+50.00

111+10.85

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        925,405.38

        469,088.03

         77,357.28

   1,032,898.08

     442,256.86

      75,018.18

      4,004,726.51

219

186

34

Time Chrg

Time Chrg

Time Chrg

   96.90

   76.54

   97.14

Time Used

Time Used

Time Used

   97.86

   90.08

   98.42

  111.62

   94.28

   96.98

   10.12

   12.55

   11.75

    64.93     82.82    10.87

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

     30,517,862.92

Project Mgr Totals for Livingston, Jason

Project Count 15

     51,067,983.18      45,519,330.76

      1,485,163.24

     47,004,494.00

13Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      4,004,726.51

   3,316,677.24

    64.93     82.82    10.87% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1287    
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1    District Missoula
Maart, BillyProject Mgr

01616         

02716         

03617         

               .00

         22,215.00

               .00

         67,446.55

      3,087,652.30

        589,217.00

15

65

30

8817170000   

4855128000   

8062012000   

NH 5-2(170)17                 

NHFP-G 90-2(128)104           

HSIP 210-1(12)1               

ARLEE PED X-INGS

MSLA-E & W - ORANGE ST INTCH

SF 129 - SAFETY IMPROVEMENTS E BONNER

N   

N   

S   

N-5

I-90

U-8133

         67,446.55

      3,087,652.30

        589,217.00

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

STILLWATER ELECTRIC, INC.

KNIFE RIVER CORPORATION - MSLA

MISSOURI RIVER CONTRACTORS, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

15

65

30

Cont Total

Cont Total

Cont Total

         67,446.55

      3,109,867.30

        589,217.00

Award Dt

Award Dt

Award Dt

06/28/2016

07/26/2016

06/27/2017

Work Beg

Work Beg

Work Beg

08/17/2016

09/12/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SAFETY

RECONSTRUCTION, GRADING

SAFETY

Lake

Missoula

Missoula

None

None

None

         67,097.00

      2,799,157.13

        585,623.90

         78,563.80

      2,258,837.95

               .00

               .00

         22,215.00

               .00

         67,446.55

      3,109,867.30

        589,217.00

406 444-6080

406 444-6228

406 444-6228

10/27/2016

N/A

N/A

02/23/2017

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

465245

465247

465047

1141938

1153954

1135042

Beg/End Term

Beg/End Term

Beg/End Term

17.4

104.5

1.0

17.9

104.9

2.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

500+00.00

50+50.00

 

602+37.72

131+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         16,861.64

        308,765.23

         64,813.87

       4,718.22

     290,124.83

       4,575.69

7

67

0

Time Chrg

Time Chrg

Time Chrg

   46.67

  103.08

     .00

Time Used

Time Used

Time Used

  116.48

   72.63

     .00

   27.98

   93.96

    7.06

    6.01

   12.84

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

04317         

04416         

               .00

               .00

     12,380,553.60

        684,899.20

150

35

7522124000   

8962031000   

8780128000   

IM-HSIP 90-2(124)84           

STPS 263-1(31)11              

UPP 8199(128)                 

FRENCHTOWN - E & W

FRENCHTOWN - SE

39TH ST - BROOKS TO RUSSELL

I   

S   

U   

I-90

S-263

U-8122, U-8103

     12,246,185.66

        134,367.94

        684,899.20

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

MONTANA MATERIALS INC DBA LS JENSEN C

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

150

35

Cont Total

Cont Total

     12,380,553.60

        684,899.20

Award Dt

Award Dt

06/06/2017

04/19/2016

Work Beg

Work Beg

N/A

07/12/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

WALTERS-NATHANIEL (U1744)

NUNNALLEE-BENJAMIN (U1991

OVERLAYS

SEAL & COVER

OVERLAYS

Missoula

Missoula

Missoula

None

None

None

TIED

TIED

     12,925,097.75

        146,451.00

        534,236.42

               .00

               .00

        541,568.45

               .00

               .00

               .00

     12,246,185.66

        134,367.94

        684,899.20

406 523-5846

406 523-5833

406 523-5846

N/A

01/12/2017

N/A

06/22/2017

Contract Totals for 04317          

               .00

     13,071,548.75      12,380,553.60

               .00

     12,380,553.60
Project Count 2

Lat/Long

Lat/Long

Lat/Long

470107

465953

465003

1141405

1141231

1140105

Beg/End Term

Beg/End Term

Beg/End Term

84.0

10.4

0.0

94.4

14.8

2.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

471+98.40

 

34+44.00

1004+00.00

 

158+68.64

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        857,233.00

          9,405.76

         54,791.94

         342.40

            .00

      66,962.16

        866,638.76

         342.40

0

38

Time Chrg

Time Chrg

     .00

  108.57

Time Used

Time Used

     .00

     .00

   79.07

     .04

     .00

  122.21

     .00

     .00

   12.36

     .00      .04      .00

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

04716         

04815         

07416         

        346,554.00

          8,902.00

               .00

      1,073,311.33

        151,192.55

      1,422,872.72

35

20

60

8118118000   

8550258000   

7074070000   

HSIP-G 8199(118)              

HSIP-G STWD(258)              

NH 24-1(70)0                  

SF139 - MISSOULA DOWNTOWN SIGNAL UPG

SF 139 AWF UPGRADE  MSLA  MPO

MT 200 & OLD HWY 10 - BONNER

U   

N   

N   

U-8113, U-8128, U-81

N-7, U-8128

N-24

      1,073,311.33

        151,192.55

      1,422,872.71

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

STILLWATER ELECTRIC, INC.

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

20

0

11

 Adj Time

 Adj Time

 Adj Time

55

20

71

Cont Total

Cont Total

Cont Total

      1,419,865.33

        160,094.55

      1,422,872.72

Award Dt

Award Dt

Award Dt

07/26/2016

08/18/2015

06/28/2016

Work Beg

Work Beg

Work Beg

09/12/2016

05/11/2016

08/16/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

BENTE-FREDRICK (U0547)

SAFETY

SAFETY

RECONSTRUCTION, GRADING

Missoula

Missoula

Missoula

None

None

None

        965,605.35

        182,852.25

      1,153,552.10

      1,433,897.55

        161,995.85

      1,405,927.88

        346,554.00

          8,902.00

               .00

      1,419,865.33

        160,094.55

      1,422,872.71

406 444-6080

406 444-6080

406 444-7634

06/07/2017

09/27/2016

N/A

N/A

12/15/2016

N/A

Lat/Long

Lat/Long

Lat/Long

465219

465136

465231

1135938

1140220

1135311

Beg/End Term

Beg/End Term

Beg/End Term

 

00.0

0.1

 

88.9

0.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

9+32.11

 

203+57.16

38+30.21

 

223+38.92

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        160,996.70

         15,119.26

        142,287.27

     194,768.13

      63,959.57

     184,814.44

48

12

70

Time Chrg

Time Chrg

Time Chrg

   87.27

   60.00

   98.59

Time Used

Time Used

Time Used

  100.99

  101.19

   98.81

  120.98

  423.03

  129.89

   13.58

   39.48

   13.15

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

07515         

09415         

               .00

               .00

        754,740.90

        877,294.85

45

40

8779003000   

8781126000   

7516017000   

UPP 8123(3)                   

UPP 8199(126)                 

HSIP 212-2(17)11              

MULLAN - FLYNN TO FREY

BECKWITH AND ARTHUR - MSLA

SF109 - CRV SFTY IMPRVTS - CHARLO

U   

U   

S   

U-8123

U-8116, U-8121

S-212

        522,834.40

        231,906.50

        877,294.85

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45

40

Cont Total

Cont Total

        754,740.90

        877,294.85

Award Dt

Award Dt

08/04/2015

06/09/2015

Work Beg

Work Beg

05/24/2016

09/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MICROSURFACING

SEAL & COVER

SAFETY

Missoula

Missoula

Lake

None

None

None

TIED

TIED

        431,679.50

        130,966.50

        886,434.36

        406,087.75

        225,675.90

        910,839.46

               .00

               .00

               .00

        522,834.40

        231,906.50

        877,294.85

406 523-5846

406 523-5846

406 444-6228

12/07/2016

12/09/2016

04/20/2017

04/20/2017

Contract Totals for 07515          

        631,763.65

        562,646.00         754,740.90

               .00

        754,740.90
Project Count 2

Lat/Long

Lat/Long

Lat/Long

465311

465131

472619

1140432

1135921

1141020

Beg/End Term

Beg/End Term

Beg/End Term

2.8

2.062

11.1

0.5

2.428

14.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         41,826.75

         18,552.52

        131,594.23

      63,948.47

      14,657.72

     167,050.46

         60,379.27

      78,606.19

31

40

Time Chrg

Time Chrg

   68.89

  100.00

Time Used

Time Used

   77.67

   97.31

  103.82

  152.89

   79.01

  126.94

   15.75

    6.50

   18.34

   83.71   130.19    12.44

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

09417         

10115         

DB913       

               .00

         81,954.00

         86,189.47

        601,462.29

         94,999.80

      6,499,888.00

30

20

8959078000   

7928012000   

4449109000   

NH-HSIP 24-1(78)8             

NH 92-1(12)0                  

IM 90-3(109)143               

RAINBOW BEND

PAVEMENT MARKINGS - RESERVE STREET

BEARMOUTH REST AREA

N   

N   

I   

N-24

N-92

I-90

        601,462.28

         94,999.80

      6,499,888.00

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

HIGHMARK TRAFFIC SERVICES, INC.

DIAMOND CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

5

78

 Adj Time

 Adj Time

 Adj Time

30

25

Cont Total

Cont Total

Cont Total

        601,462.29

        176,953.80

      6,586,077.47

Award Dt

Award Dt

Award Dt

04/25/2017

04/28/2015

01/30/2014

Work Beg

Work Beg

Work Beg

06/12/2017

09/09/2015

03/27/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALTERS-NATHANIEL (U1744)

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

OVERLAYS

SIGNS

BUILDINGS (SCALES, REST AREAS)

Missoula

Missoula

Granite

None

None

None

        644,920.45

         57,798.40

      6,499,888.00

        115,290.38

        163,872.90

      6,386,445.27

               .00

         81,954.00

         86,189.47

        601,462.28

        176,953.80

      6,586,077.47

406 523-5833

406 444-6080

406 444-9369

N/A

11/16/2016

N/A

N/A

02/14/2017

N/A

Project Mgr Totals for Maart, Billy      28,011,360.11      28,285,531.07

Lat/Long

Lat/Long

Lat/Long

465433

465214

464250

1134312

1140218

1132037

Beg/End Term

Beg/End Term

Beg/End Term

7.5

0.00

143.00

9.0

5.36

144.00

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

 

 

77+00.00

 

 

Wrk Day

Wrk Day

Cmplt Dt02/12/2015

05/01/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         90,219.34

         28,499.94

               .00

      18,121.92

      36,511.39

     687,613.93

      1,940,967.45

7

28

Time Chrg

Time Chrg

   23.33

  112.00

  278.78

Time Used

Time Used

Time Used

   19.17

   92.61

   96.97

   20.09

  128.11

     .00

   15.72

   22.28

   10.77

    48.87     92.64    12.76

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

     14,089,003.14

Project Mgr Totals for Maart, Billy

Project Count 15

     28,011,360.11      28,285,531.07

        545,814.47

     28,831,345.54

13Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      1,940,967.45

   1,798,169.33

    48.87     92.64    12.76% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1181    
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1    District Missoula
Meyers, SteveProject Mgr

01516         

               .00

        414,576.4345

8552263000   

8551266000   

8068162000   

HSIP-G STWD(263)              

HSIP STWD(266)                

HSIP 5-2(162)37               

SF 139-AWF UPGRADE MSLA NORTH

SF 139 - AWF UPGRADE PABLO POLSN

SF 129-SGN FLASHER RED HORN RD

N   

N   

N   

P-1, N-1, N-5, S-548

N-5, P-52

N-5

        233,411.15

         68,042.30

        113,122.98

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No Contractor Nm STILLWATER ELECTRIC, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 45 Cont Total         414,576.43

Award Dt 05/24/2016

Work Beg 09/20/2016

Sub Work Cmplt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SAFETY

SAFETY

SAFETY

Flathead

Lake

Lake

None

None

None

TIED

TIED

TIED

        228,658.50

         57,930.00

        100,922.00

        226,367.98

         66,186.11

        110,014.48

               .00

               .00

               .00

        233,411.15

         68,042.30

        113,122.98

406 444-6080

406 444-6080

406 444-6080

05/17/2017

N/A

Contract Totals for 01516          

        402,568.57

        387,510.50         414,576.43

               .00

        414,576.43
Project Count 3

Lat/Long

Lat/Long

Lat/Long

481710

473915

472304

1141532

1140646

1140548

Beg/End Term

Beg/End Term

Beg/End Term

125.5

51.7

36.7

142.9

59.1

37.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         28,009.34

          8,165.08

         13,574.76

      50,453.18

      14,653.83

      18,224.91

         49,749.18

      83,331.92

38Time Chrg   84.44Time Used

   96.98

   97.27

   97.25

  180.13

  179.47

  134.26

   22.29

   22.14

   16.57

   97.10   167.50    20.70

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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1    District Missoula
Meyers, SteveProject Mgr

01A16        

02916         

03316         

               .00

               .00

               .00

        419,290.60

      3,298,240.33

        688,502.55

25

80

20

8963012000   

8774145000   

8737021000   

STPS 471-1(12)0               

STPP 6-1(145)0                

STPS 212-2(21)5               

THOMPSON FALLS - SW

IDAHO LINE - EAST

MOIESE - NE

S   

P   

S   

S-471

P-6

S-212

        419,290.60

      3,298,240.33

        688,502.55

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

25

80

20

Cont Total

Cont Total

Cont Total

        419,290.60

      3,298,240.33

        688,502.55

Award Dt

Award Dt

Award Dt

10/26/2016

08/23/2016

03/22/2016

Work Beg

Work Beg

Work Beg

04/19/2017

04/11/2017

05/02/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DOLD-JOSHUA (U3484)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

SEAL & COVER

OVERLAYS

OVERLAYS

Sanders

Sanders

Lake

None

None

None

        534,755.50

      3,848,760.35

        686,741.25

        342,579.28

        904,106.73

        715,145.52

               .00

               .00

               .00

        419,290.60

      3,298,240.33

        688,502.55

406 444-6385

406 523-5846

406 444-6228

N/A

N/A

12/14/2016

N/A

N/A

02/23/2017

Lat/Long

Lat/Long

Lat/Long

473406

480320

472249

1152541

1155315

1141437

Beg/End Term

Beg/End Term

Beg/End Term

10.0

0.0

4.7

0.0

14.7

8.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

248+28.8

0+00.00

237+90.40

784+09.00

778+44.59

5+29.50

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         83,858.12

        263,859.23

         75,735.28

      24,013.20

     189,258.86

      78,839.19

14

57

16

Time Chrg

Time Chrg

Time Chrg

   56.00

   71.25

   80.00

Time Used

Time Used

Time Used

   81.70

   27.41

  103.87

   28.64

   71.73

  104.10

    7.01

   20.93

   11.02

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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1    District Missoula
Meyers, SteveProject Mgr

03417         

04516         

05713         

               .00

         19,657.13

        569,497.44

        174,238.26

      1,204,764.90

      4,172,334.47

20

30

130

8681046000   

8775015000   

1027089000   

TA 27(46)                     

STPP 35-2(15)18               

CBI-MT 1-1(89)49              

BALSAM ST SIDEWALK-LIBBY

JCT MT 200 - SOUTH

SWAMP CR-EAST-STABILITY BERMS

L   

P   

N   

L-27-796

P-35

N-1

        174,238.25

      1,204,764.90

      4,172,334.47

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

JAG GRADING & PAVING, LLC

RIVERSIDE CONTRACTING, INC. - MSLA

NOBLE EXCAVATING INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

2

80

 Adj Time

 Adj Time

 Adj Time

20

32

210

Cont Total

Cont Total

Cont Total

        174,238.26

      1,224,422.03

      4,741,831.91

Award Dt

Award Dt

Award Dt

05/23/2017

05/24/2016

07/25/2013

Work Beg

Work Beg

Work Beg

N/A

08/17/2016

09/09/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

NUNNALLEE-BENJAMIN (U1991

STUDT-MARK (U8724)

SIDEWALK

OVERLAYS

SLIDE OR SLOPE STABALIZATION

Lincoln

Sanders

Lincoln

None

None

None

        295,764.00

      1,239,592.30

      7,278,101.65

               .00

      1,183,630.32

      4,802,855.40

               .00

         19,657.13

        569,497.44

        174,238.25

      1,224,422.03

      4,741,831.91

406 444-6118

406 523-5846

406 444-9191

N/A

N/A

09/14/2015

N/A

N/A

09/22/2016

Lat/Long

Lat/Long

Lat/Long

482258

471953

480706

1153352

1144721

1152516

Beg/End Term

Beg/End Term

Beg/End Term

.038

17.5

48.78

.05

21.5

53.64

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

918+19.16

70+00.00

 

1134+00.00

149+30.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         34,847.65

        120,476.49

        542,403.48

         318.40

     117,835.57

     521,745.22

0

51

181

Time Chrg

Time Chrg

Time Chrg

     .00

  159.38

   86.19

Time Used

Time Used

Time Used

     .00

   96.67

  101.29

     .91

   97.81

   96.19

     .00

    9.96

   10.86

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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1    District Missoula
Meyers, SteveProject Mgr

05816         

07216         

07815         

               .00

               .00

               .00

         14,684.55

      1,322,690.87

        342,596.90

10

30

35

8913407000   

8776015000   

7878176000   

HSIP-G STWD(407)              

STPS 382-1(15)11              

HSIP 1-2(176)99               

SF149 E OF BIGFORK SAFETY IMPROVEMENT

JCT MT 28 - SOUTH

SF 119-SLOPE FLATTEN W-KALISPELL

S   

S   

N   

P-83, S-209

S-382

N-1

         14,684.55

      1,322,690.87

        342,596.90

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRECISION HIGHWAY CONTRACTORS, INC.

L.H.C., INCORPORATED

SANDRY CONSTRUCTION COMPANY, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

10

30

35

Cont Total

Cont Total

Cont Total

         14,684.55

      1,322,690.87

        342,596.90

Award Dt

Award Dt

Award Dt

08/23/2016

02/16/2016

08/18/2015

Work Beg

Work Beg

Work Beg

10/18/2016

06/13/2016

09/28/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GERKEN-SCOTT (U1635)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

SAFETY

OVERLAYS

SAFETY

Flathead

Sanders

Flathead

None

None

None

         21,122.00

      1,367,208.75

        639,384.30

         13,624.25

      1,387,004.50

        279,023.15

               .00

               .00

               .00

         14,684.55

      1,322,690.87

        342,596.90

406 444-5446

406 523-5846

406 444-6228

01/09/2017

12/12/2016

06/20/2016

N/A

04/20/2017

06/22/2017

Lat/Long

Lat/Long

Lat/Long

480313

473222

480531

1140129

1143620

1143927

Beg/End Term

Beg/End Term

Beg/End Term

0.00

10.5

99

4.853

15.6

100.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

569+58.00

59+00.00

 

849+09.00

150+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          7,342.28

        158,722.90

         47,963.57

       9,604.59

     124,838.81

     101,380.64

4

25

33

Time Chrg

Time Chrg

Time Chrg

   40.00

   83.33

   94.29

Time Used

Time Used

Time Used

   92.78

  104.86

   81.44

  130.81

   78.65

  211.37

   70.50

    9.00

   36.33

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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1    District Missoula
Meyers, SteveProject Mgr

08915         

13916         

               .00

        869,145.14

        177,734.50

      1,972,838.46

30

50

8679048000   

8956101000   

TA 24(48)                     

NH 1-1(101)0                  

4th AVE EAST WALKS - POLSON

JCT S-508 - E & W

U   

N   

 

N-1

        177,734.50

      1,972,838.46

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SMITH PAVING AND CONTRACTING ENTERP

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

13

 Adj Time

 Adj Time

30

63

Cont Total

Cont Total

        177,734.50

      2,841,983.60

Award Dt

Award Dt

09/22/2015

09/20/2016

Work Beg

Work Beg

04/18/2016

03/24/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

NUNNALLEE-BENJAMIN (U1991

SIDEWALK

OVERLAYS

Lake

Lincoln

None

None

        183,072.50

      2,343,581.71

        139,789.48

      2,217,881.24

               .00

        869,145.15

        177,734.50

      2,841,983.61

406 444-6118

406 523-5846

07/19/2016

N/A

12/15/2016

N/A

     12,388,208.44

Project Mgr Totals for Meyers, Steve

Project Count 14

     18,825,594.81      14,202,492.81

      1,458,299.72

     15,660,792.53

12Cont Count 

Lat/Long

Lat/Long

474132

483544

1140920

1155935

Beg/End Term

Beg/End Term

 

0.0

 

8.2

Beg/End Sta

Beg/End Sta

10+18.50

853+96.71

20+79.44

588+35.31

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         35,546.90

        236,740.62

      59,550.80

     147,400.18

      1,657,245.70

   1,458,117.38

25

51

Time Chrg

Time Chrg

   83.33

   80.95

Time Used

Time Used

   78.65

   78.04

  167.53

   62.26

   42.60

    6.65

    79.10     87.98    11.77

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1290    
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1    District Missoula
Schmidt, JohnProject Mgr

02A13        

      1,420,978.70

      3,616,907.23180

2038111000   

NH 15(111)                    

KBP - THREE MILE DRIVE

N   N-5

      3,616,907.24

Wrk Phn 751-2048 Cell Phn 250-2065 Email johschmidt@mt.gov

Contract No Contractor Nm L.H.C., INCORPORATED Award Amt

CO Amt

Cont Time

CO Days 30

 Adj Time 210 Cont Total       5,037,885.93

Award Dt 10/22/2013

Work Beg 12/06/2013

Sub Work Cmplt

Final Accpt

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

Flathead

None

      4,285,116.38

      4,981,170.39       1,420,978.71

      5,037,885.95

406 444-7634

02/26/2016

09/22/2016

Lat/Long 481242 1142041 Beg/End Term 0.5 0.9 Beg/End Sta 55+96.00 61+93.05

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        361,690.72

     722,962.54

198Time Chrg   94.29Time Used

   98.87   199.88    14.51% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1286    
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1    District Missoula
Schmidt, JohnProject Mgr

03815         

        241,104.47

     33,897,140.52220

2038108000   

8166006000   

8166005000   

2038109000   

NH 15(108)                    

STPU 6735(6)                  

STPU 6735(5)                  

NH 15(109)                    

KBP - US 2 TO THREE MILE DRIVE

FOUR MILE DRIVE - EAST SECTION

FOUR MILE DRIVE - WEST SECTION

KBP - THREE MILE TO RESERVE LOOP

N   

U   

U   

N   

N-5

U-6735

U-6735

N-5

     14,553,968.99

        726,950.41

      2,155,161.52

     16,461,059.54

Wrk Phn 751-2048 Cell Phn 250-2065 Email johschmidt@mt.gov

Contract No Contractor Nm L.H.C., INCORPORATED Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 220 Cont Total      34,138,244.99

Award Dt 09/08/2015

Work Beg 10/14/2015

Sub Work Cmplt

Final Accpt

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Flathead

Flathead

Flathead

Flathead

None

None

None

None

TIED

TIED

TIED

TIED

     15,635,325.68

        891,113.66

      2,123,953.92

     17,186,511.58

     15,007,119.80

        724,708.80

      2,191,483.04

     16,772,697.88

         67,811.71

          6,464.24

         75,393.68

         91,434.85

     14,621,780.70

        733,414.65

      2,230,555.20

     16,552,494.39

406 444-7634

406 444-7634

406 444-7634

406 444-7634

N/A

N/A

Contract Totals for 03815          

     34,696,009.52

     35,836,904.84      33,897,140.46

        241,104.48

     34,138,244.94
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

481148

481333

481332

481333

1142025

1142017

1142056

1142151

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

3.3

0.8

1.0

5.2

5.2

0.5

0.8

7.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

53+05.00

5+80.00

2+62.93

84+66.49

84+66.48

10+37.08

5+80.00

115+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        654,928.60

         32,712.77

         96,982.27

        740,747.68

   1,400,212.90

      61,371.50

     154,781.43

   1,283,378.90

      1,525,371.32

   2,899,744.73

186Time Chrg   84.55Time Used

  102.64

   98.81

   98.25

  101.33

  213.80

  187.61

  159.60

  173.25

    9.33

    8.47

    7.06

    7.65

  101.63   190.10     8.36

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1286    
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1    District Missoula
Schmidt, JohnProject Mgr

04A16        

05217         

               .00

         48,625.70

        638,666.46

        886,768.10

25

30

8964014000   

8912008000   

8961010000   

STPS 503-1(14)5               

HSIP-G 82-1(8)0               

STPP 82-1(10)1                

FOYS CANYON ROAD

SF 149 E OF SOMERS CLRS

FLATHEAD RIVER - E & W

S   

P   

P   

S-503

P-82

P-82

        638,666.46

         42,243.88

        844,524.22

Wrk Phn 751-2048 Cell Phn 250-2065 Email johschmidt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

30

Cont Total

Cont Total

        638,666.46

        935,393.80

Award Dt

Award Dt

10/26/2016

02/23/2017

Work Beg

Work Beg

05/01/2017

05/25/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DOLD-JOSHUA (U3484)

GERKEN-SCOTT (U1635)

WALTERS-NATHANIEL (U1744)

OVERLAYS

RUMBLE STRIPS

OVERLAYS

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

        828,272.62

         48,954.00

        871,072.90

        607,030.92

         27,438.31

        836,377.24

               .00

               .00

         48,625.70

        638,666.46

         42,243.88

        893,149.92

406 444-6385

406 444-5446

406 523-5833

N/A

N/A

N/A

N/A

Contract Totals for 05217          

        863,815.55

        920,026.90         886,768.10

         48,625.70

        935,393.80
Project Count 2

Lat/Long

Lat/Long

Lat/Long

480819

480542

480542

1141930

1140036

1140836

Beg/End Term

Beg/End Term

Beg/End Term

4.8

0.0

1.4

8.4

6.809

6.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

 

73+92.00

192+03.00

 

366+03.70

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         63,866.65

          5,069.27

        101,342.91

      78,862.90

         398.54

      44,050.32

        106,412.18

      44,448.86

17

20

Time Chrg

Time Chrg

   68.00

   66.67

Time Used

Time Used

   95.05

   64.95

   93.64

  123.48

    7.86

   43.47

   12.99

    1.45

    5.27

   92.35    41.77     5.15

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1286    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 29 of 151 

1    District Missoula
Schmidt, JohnProject Mgr

06117         

         56,674.50

      4,068,782.8985

8960037000   

STPP 83-1(37)15               

SEELEY LAKE - NORTH

P   P-83

      4,068,782.88

Wrk Phn 751-2048 Cell Phn 250-2065 Email johschmidt@mt.gov

Contract No Contractor Nm L.H.C., INCORPORATED Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 85 Cont Total       4,125,457.39

Award Dt 03/07/2017

Work Beg 05/30/2017

Sub Work Cmplt

Final Accpt

DOLD-JOSHUA (U3484)

OVERLAYS

Missoula

None

      4,544,001.55

      2,043,343.99          56,674.50

      4,125,457.38

406 444-6385

N/A

N/A

     43,191,370.37

Project Mgr Totals for Schmidt, John

Project Count 9

     46,414,322.29      43,108,265.14

      1,767,383.39

     44,875,648.53

5Cont Count 

Lat/Long 471718 1133346 Beg/End Term 31.5 14.8 Beg/End Sta 2053+75.80 2951+56.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        366,190.46

     128,732.10

      2,423,531.33

   3,874,751.13

28Time Chrg   32.94Time Used

   49.53    35.15     6.30

    96.25    159.88     8.97

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1286    
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1    District Missoula
Williams, DarrellProject Mgr

01915         

02116         

               .00

          5,569.02

        357,000.00

      2,078,335.80

30

45

7998002000   

8549143000   

8773149000   

HSIP-G 8122(2)                

HSIP-G 7-1(143)59             

MT-NH-G 7-1(149)63            

SF129-HIGGINS BANCROFT LIGHT

SF139-ADVANCED WARNING FLASHERS UPG

N OF STEVI WYE - FLORENCE

U   

P   

N   

U-8122

C000007

N-7

        135,011.75

        221,988.25

      2,078,335.80

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVLIK ELECTRIC CO., INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30

45

Cont Total

Cont Total

        357,000.00

      2,083,904.82

Award Dt

Award Dt

09/22/2015

02/02/2016

Work Beg

Work Beg

03/23/2016

05/31/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

SAFETY

SAFETY

OVERLAYS

Missoula

Ravalli

Ravalli

None

None

None

TIED

TIED

        103,230.00

        277,981.00

      2,465,786.30

        131,261.28

        225,179.76

      2,192,419.33

               .00

               .00

          5,569.02

        135,011.75

        221,988.25

      2,083,904.82

406 444-6080

406 444-6080

406 444-6228

07/14/2016

12/19/2016

06/22/2017

04/20/2017

Contract Totals for 01915          

        356,441.04

        381,211.00         357,000.00

               .00

        357,000.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

465011

463124

463528

1140036

1140650

1140521

Beg/End Term

Beg/End Term

Beg/End Term

 

 

68.3

 

 

74.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         27,002.35

         44,397.65

        207,833.58

      38,143.31

      77,531.75

     189,370.47

         71,400.00

     115,675.06

29

44

Time Chrg

Time Chrg

   96.67

   97.78

Time Used

Time Used

   97.22

  101.44

  105.21

  141.26

  174.63

   91.12

   29.06

   34.43

    8.64

   99.84   162.01    32.45

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

03416         

06A16        

         20,495.18

               .00

        184,462.00

        376,697.78

20

15

8631145000   

8958155000   

HSIP 7-1(145)75               

NH 7-1(155)62                 

SF139 - FLORENCE SFTY IMPRV

MITTOWER RD. - NORTH

N   

N   

N-7

N-7

        184,462.00

        376,697.78

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MONTANA MATERIALS INC DBA LS JENSEN C

PAVEMENT MAINTENANCE SOLUTIONS, INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

15

0

 Adj Time

 Adj Time

35

15

Cont Total

Cont Total

        204,957.18

        376,697.78

Award Dt

Award Dt

04/19/2016

10/26/2016

Work Beg

Work Beg

07/12/2016

06/14/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

WALTERS-NATHANIEL (U1744)

SAFETY

SEAL & COVER

Ravalli

Ravalli

None

None

        143,421.25

        437,364.35

        189,013.57

        322,247.90

         20,495.18

               .00

        204,957.18

        376,697.78

406 444-6080

406 523-5833

01/03/2017

N/A

06/22/2017

N/A

Lat/Long

Lat/Long

463753

463007

1140443

1140719

Beg/End Term

Beg/End Term

74.5

62.0

75.2

66.0

Beg/End Sta

Beg/End Sta

61+17.79

57+43.58

76+82.00

398+99.74

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         20,290.82

         33,902.80

      21,869.74

      16,946.02

31

6

Time Chrg

Time Chrg

   88.57

   40.00

Time Used

Time Used

   92.22

   85.55

  107.78

   49.98

   11.57

    5.26

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

09216         

          2,412.75

      4,497,313.8285

8732059000   

7930137000   

8057062000   

8171236000   

NH 7-2(59)83                  

NH-G 7-1(137)47               

HSIP-G 7-2(62)87              

HSIP-G STWD(236)              

LOLO - MISSOULA

MAIN/MARCUS SIGNAL UPGRADE - HAMILTO

SF 129 - GUARDRAIL N LOLO

SF 139 - BROOKS SAFETY IMPRV

N   

N   

N   

N   

N-7

N-7, U-5302

N-7

N-7

      2,911,402.58

      1,077,447.44

         55,169.10

        410,008.20

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 85 Cont Total       4,499,726.57

Award Dt 05/24/2016

Work Beg 07/12/2016

Sub Work Cmplt

Final Accpt

SQUIRES-BILL (U8461)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

MICROSURFACING

SAFETY

SAFETY

SAFETY

Missoula

Missoula

Missoula

Missoula

None

None

None

None

TIED

TIED

TIED

TIED

      2,855,486.35

        847,315.95

         56,698.00

        376,993.10

      2,597,395.42

      1,056,948.12

         38,512.00

        398,433.00

          2,323.25

-        11,754.00

               .00

         11,843.50

      2,913,725.83

      1,065,693.44

         55,169.10

        421,851.70

406 444-6228

406 444-6080

406 444-6080

406 444-6080

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

Lat/Long

465002

463122

464803

465003

1140251

1140652

1140550

1140246

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

83.2

46.6

86.7

90.0

90.9

84.0

87.8

91.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

449+88.30

 

636+08.50

 

849+11.94

 

861+80.76

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        232,912.21

         86,195.80

          4,413.53

         32,800.66

     383,639.84

     208,968.53

       9,171.93

      56,662.59

68Time Chrg   80.00Time Used

   89.14

   99.18

   69.81

   94.45

  164.71

  242.43

  207.81

  172.75

   14.77

   19.77

   23.82

   14.22

%

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

09216         

10515         

          2,412.75

         14,571.00

      4,497,313.82

        363,195.35

85

45

8639064000   

7843042000   

HSIP-G 7-2(64)86              

HSIP 269-1(42)21              

SF 139 - SAFETY IMP N LOLO

SF 119-S-269 TURN LANE

N   

S   

N-7

S-269

         43,286.50

        363,195.35

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

MONTANA MATERIALS INC DBA LS JENSEN C

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

4

 Adj Time

 Adj Time

85

49

Cont Total

Cont Total

      4,499,726.57

        377,766.35

Award Dt

Award Dt

05/24/2016

06/09/2015

Work Beg

Work Beg

07/12/2016

07/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

HARPSTER-MEGAN (U1374)

SAFETY

SAFETY

Missoula

Ravalli

None

None

TIED          41,163.00

        398,783.40

         25,580.10

        384,478.72

               .00

         14,571.00

         43,286.50

        377,766.35

406 444-6080

406 444-7824

N/A

12/16/2016

N/A

04/20/2017

Contract Totals for 09216          

      4,116,868.64

      4,177,656.40       4,497,313.82

          2,412.75

      4,499,726.57
Project Count 5

      7,561,469.20

Project Mgr Totals for Williams, Darrell

Project Count 11

      8,004,222.70       7,857,004.75

         43,047.95

      7,900,052.70

6Cont Count 

Lat/Long

Lat/Long

464725

463120

1140609

1140641

Beg/End Term

Beg/End Term

85.9

21.1

86.5

21.3

Beg/End Sta

Beg/End Sta

587+640.0

 

609+730.0

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          3,462.92

         65,375.16

       3,855.85

     141,310.11

        359,785.12

     662,298.74

        758,587.48

   1,147,470.14

68

45

Time Chrg

Time Chrg

   80.00

   91.84

Time Used

Time Used

   59.09

  101.78

  111.35

  216.15

   15.07

   36.75

   91.49   184.08    16.09

    95.71    151.26    15.18

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1184    
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2    District Butte
Berg, GaryProject Mgr

02117         

02A15        

03515         

               .00

        294,147.52

          6,343.25

      3,893,998.45

     11,219,791.00

        741,111.47

90

180

30

7750032000   

2019024000   

8755079000   

STPP 14-1(32)11               

STPP-HSIP 69-1(24)32          

IM 90-5(79)257                

DEEP CREEK CANYON/MT 11-1

BOULDER-SOUTH

CARDWELL - EAST

P   

P   

I   

P-14

P-69

I-90

      3,893,998.45

     11,219,791.01

        741,111.47

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

1

 Adj Time

 Adj Time

 Adj Time

90

180

31

Cont Total

Cont Total

Cont Total

      3,893,998.45

     11,513,938.52

        747,454.72

Award Dt

Award Dt

Award Dt

01/31/2017

10/20/2015

05/26/2015

Work Beg

Work Beg

Work Beg

04/10/2017

11/16/2015

07/13/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

SMITH-JACQUELYN (U1891)

ROUSE-DUSTIN (U9174)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

SEAL & COVER

Broadwater

Jefferson

Jefferson

None

None

None

      3,670,571.95

     13,224,119.90

        818,952.80

        870,010.24

     11,458,408.52

        782,972.27

               .00

        294,147.52

          6,343.25

      3,893,998.45

     11,513,938.53

        747,454.72

406 444-6250

406 444-7694

406 444-6005

N/A

N/A

04/04/2016

N/A

N/A

10/26/2015

Lat/Long

Lat/Long

Lat/Long

461943

461147

455257

1111102

1120506

1115440

Beg/End Term

Beg/End Term

Beg/End Term

11.1

31.8

256.8

23.4

37.6

263.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

600+00.00

510+10.00

417+40.5

1245+43.00

819+34.59

409+21.0

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        467,279.81

      1,121,979.10

         74,111.15

     253,710.80

   1,197,812.16

      19,554.85

56

175

19

Time Chrg

Time Chrg

Time Chrg

   62.22

   97.22

   61.29

Time Used

Time Used

Time Used

   22.34

   99.52

  104.75

   54.30

  106.76

   26.39

   29.16

   10.45

    2.50

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr

06315         

06614         

06615         

        188,019.06

        884,264.10

               .00

      5,910,910.00

     11,149,561.40

        112,848.85

140

155

20

7750031000   

5814048000   

8027011000   

STPP 14-1(31)12               

NH 8-4(48)89                  

HSIP 29-3(11)68               

DEEP CREEK IMPROVEMENTS/MT 11-1

TOSTON - SOUTH

SF 129-SIGNING IMPROVEMENT P29

P   

N   

P   

P-14

N-8

P-29

      5,910,910.00

     11,149,561.40

        112,848.85

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

POTEET CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

14

0

 Adj Time

 Adj Time

 Adj Time

140

169

20

Cont Total

Cont Total

Cont Total

      6,098,929.06

     12,033,825.50

        112,848.85

Award Dt

Award Dt

Award Dt

04/28/2015

07/22/2014

06/23/2015

Work Beg

Work Beg

Work Beg

06/08/2015

09/29/2014

10/19/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

KRINGS-DAMIAN (U5007)

GROVER-MICHAEL (U1380)

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

SAFETY

Broadwater

Broadwater

Jefferson

None

None

None

      5,975,029.15

     12,470,388.43

        180,109.30

      6,405,588.46

     12,298,175.31

        111,783.47

        188,019.06

        884,264.10

               .00

      6,098,929.06

     12,033,825.50

        112,848.85

406 444-6250

406 444-6225

406 444-4188

09/27/2016

06/10/2016

06/07/2016

06/22/2017

12/15/2016

02/23/2017

Lat/Long

Lat/Long

Lat/Long

461932

460819

455014

1111131

1112847

1122448

Beg/End Term

Beg/End Term

Beg/End Term

11.4

89.1

68.3

20.8

94.6

80.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

102+22.97

51+39.50

 

612+75.00

345+86.47

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        650,200.10

        891,964.91

         13,541.86

     493,351.66

     680,152.38

      14,205.27

115

169

15

Time Chrg

Time Chrg

Time Chrg

   82.14

  100.00

   75.00

Time Used

Time Used

Time Used

  105.03

  102.20

   99.06

   75.88

   76.25

  104.90

    7.70

    5.53

   12.71

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr

06813         

09416         

10416         

        112,786.11

               .00

               .00

      2,533,722.51

         89,765.00

      2,417,890.05

65

10

150

7178061000   

8612072000   

8075008000   

HSIP 8-4(61)61                

HSIP 8-4(72)88                

STPB 249-1(8)7                

SF 099 JCT FILSON / QUARTER CIRCLE

SF 139 - TOSTON SKID TREATMENT

BLAINE SPRING CR - 8 M S ENNIS

N   

N   

S   

N-8

N-8

C000249

      2,533,722.51

         89,765.00

      2,417,890.05

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

A. M. WELLES, INC.

L & J CONSTRUCTION GROUP, LLC

KNIFE RIVER CORPORATION - YELLOWSTO

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

28

0

0

 Adj Time

 Adj Time

 Adj Time

93

10

150

Cont Total

Cont Total

Cont Total

      2,646,508.62

         89,765.00

      2,417,890.05

Award Dt

Award Dt

Award Dt

08/27/2013

04/19/2016

04/19/2016

Work Beg

Work Beg

Work Beg

11/22/2013

06/07/2016

05/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

WOSOBA-LEROY (U0342)

SMITH-JACQUELYN (U1891)

SAFETY

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Broadwater

Broadwater

Madison

None

None

None

      2,776,057.75

        128,320.00

      2,433,827.25

      2,739,978.79

         49,593.00

      2,325,371.72

        112,786.11

               .00

               .00

      2,646,508.62

         89,765.00

      2,417,890.05

406 444-3424

406 444-1280

406 444-7694

03/25/2016

12/12/2016

N/A

12/15/2016

06/22/2017

N/A

Project Mgr Totals for Berg, Gary      41,677,376.53      38,069,598.74

Lat/Long

Lat/Long

Lat/Long

463110

461037

451357

1114228

112637

1114534

Beg/End Term

Beg/End Term

Beg/End Term

60.6

87.7

7.4

62.0

88.4

7.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

800+00.00

 

10+95.00

875+00.00

 

27+23.43

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        253,372.25

         16,157.70

        290,146.81

     314,726.08

       4,386.87

     270,956.95

      3,778,753.69

95

7

165

Time Chrg

Time Chrg

Time Chrg

  102.15

   70.00

  110.00

Time Used

Time Used

Time Used

  103.53

   55.25

   96.17

  124.21

   27.15

   93.39

   11.49

    8.85

   11.65

    93.65     85.98     8.77

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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     37,041,881.78

Project Mgr Totals for Berg, Gary

Project Count 9

     41,677,376.53      38,069,598.74

      1,485,560.04

     39,555,158.78

9Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,778,753.69

   3,248,857.02

    93.65     85.98     8.77% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 2280    
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01B16        

02815         

04215         

-         7,000.00

         45,117.35

         49,781.12

        322,000.00

        409,373.41

      5,793,691.03

40

25

65

8690054000   

7858035000   

8103086000   

TA 29(54)                     

HSIP-G 29-4(35)76             

IM 15-3(86)142                

HWY 287 SIDEWALKS - ENNIS

SF 119 - GR PIPESTONE PASS

ELK PARK - BERNICE

    

P   

I   

P-13, P-29

P-29

I-15

        322,000.00

        409,373.40

      5,793,691.03

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

JAG GRADING & PAVING, LLC

MOUNTAIN WEST HOLDING COMPANY

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

6

7

 Adj Time

 Adj Time

 Adj Time

40

31

72

Cont Total

Cont Total

Cont Total

        315,000.00

        454,490.76

      5,843,472.15

Award Dt

Award Dt

Award Dt

11/22/2016

08/18/2015

03/10/2015

Work Beg

Work Beg

Work Beg

04/18/2017

04/19/2016

08/24/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

VOELLER-TERRY (U2597)

DOLD-JOSHUA (U3484)

ROUSE-DUSTIN (U9174)

SIDEWALK

SAFETY

OVERLAYS

Madison

Silver Bow

Jefferson

None

None

None

        314,565.15

        296,707.25

      6,067,757.80

        327,848.49

        472,985.58

      5,555,513.96

-         7,000.00

         45,117.35

         49,781.12

        315,000.00

        454,490.75

      5,843,472.15

406 444-9457

406 444-6385

406 444-6005

N/A

08/24/2016

01/05/2017

N/A

12/15/2016

04/20/2017

Lat/Long

Lat/Long

Lat/Long

452057

455200

461203

1114357

1122652

1122028

Beg/End Term

Beg/End Term

Beg/End Term

 

76.4

142.4

 

77.4

150.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+30.00

470+21.72

 

62+67.00

882+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         38,640.00

         49,124.81

        521,432.19

      82,363.95

      93,039.36

     271,551.17

40

27

69

Time Chrg

Time Chrg

Time Chrg

  100.00

   87.10

   95.83

Time Used

Time Used

Time Used

  104.08

  104.07

   95.07

  213.16

  189.39

   52.08

   25.12

   19.67

    4.89

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2191    
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05314         

09714         

         52,733.62

        131,161.67

      5,415,618.60

      1,266,768.20

110

65

7289105000   

7291101000   

4919017000   

IM 15-2(105)122               

IM-HSIP 15-2(101)124          

STPU-CM 1899(17)              

ROCKER - EB CLIMBING LANE

NEVERSWEAT RR - BR REMOVAL

DEWEY BLVD EXTENSION - BUTTE

I   

I   

U   

I-15

I-15

U-1821

      3,773,008.62

      1,642,609.98

      1,266,768.20

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

23

18

 Adj Time

 Adj Time

133

83

Cont Total

Cont Total

      5,468,352.22

      1,397,929.87

Award Dt

Award Dt

03/25/2014

10/21/2014

Work Beg

Work Beg

06/05/2014

04/17/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

WALSH-JOE (U9423)

WALSH-JOE (U9423)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Silver Bow

Silver Bow

Silver Bow

None

None

None

TIED

TIED

      3,866,136.15

      2,236,495.81

      1,373,409.81

      4,144,633.97

      1,613,137.78

      1,488,914.05

         66,806.73

-        14,073.11

        131,161.67

      3,839,815.35

      1,628,536.87

      1,397,929.87

406 494-9622

406 494-9622

406 494-9622

12/10/2015

12/10/2015

05/26/2016

N/A

Contract Totals for 05314          

      5,757,771.75

      6,102,631.96       5,415,618.60

         52,733.62

      5,468,352.22
Project Count 2

Lat/Long

Lat/Long

Lat/Long

460024

460019

455857

1123640

1123439

1123219

Beg/End Term

Beg/End Term

Beg/End Term

121.6

124.0

1.35

124.0

124.3

1.45

Beg/End Sta

Beg/End Sta

Beg/End Sta

270+46.8

397+73.06

10+00.00

399+00.0

412+94.80

16+14.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        339,570.78

        147,834.90

        152,012.18

     341,666.38

      71,728.95

     275,735.68

        487,405.68

     413,395.33

125

83

Time Chrg

Time Chrg

   93.98

  100.00

Time Used

Time Used

  107.94

   99.05

  106.51

  100.62

   48.52

  181.39

    8.24

    4.45

   18.52

  105.29    84.82     7.18

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2191    
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10814         

11316         

11916         

          7,131.38

        183,554.65

               .00

        827,612.50

      4,324,322.29

      5,269,810.29

115

85

100

8103088000   

7669033000   

8103087000   

IM 15-3(88)146                

NHIP 29-4(33)83               

IM 15-3(87)150                

ROCKFALL MIT-N OF ELK PARK

HARRISON AVENUE SOUTH

BERNICE - BASIN

I   

N   

I   

I-15

P-29

I-15

        827,612.50

      4,324,322.29

      5,269,810.28

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTO

JIM GILMAN EXCAVATING, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

54

0

 Adj Time

 Adj Time

 Adj Time

115

139

100

Cont Total

Cont Total

Cont Total

        834,743.88

      4,507,876.94

      5,269,810.29

Award Dt

Award Dt

Award Dt

09/02/2014

05/24/2016

09/20/2016

Work Beg

Work Beg

Work Beg

04/08/2015

08/08/2016

04/17/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

ROUSE-DUSTIN (U9174)

WALSH-JOE (U9423)

WALSH-JOE (U9423)

SLIDE OR SLOPE STABALIZATION

OVERLAYS

OVERLAYS

Jefferson

Silver Bow

Jefferson

None

None

None

      1,337,150.50

      3,728,093.00

      5,629,331.51

        893,533.40

      4,234,868.23

        718,127.33

          7,131.38

        183,554.65

               .00

        834,743.88

      4,507,876.94

      5,269,810.28

406 444-6005

406 494-9622

406 494-9622

12/28/2015

N/A

N/A

07/28/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

461142

455736

0

1122043

1123028

0

Beg/End Term

Beg/End Term

Beg/End Term

146.1

83.3

150.1

146.2

86.5

157.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

668+00.00

14+01.15

882+00.00

675+50.00

184+00.00

1248+96.50

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         99,313.50

        518,918.67

        421,584.82

     126,852.30

     519,057.70

     169,802.34

89

112

50

Time Chrg

Time Chrg

Time Chrg

   77.39

   80.58

   50.00

Time Used

Time Used

Time Used

  107.04

   93.94

   13.63

  127.73

  100.03

   40.28

   14.20

   12.26

   23.65

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2191    
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PO916       

POA16       

               .00

         21,646.00

        685,049.10

      1,986,657.6075

9282079000   

9282079000   

NHPB 90-4(79)227              

NHPB 90-4(79)227              

I-90 MP 227 Bridge Upgrade (Detour)

I-90 MP 227 Bridge Upgrade

N   

I   

                    

                    

        685,049.10

      1,986,657.60

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

8

 Adj Time

 Adj Time 83

Cont Total

Cont Total

        685,049.10

      2,008,303.60

Award Dt

Award Dt

09/23/2016

10/05/2016

Work Beg

Work Beg

09/28/2016

10/19/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HADDICK-NATHAN (U1393)

HADDICK-NATHAN (U1393)

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

Silver Bow

Silver Bow

None

None

               .00

               .00

        683,774.36

      1,915,082.70

               .00

         21,646.00

        685,049.10

      2,008,303.60

406 444-9400

406 444-9400

N/A

N/A

N/A

N/A

     22,048,419.85

Project Mgr Totals for Clary, Dan

Project Count 11

     24,849,646.98      26,300,903.00

        484,125.79

     26,785,028.79

10Cont Count 

Lat/Long

Lat/Long

0

0

0

0

Beg/End Term

Beg/End Term

          

          

          

          

Beg/End Sta

Beg/End Sta

                    

                    

                    

                    

Cmplt Dt

Cal Day

10/18/2016

10/18/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

               .00

               .00

     271,983.32

     271,983.32

      2,288,431.85

   2,495,764.47

77Time Chrg

 1380.00

   92.77

Time Used

Time Used

   99.81

   95.36

     .00

     .00

   39.78

   14.20

    82.32    109.06    11.32

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2191    
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01816         

03816         

        227,874.38

-        14,000.00

      1,636,393.31

      6,670,582.65

75

160

8108079000   

8024075000   

1298021000   

NH 11-1(79)13                 

HSIP 11-1(75)24               

STPIP 59-1(21)1               

YANKEE JIM CANYON - NORTH

SF 129 - LFT TURN LN EMIGRANT RA

MISSION INTERCHANGE - NORTH

N   

N   

P   

N-11

N-11

P-59

      1,100,888.02

        535,505.30

      6,670,582.65

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HOLLOW CONTRACTING, INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

36

0

 Adj Time

 Adj Time

111

160

Cont Total

Cont Total

      1,864,267.69

      6,656,582.65

Award Dt

Award Dt

08/23/2016

10/04/2016

Work Beg

Work Beg

03/21/2017

03/06/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

OVERLAYS

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Park

Park

Park

None

None

None

TIED

TIED

      1,082,552.20

        551,090.50

      7,502,462.98

        690,620.93

        474,546.62

      3,455,763.89

        230,039.62

-         2,165.25

-        14,000.00

      1,330,927.64

        533,340.05

      6,656,582.65

406 444-6244

406 444-6244

406 444-6244

N/A

N/A

N/A

N/A

Contract Totals for 01816          

      1,165,167.55

      1,633,642.70       1,636,393.32

        227,874.37

      1,864,267.69
Project Count 2

Lat/Long

Lat/Long

Lat/Long

451343

451801

454457

1105237

1104947

1102931

Beg/End Term

Beg/End Term

Beg/End Term

13.2

23.6

0.1

24.1

24.1

7.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

652+50.23

1201+00.00

0+60/10

1224+46.3

1223+56.30

337+58.14

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        132,106.56

         64,260.64

        667,058.27

      67,412.08

      57,647.38

     377,732.62

        196,367.20

     125,059.46

63

65

Time Chrg

Time Chrg

   56.76

   40.63

Time Used

Time Used

   51.89

   88.98

   51.91

   51.03

   89.71

   56.63

    9.76

   12.15

   10.93

   62.50    63.69    10.73

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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04417         

04614         

04615         

               .00

        972,199.59

               .00

        126,688.36

      5,780,777.25

         42,173.80

20

130

20

8028053000   

7426003000   

8615281000   

HSIP-G 86-1(53)4              

STPU 1210(3)                  

HSIP STWD(281)                

SF 129 - SFTY IMPRV BRDGR CANYON

COLLEGE-MAIN TO S 19TH-BOZEMAN

SF139 - SAFETY IMPROVEMENT ELECTRICAL

P   

U   

S   

P-86

U-1210

S-540, L-16-700

        126,688.36

      5,780,777.25

         42,173.80

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - BELG

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

55

0

 Adj Time

 Adj Time

 Adj Time

20

185

20

Cont Total

Cont Total

Cont Total

        126,688.36

      6,752,976.84

         42,173.80

Award Dt

Award Dt

Award Dt

04/25/2017

06/24/2014

06/23/2015

Work Beg

Work Beg

Work Beg

06/20/2017

10/27/2014

09/14/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

DALSOGLIO-MICHAEL (U1921)

BURKE-PATRICIA (U3486)

SAFETY

RECONSTRUCTION, GRADING

SAFETY

Gallatin

Gallatin

Park

None

None

None

        158,144.60

      5,187,583.96

         54,198.40

         47,617.51

      6,523,606.24

         40,673.80

               .00

        972,199.59

               .00

        126,688.36

      6,752,976.84

         42,173.80

406 444-1280

406 444-6250

406 444-9420

N/A

10/19/2016

10/26/2015

N/A

02/23/2017

03/24/2016

Lat/Long

Lat/Long

Lat/Long

454217

454016

453423

1110002

1110409

1103401

Beg/End Term

Beg/End Term

Beg/End Term

4.3

0.0

29.0

4.8

0.6

30.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

15+15.00

10+22.85

 

43+50.00

41+11.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         31,672.09

        693,693.27

          4,217.38

       6,556.18

     627,442.49

       8,277.48

10

186

8

Time Chrg

Time Chrg

Time Chrg

   50.00

  100.54

   40.00

Time Used

Time Used

Time Used

   37.59

   96.60

   96.44

   20.70

   90.45

  196.27

   13.77

    9.62

   20.35

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

05215         

06915         

07316         

         16,668.82

               .00

-         1,656.57

      2,158,723.16

        160,510.80

        115,991.62

45

45

20

8109024000   

8691013000   

7856008000   

STPP 60-1(24)0                

TA 7499(13)                   

HSIP 345-1(8)7                

N OF WHITE SULPHUR SPRINGS N

5TH & E STREET WALKS-LIVINGSTON

SF-119-SAFETY IMP S OF BOZEMAN

P   

U   

S   

P-60

 

S-345

      2,158,723.16

        160,510.80

        115,991.62

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

AV CONSTRUCTION, INC.

A. M. WELLES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

4

0

0

 Adj Time

 Adj Time

 Adj Time

49

45

20

Cont Total

Cont Total

Cont Total

      2,175,391.98

        160,510.80

        114,335.05

Award Dt

Award Dt

Award Dt

03/10/2015

09/22/2015

03/22/2016

Work Beg

Work Beg

Work Beg

06/04/2015

06/21/2016

08/22/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-JENNIFER M (U4348)

HOLIEN-DAVID (U2412)

GROVER-MICHAEL (U1380)

OVERLAYS

SIDEWALK

SAFETY

Meagher

Park

Gallatin

None

None

None

      2,123,132.90

        167,914.60

        113,956.40

      2,133,935.49

        166,511.32

        105,163.45

         16,668.82

               .00

-         1,656.57

      2,175,391.98

        160,510.80

        114,335.05

406 494-9636

406 444-6118

406 444-4188

01/04/2017

01/10/2017

N/A

04/20/2017

06/22/2017

N/A

Lat/Long

Lat/Long

Lat/Long

463756

453921

453529

1105110

1103340

1110348

Beg/End Term

Beg/End Term

Beg/End Term

0.0

 

7.2

9.7

 

7.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

69+85.60

 

87+00.00

581+29.20

 

115+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        215,872.32

         40,127.70

         13,918.99

     100,180.99

      62,119.70

      31,073.56

46

43

20

Time Chrg

Time Chrg

Time Chrg

   93.88

   95.56

  100.00

Time Used

Time Used

Time Used

   98.09

  103.74

   91.98

   46.41

  154.81

  223.25

    4.69

   37.31

   29.55

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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07616         

08814         

-        13,075.30

               .00

        285,620.30

      3,279,708.75

65

75

8688039000   

8106077000   

7577067000   

TA 1299(39)                   

NH 11-1(77)1                  

NH-STPE 11-1(67)0             

ELEM SCHOOL BIKE PED - BOZEMAN

NORTH OF GARDINER - NORTH

GARDINER - NORTH

    

N   

N   

 

N-11

N-11

        285,620.30

      2,684,906.55

        594,802.20

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JAG GRADING & PAVING, LLC

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

65

75

Cont Total

Cont Total

        272,545.00

      3,279,708.75

Award Dt

Award Dt

06/28/2016

09/02/2014

Work Beg

Work Beg

08/25/2016

04/15/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

NELSON-JENNIFER M (U4348)

NELSON-JENNIFER M (U4348)

BIKE AND PEDESTRIAN

OVERLAYS

OVERLAYS

Gallatin

Park

Park

None

None

None

TIED

TIED

        190,316.75

      2,508,914.40

        599,294.55

        277,772.00

      2,689,305.40

        702,151.20

-        13,075.30

               .00

               .00

        272,545.00

      2,684,906.55

        594,802.20

406 444-6118

406 494-9636

406 494-9636

01/04/2017

01/08/2016

06/22/2017

05/26/2016

Contract Totals for 08814          

      3,391,456.60

      3,108,208.95       3,279,708.75

               .00

      3,279,708.75
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454107

450605

450148

1110311

1104650

1104220

Beg/End Term

Beg/End Term

Beg/End Term

 

1.1

0.1

 

13.2

1.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+00.00

821+06.92

 

652+50.23

871+25.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         34,274.44

        322,188.79

         71,376.26

      60,252.70

     150,002.89

      88,396.95

        393,565.05

     238,399.84

52

74

Time Chrg

Time Chrg

   80.00

   98.67

Time Used

Time Used

  101.92

  100.16

  118.05

  175.79

   46.56

  123.85

   21.69

    5.58

   12.59

  103.41    60.57     7.03

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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10316         

10916         

          2,233.50

               .00

      3,676,347.06

      1,326,465.73

110

50

8788008000   

5966033000   

8692038000   

STPS 360-1(8)0                

STPP 14-2(33)42               

NH-TA 34(38)                  

WHITE SULPHUR SPR-FT. LOGAN

MAIN ST - WHITE SULPHUR SPRINGS

HIGHWAY 89 PATH - S OF LIVINGSTON

S   

P   

    

C000360

P-14

N-11

        592,989.92

      3,083,357.14

      1,326,465.73

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

A. M. WELLES, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

110

50

Cont Total

Cont Total

      3,678,580.56

      1,326,465.73

Award Dt

Award Dt

04/05/2016

09/20/2016

Work Beg

Work Beg

05/09/2016

10/17/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

SALYARDS-WADE (U7713)

SEAL & COVER

RECONSTRUCTION, GRADING

SLIDE OR SLOPE STABALIZATION

Meagher

Meagher

Park

None

None

None

TIED

TIED

        627,340.03

      3,328,381.15

      1,160,557.60

        642,972.14

      3,144,772.68

      1,256,762.50

          2,233.50

               .00

               .00

        595,223.42

      3,083,357.14

      1,326,465.73

406 444-6244

406 444-6244

406 444-0451

02/17/2017

N/A

N/A

N/A

Contract Totals for 10316          

      3,787,744.82

      3,955,721.18       3,676,347.06

          2,233.50

      3,678,580.56
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463530

463253

453533

110203

1105422

1103416

Beg/End Term

Beg/End Term

Beg/End Term

0.0

41.7

48.9

15.8

42.7

49.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

0+00.00

1+08.87

834+24.00

52+50.00

46+39.01

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         59,298.99

        308,335.71

        172,440.54

      14,507.93

     364,716.82

     140,096.27

        367,634.70

     379,224.75

104

48

Time Chrg

Time Chrg

   94.55

   96.00

Time Used

Time Used

  108.02

  101.99

   94.75

   24.47

  118.29

   81.24

    2.26

   11.60

   11.15

  102.97   103.15    10.01

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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17512         

22915         

               .00

               .00

        244,713.20

         65,875.00

115

20

5565749000   

8689036000   

STPX 0002(749)                

TA 1299(36)                   

ROSTAD RANCH WETLAND

DURSTON ROAD SIDEWALK-BOZEMAN

R   

U   

OFF

718

        244,713.20

         65,875.00

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

T & T CONTRACTING, INC.

KNIFE RIVER CORPORATION - BELG

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

115

20

Cont Total

Cont Total

        244,713.20

         65,875.00

Award Dt

Award Dt

07/03/2012

10/06/2015

Work Beg

Work Beg

07/30/2012

03/29/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

WELBORN-CHAD (U2373)

ENVIRONMENTAL AND WETLAND

SIDEWALK

Meagher

Gallatin

None

None

        239,164.60

         87,186.00

        271,660.71

         62,369.00

               .00

               .00

        244,713.20

         65,875.00

406 444-9128

406 994-1843

03/27/2015

05/05/2016

09/24/2015

09/22/2016

     22,686,204.88

Project Mgr Totals for Cogley, Paul

Project Count 17

     25,682,191.62      25,570,571.00

      1,190,244.41

     26,760,815.41

14Cont Count 

Lat/Long

Lat/Long

462750

454108

1101735

1110655

Beg/End Term

Beg/End Term

 

2.27

 

2.52

Beg/End Sta

Beg/End Sta

 

 

 

 

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         24,471.32

          7,905.00

      35,822.21

      36,814.46

      2,863,218.27

   2,229,052.71

73

6

Time Chrg

Time Chrg

   63.48

   30.00

Time Used

Time Used

  111.01

   94.68

  146.38

  465.71

   13.19

   59.03

    84.77     77.85     9.83

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

Y

N

Y

Crew 2284    
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02814         

03614         

04915         

        103,682.96

         27,800.00

        325,891.55

      2,608,697.43

      1,266,832.77

      2,139,153.48

110

82

120

7584052000   

6853154000   

8865335000   

STPP 19-1(52)7                

BR-STPB 9012(154)             

HSIP-G STWD(335)              

ANACONDA URBAN

SILVERBOW CR - 4M S OPPORTUNITY

SF 149-CLRS SFTY IMPV DIST 2&3

P   

X   

S   

P-19

X-81012

Dist Wide

      2,608,697.43

      1,266,832.77

      2,139,153.48

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

HIGHMARK TRAFFIC SERVICES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

3

8

20

 Adj Time

 Adj Time

 Adj Time

113

90

140

Cont Total

Cont Total

Cont Total

      2,712,380.39

      1,294,632.77

      2,465,045.03

Award Dt

Award Dt

Award Dt

09/02/2014

06/24/2014

09/22/2015

Work Beg

Work Beg

Work Beg

04/07/2015

08/26/2014

10/16/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

HADDICK-NATHAN (U1393)

GROVER-MICHAEL (U1380)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

RUMBLE STRIPS

Deer Lodge

Deer Lodge

Beaverhead

None

None

None

      2,723,227.20

      1,761,196.18

      1,805,000.00

      2,797,006.66

      1,323,679.11

      2,034,479.43

        103,682.96

         27,800.00

        325,891.55

      2,712,380.39

      1,294,632.77

      2,465,045.03

406 494-9622

406 444-9400

406 444-4188

02/29/2016

11/30/2015

11/01/2016

07/28/2016

03/24/2016

04/20/2017

Lat/Long

Lat/Long

Lat/Long

460752

460348

0

1125730

1124757

0

Beg/End Term

Beg/End Term

Beg/End Term

7.2

.1

 

10.1

.3

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

9+00.00

 

154+63.29

21+50.00

 

Wrk Day

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        260,869.74

        152,019.93

        427,830.70

     497,072.24

     206,831.12

     310,259.84

113

90

97

Time Chrg

Time Chrg

Time Chrg

  100.00

  100.00

   69.29

Time Used

Time Used

Time Used

  103.12

  102.24

   82.53

  190.54

  136.06

   72.52

   17.77

   15.63

   15.25

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2185    
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05417         

               .00

      4,439,113.51100

8754120000   

8025115000   

IM 15-1(120)38                

HSIP-G 15-1(115)44            

RED ROCK-CLARK CANYON RES

SF 129-GUARDRAIL JCT 324

I   

I   

I-15

I-15

      4,301,089.69

        138,023.83

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 100 Cont Total       4,439,113.51

Award Dt 04/25/2017

Work Beg N/A

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

WOSOBA-LEROY (U0342)

OVERLAYS

SAFETY

Beaverhead

Beaverhead

None

None

TIED

TIED

      5,344,303.90

        159,620.00

               .00

               .00

               .00

               .00

      4,301,089.69

        138,023.83

406 494-9622

406 444-1280

N/A

N/A

Contract Totals for 05417          

               .00

      5,503,923.90       4,439,113.52

               .00

      4,439,113.52
Project Count 2

Lat/Long

Lat/Long

445735

445956

1125030

1125113

Beg/End Term

Beg/End Term

37.9

44.3

45.9

44.9

Beg/End Sta

Beg/End Sta

0+00.00

 

423+72.8

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        301,076.28

          9,661.67

      34,493.45

       1,174.83

        310,737.95

      35,668.28

2Time Chrg    2.00Time Used

     .00

     .00

   11.46

   12.16

     .00

     .00

     .00    11.48      .00

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2185    
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2    District Butte
Cunningham, ScottProject Mgr

16613         

16A16        

        509,039.33

               .00

      5,114,160.41

      2,382,406.86

120

75

7603114000   

7604116000   

8111054000   

NHPB-IM 90-3(114)173          

IM 90-3(116)180               

STPP 19-1(54)14               

GARRISON - BECK HILL

BECK HILL - DEER LODGE

WEST VALLEY - GEORGETOWN

I   

I   

P   

I-90

I-90

P-19

      3,216,313.80

      1,897,846.61

      2,382,406.86

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

HOLLOW CONTRACTING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

10

0

 Adj Time

 Adj Time

130

75

Cont Total

Cont Total

      5,623,199.74

      2,382,406.86

Award Dt

Award Dt

07/09/2013

11/09/2016

Work Beg

Work Beg

09/16/2013

05/15/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

WALSH-JOE (U9423)

WALSH-JOE (U9423)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

MICROSURFACING

Powell

Powell

Deer Lodge

None

None

None

TIED

TIED

      4,262,670.48

      1,757,720.96

      2,760,925.28

      3,635,496.24

      2,119,311.01

        250,217.10

        396,140.83

        112,898.50

               .00

      3,612,454.63

      2,010,745.11

      2,382,406.86

406 494-9622

406 494-9622

406 494-9622

12/11/2015

N/A

05/26/2016

N/A

Contract Totals for 16613          

      5,754,807.25

      6,020,391.44       5,114,160.41

        509,039.33

      5,623,199.74
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463101

462653

461015

1124751

1124321

1131035

Beg/End Term

Beg/End Term

Beg/End Term

172.6

180.4

14.1

180.4

188.6

26.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

372+47.97

267+45.6

372+47.97

825+09.91

943+29.6

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        321,631.38

        189,784.66

        285,888.82

     259,464.97

     147,635.57

     167,316.33

        511,416.04

     407,100.54

130

20

Time Chrg

Time Chrg

  100.00

   26.67

Time Used

Time Used

  100.64

  105.40

   10.50

   80.67

   77.79

   58.52

    7.14

    6.97

   66.87

  102.34    79.60     7.07

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2185    
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2    District Butte
Cunningham, ScottProject Mgr

21915         

          9,919.00

        744,650.0050

8734007000   

NH 88-1(7)0                   

N-88: GARRISON

N   N-88

        744,650.00

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 50 Cont Total         754,569.00

Award Dt 10/06/2015

Work Beg 05/18/2016

Sub Work Cmplt

Final Accpt

NELSON-JENNIFER M (U4348)

OVERLAYS

Powell

None

        927,784.95

        847,705.05           9,919.00

        754,569.00

406 494-9636

04/13/2017

N/A

     13,007,894.60

Project Mgr Totals for Cunningham, Scott

Project Count 9

     21,502,448.95      18,695,014.47

        976,332.84

     19,671,347.31

7Cont Count 

Lat/Long 463114 1124740 Beg/End Term 0.2 1.2 Beg/End Sta 10+000.00 61+75.44

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        111,697.50

     138,701.70

      2,060,460.68

   1,762,950.05

44Time Chrg   88.00Time Used

  112.34   124.18    16.36

    66.13     85.56    13.55

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2185    
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2    District Butte
Durkin, CraigProject Mgr

03616         

               .00

         35,523.7515

8029123000   

HSIP-G 90-3(123)174           

SF 129 - SFTY IMPRV DEER LODGE

I   I-90

         35,523.75

Wrk Phn 563-7261 Cell Phn N/A Email crdurkin@mt.gov

Contract No Contractor Nm MOUNTAIN WEST HOLDING COMPANY Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 15 Cont Total          35,523.75

Award Dt 06/28/2016

Work Beg 08/16/2016

Sub Work Cmplt

Final Accpt

WOSOBA-LEROY (U0342)

SAFETY

Deer Lodge

None

         46,776.00

         31,961.00                .00

         35,523.75

406 444-1280

10/10/2016

N/A

         31,961.00

Project Mgr Totals for Durkin, Craig

Project Count 1

         46,776.00          35,523.75

               .00

         35,523.75

1Cont Count 

Lat/Long 462257 1124152 Beg/End Term 173.5 196.5 Beg/End Sta   

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         10,657.13

      40,511.95

         10,657.13

      40,511.95

7Time Chrg   46.67Time Used

   89.97   380.14   126.75

    89.97    380.14   126.75

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2185    
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2    District Butte
Harris, DeanProject Mgr

01216         

02415         

          2,518.38

          4,945.00

        237,335.95

        521,061.74

35

50

7495115000   

7192023000   

8110002000   

HSIP-G STWD(115)              

HSIP 540-1(23)16              

NH 29-2(2)90                  

SF-109 BUTTE SIGNING IMPRVMNTS

SF 099 N OF CHICO HOT SPRINGS

IRON STREET

I   

S   

N   

I-15, S-540

S-540

P-29

         69,031.80

        168,304.15

        521,061.74

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

A. M. WELLES, INC.

HOLLOW CONTRACTING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

35

50

Cont Total

Cont Total

        239,854.33

        526,006.74

Award Dt

Award Dt

02/16/2016

04/28/2015

Work Beg

Work Beg

04/04/2016

07/07/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

DEAL-JEFFERY (U3375)

ROUSE-DUSTIN (U9174)

SAFETY

SAFETY

OVERLAYS

Beaverhead

Park

Silver Bow

None

None

None

TIED

TIED

         62,311.90

        173,245.30

        725,356.00

         62,672.50

        166,388.29

        552,975.08

          2,518.38

               .00

          4,945.00

         71,550.18

        168,304.15

        526,006.74

406 444-1280

406 444-9368

406 444-6005

10/17/2016

11/02/2015

02/06/2017

03/24/2016

Contract Totals for 01216          

        229,060.79

        235,557.20         237,335.95

          2,518.38

        239,854.33
Project Count 2

Lat/Long

Lat/Long

Lat/Long

455812

452056

460013

1123054

1104405

1123241

Beg/End Term

Beg/End Term

Beg/End Term

101.0

16.1

90.2

104.0

17.4

90.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

387+75.00

0+00.00

 

457+00.00

28+64.00

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         17,257.95

         42,076.04

         93,791.11

      15,265.08

      70,525.61

      76,329.46

         59,333.99

      85,790.69

27

42

Time Chrg

Time Chrg

   77.14

   84.00

Time Used

Time Used

   87.59

   98.86

  105.13

   88.45

  167.61

   81.38

   24.36

   42.39

   13.80

   95.50   144.59    37.45

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

05117         

05415         

        366,809.78

-         3,696.00

      4,269,021.33

      1,051,208.98

105

25

8101077000   

8787033000   

IMIP-MT 90-5(77)240           

STPS 278-1(33)9               

PIPESTONE - WHITEHALL

BADGER PASS - EAST

I   

S   

I-90

S-278

      4,269,021.33

      1,051,208.98

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

20

0

 Adj Time

 Adj Time

125

25

Cont Total

Cont Total

      4,635,831.11

      1,047,512.98

Award Dt

Award Dt

01/31/2017

08/04/2015

Work Beg

Work Beg

03/27/2017

05/10/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

WALSH-JOE (U9423)

SEAL & COVER

OVERLAYS

Jefferson

Beaverhead

None

None

      4,959,879.37

      1,146,170.32

      2,463,496.33

      1,053,022.08

        366,809.78

-         3,696.00

      4,635,831.11

      1,047,512.98

406 494-9622

406 494-9622

N/A

01/03/2017

N/A

04/20/2017

Lat/Long

Lat/Long

455340

451321

1121104

1124854

Beg/End Term

Beg/End Term

240.1

8.9

249.2

14.4

Beg/End Sta

Beg/End Sta

706+00.00

1528+21.7

182+53.10

1819.+08.7

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        426,902.13

        105,120.90

     334,508.33

      95,743.21

68

20

Time Chrg

Time Chrg

   54.40

   80.00

Time Used

Time Used

   53.14

  100.53

   78.36

   91.08

   13.58

    9.09

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

05916         

07514         

               .00

        361,339.00

         52,798.10

      1,866,396.22

20

120

8928077000   

8944361000   

6292026000   

HSIP-G 90-4(77)216            

HSIP-G STWD(361)              

STPB 9047(26)                 

SF 149 BUTTE SFTY IMPRV

SF 149 BUTTE INTERSTATE SFTY

BIG HOLE RIVER - 3 MI W OF DIVIDE

I   

I   

L   

I-90

I-15, I-90

X-47017

         36,218.00

         16,580.10

      1,866,396.22

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

POTEET CONSTRUCTION, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

104

 Adj Time

 Adj Time

20

224

Cont Total

Cont Total

         52,798.10

      2,227,735.22

Award Dt

Award Dt

10/04/2016

05/20/2014

Work Beg

Work Beg

04/18/2017

07/31/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

HADDICK-NATHAN (U1393)

SAFETY

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Silver Bow

Jefferson

Beaverhead

None

None

None

TIED

TIED

         52,904.00

         23,601.00

      1,544,285.71

         34,162.80

         13,786.90

      2,242,099.84

               .00

               .00

        361,339.00

         36,218.00

         16,580.10

      2,227,735.22

406 444-4188

406 444-4188

406 444-9400

06/06/2017

12/28/2015

N/A

07/28/2016

Contract Totals for 05916          

         47,949.70

         76,505.00          52,798.10

               .00

         52,798.10
Project Count 2

Lat/Long

Lat/Long

Lat/Long

460037

455812

454534

1124222

1123054

1124805

Beg/End Term

Beg/End Term

Beg/End Term

215.5

 

0.03

215.8

 

0.11

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

11+50.00

 

 

15+58.83

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         10,865.40

          4,974.03

        242,631.51

      21,351.37

         219.94

     369,358.10

         15,839.43

      21,571.31

12

223

Time Chrg

Time Chrg

   60.00

   99.55

Time Used

Time Used

   94.33

   83.15

  100.64

  196.51

    4.42

  152.23

   62.50

    1.60

   16.47

   90.82   136.19    44.99

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

08517         

08614         

               .00

         13,282.50

        582,803.79

      3,282,745.75

120

110

8520092000   

5111046000   

IM 15-3(92)160                

STPP - STPE 29-1(46)32        

I-15 INTERSTATE FENCING (D2)

SHERIDAN - SOUTHEAST

I   

P   

I-15

P-29

        582,803.79

      3,282,745.75

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

WUTKE LLC DBA MILD FENCE

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

120

110

Cont Total

Cont Total

        582,803.79

      3,296,028.25

Award Dt

Award Dt

06/06/2017

06/24/2014

Work Beg

Work Beg

N/A

10/20/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

HOLIEN-DAVID (U2412)

FENCING

RECONSTRUCTION, GRADING

Jefferson

Madison

None

None

        386,865.00

      3,417,530.45

               .00

      3,346,756.98

               .00

         13,282.50

        582,803.79

      3,296,028.25

406 494-9622

406 444-6118

N/A

01/19/2016

N/A

07/28/2016

Lat/Long

Lat/Long

462134

452718

1115709

1121146

Beg/End Term

Beg/End Term

160.3

32.2

189.4

33.7

Beg/End Sta

Beg/End Sta

 

10+00.00

 

90+97.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         58,280.38

        328,274.58

         616.37

     578,388.81

0

109

Time Chrg

Time Chrg

     .00

   99.09

Time Used

Time Used

     .00

  101.54

    1.06

  176.19

     .00

   17.28

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

15915         

20216         

               .00

         22,560.31

        836,836.00

        960,020.24

60

50

7209004000   

7517007000   

8785015000   

HSIP 283-1(4)4                

HSIP 359-2(7)14               

UPP 1807(15)                  

SF 099 E OF PONY

SF 109-CURVE RECONSTRUCTION-N OF HAR

CONTINENTAL-4 MI VU TO FLORAL

S   

S   

U   

S-283

S-359

C001807

        634,698.97

        202,137.03

        960,020.24

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

2

 Adj Time

 Adj Time

60

52

Cont Total

Cont Total

        836,836.00

        982,580.55

Award Dt

Award Dt

09/22/2015

05/03/2016

Work Beg

Work Beg

04/19/2016

06/20/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WELBORN-CHAD (U2373)

WELBORN-CHAD (U2373)

WALSH-JOE (U9423)

RECONSTRUCTION, GRADING

SAFETY

OVERLAYS

Madison

Madison

Silver Bow

None

None

None

TIED

TIED

        591,223.85

        205,578.90

      1,200,565.10

        619,139.00

        204,461.27

      1,009,968.54

               .00

               .00

         22,560.31

        634,698.97

        202,137.03

        982,580.55

406 994-1843

406 994-1843

406 494-9622

12/19/2016

01/03/2017

06/22/2017

06/22/2017

Contract Totals for 15915          

        823,600.27

        796,802.75         836,836.00

               .00

        836,836.00
Project Count 2

Project Mgr Totals for Harris, Dean      14,489,516.90      13,660,228.10

Lat/Long

Lat/Long

Lat/Long

453955

454421

455815

1115121

1114830

1122844

Beg/End Term

Beg/End Term

Beg/End Term

4.0

14.3

3.71

3.8

14.5

5.74

Beg/End Sta

Beg/End Sta

Beg/End Sta

107+81.78

76+76.00

194+71.50

119+69.09

89+20.78

113+89.58

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        126,939.79

         40,427.41

        115,202.43

     220,143.68

      13,843.59

     264,090.91

        167,367.20

     233,987.27

      1,612,743.66

55

46

Time Chrg

Time Chrg

   91.67

   88.46

Time Used

Time Used

   97.55

  101.15

  102.79

  173.42

   34.24

  229.24

   35.56

    6.77

   26.15

   98.42   139.80    28.41

    81.57    127.76    17.51

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

     11,768,929.61

Project Mgr Totals for Harris, Dean

Project Count 13

     14,489,516.90      13,660,228.10

        767,758.97

     14,427,987.07

10Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      1,612,743.66

   2,060,384.46

    81.57    127.76    17.51% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 2184    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 59 of 151 

2    District Butte
Liebel, DuaneProject Mgr

02615         

06714         

07A16        

               .00

        229,615.95

               .00

         40,797.42

      5,916,976.00

      2,839,447.15

15

120

140

8616286000   

4909005000   

8805112000   

HSIP STWD(286)                

STPS-FLA 569-1(5)14           

NHPB 90-7(112)334             

SF 139 -DILLON SAFETY IMPROVEMENTS

MOOSE CREEK ROAD - N & S

I-90 YELLOWSTONE R LIVINGSTON

S   

S   

I   

S-278, L-1-227

S-569

I-90

         40,797.42

      5,916,976.00

      2,839,447.15

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

NELCON, INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

7

0

 Adj Time

 Adj Time

 Adj Time

15

127

140

Cont Total

Cont Total

Cont Total

         40,797.42

      6,146,591.95

      2,839,447.15

Award Dt

Award Dt

Award Dt

06/23/2015

09/02/2014

11/09/2016

Work Beg

Work Beg

Work Beg

09/28/2015

07/27/2015

03/29/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BURKE-PATRICIA (U3486)

DALSOGLIO-MICHAEL (U1921)

HADDICK-NATHAN (U1393)

SAFETY

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

Beaverhead

Deer Lodge

Park

None

None

None

         47,749.00

      6,082,116.15

      2,915,494.25

         41,062.92

      6,114,146.64

      1,185,083.02

               .00

        229,615.95

               .00

         40,797.42

      6,146,591.95

      2,839,447.15

406 444-9420

406 444-6250

406 444-9400

12/16/2015

N/A

N/A

05/26/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

451400

455655

453839

1125500

1130256

1103339

Beg/End Term

Beg/End Term

Beg/End Term

27.1

14.44

333.4

29.1

18.45

337.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+00.00

182+79.46

 

315+50.00

370+63.55

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          4,079.74

        591,697.60

        397,522.60

       9,672.58

     796,587.64

     219,177.31

12

143

65

Time Chrg

Time Chrg

Time Chrg

   80.00

  112.60

   46.43

Time Used

Time Used

Time Used

  100.65

   99.47

   41.74

  237.09

  134.63

   55.14

   23.56

   13.03

   18.49

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    
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2    District Butte
Liebel, DuaneProject Mgr

09115         

10A16        

         88,627.76

         17,060.00

     10,649,906.33

      1,316,434.68

340

70

6854105000   

4392756000   

8764075000   

NHPB 15-1(105)2               

IM 0002(756)                  

IM-G 90-4(75)230              

SEP UPRR - 1 M N MONIDA

MONIDA - LIMA SEISMIC RETROFIT

HOMESTAKE EROSION REPAIR

I   

I   

I   

I-15

I-15

I-90

      4,811,520.13

      5,838,386.20

      1,316,434.68

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

FRONTIER WEST, LLC

PRECISION HIGHWAY CONTRACTORS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

4

4

 Adj Time

 Adj Time

344

74

Cont Total

Cont Total

     10,738,534.09

      1,333,494.68

Award Dt

Award Dt

02/24/2015

10/26/2016

Work Beg

Work Beg

04/28/2015

04/10/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

BRANDENBERGER-STEPHANIE

BRANDENBERGER-STEPHANIE

WALSH-JOE (U9423)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

GUARDRAIL

Beaverhead

Beaverhead

Jefferson

None

None

None

TIED

TIED

      5,693,901.40

      6,865,820.40

      1,487,499.75

      4,797,729.97

      5,884,544.81

      1,162,442.71

         23,310.80

         65,316.96

         17,060.00

      4,834,830.93

      5,903,703.16

      1,333,494.68

406 444-7675

406 444-7675

406 494-9622

N/A

N/A

N/A

N/A

Contract Totals for 09115          

     10,682,274.78

     12,559,721.80      10,649,906.33

         88,627.76

     10,738,534.09
Project Count 2

Lat/Long

Lat/Long

Lat/Long

443357

443702

455425

1122017

1123310

1121933

Beg/End Term

Beg/End Term

Beg/End Term

1.4

12.7

230

1.7

12.9

241.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

8+50.00

10+00.00

176+69.49

22+00.00

20+90.51

776+34.00

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        433,036.81

        525,454.76

        157,972.16

     315,259.80

     452,556.04

      50,602.37

        958,491.57

     767,815.84

330

43

Time Chrg

Time Chrg

   95.93

   58.11

Time Used

Time Used

   99.23

   99.68

   87.17

   72.80

   86.13

   32.03

    6.57

    7.69

    4.35

   99.48    80.11     7.19

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    
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2    District Butte
Liebel, DuaneProject Mgr

16116         

17216         

18216         

         25,795.07

               .00

               .00

        626,768.46

        299,732.62

        170,282.00

40

30

25

8125006000   

8791014000   

8760062000   

STPB 81001(6)                 

NH 89-1(14)2                  

STPP 29-1(62)42               

WEST SIDE CANAL-4 M N DILLON

I-15 BUSINESS RTE - DILLON

TWIN BRIDGES - URBAN

X   

N   

P   

X-81001

N-89

P-29

        626,768.46

        299,732.62

        170,282.00

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

BULLOCK CONTRACTING, LLC

JIM GILMAN EXCAVATING, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

3

0

0

 Adj Time

 Adj Time

 Adj Time

43

30

25

Cont Total

Cont Total

Cont Total

        652,563.53

        299,732.62

        170,282.00

Award Dt

Award Dt

Award Dt

02/02/2016

03/01/2016

03/01/2016

Work Beg

Work Beg

Work Beg

03/07/2016

05/19/2016

07/05/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-JENNIFER M (U4348)

WALSH-JOE (U9423)

NELSON-JENNIFER M (U4348)

DRAINAGE

SEAL & COVER

SEAL & COVER

Beaverhead

Beaverhead

Madison

None

None

None

        775,413.50

        387,848.85

        210,980.30

        679,601.22

        262,451.46

        149,181.73

         25,795.07

               .00

               .00

        652,563.53

        299,732.62

        170,282.00

406 494-9636

406 494-9622

406 494-9636

01/11/2017

01/05/2017

12/27/2016

06/22/2017

04/20/2017

04/20/2017

Lat/Long

Lat/Long

Lat/Long

471704

451334

453238

1123830

1123809

1121957

Beg/End Term

Beg/End Term

Beg/End Term

4.2

2.5

42.2

4.5

2.9

43.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

3+75.00

13+83.89

10+00.00

18+20.00

23+80.00

522+60.00

Cal Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        125,353.69

         35,967.91

         17,028.20

     104,516.65

      33,674.63

      26,802.79

42

30

25

Time Chrg

Time Chrg

Time Chrg

   97.67

  100.00

  100.00

Time Used

Time Used

Time Used

  104.14

   87.56

   87.61

   83.38

   93.62

  157.40

   15.38

   12.83

   17.97

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    
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2    District Butte
Liebel, DuaneProject Mgr

DB115       

JC415        

         39,807.00

        557,762.47

      5,190,000.00

        330,363.07

246

60

6876095000   

7988178000   

IM 15-2(95)109                

HSIP STWD(178)                

DIVIDE REST AREA

SF 129 - BUTTE HRZNTAL CRV SIGNG

I   

I   

I-15

DIST WIDE

      5,190,000.00

        330,363.07

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

CDM CONSTRUCTORS, INC.

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

37

135

 Adj Time

 Adj Time

283

195

Cont Total

Cont Total

      5,229,807.00

        888,125.54

Award Dt

Award Dt

01/29/2015

05/12/2015

Work Beg

Work Beg

03/02/2015

06/16/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

WOSOBA-LEROY (U0342)

BUILDINGS (SCALES, REST AREAS)

SIGNS

Silver Bow

DISTRICT WIDE, BUTTE

None

None

      5,190,000.00

        386,343.00

      5,283,481.98

        548,903.39

         39,807.00

        557,762.47

      5,229,807.00

        888,125.54

406 444-9369

406 444-1280

N/A

N/A

N/A

N/A

     26,108,629.85

Project Mgr Totals for Liebel, Duane

Project Count 11

     30,043,166.60      27,380,707.73

        958,668.25

     28,339,375.98

10Cont Count 

Lat/Long

Lat/Long

455007

455812

1124105

1123054

Beg/End Term

Beg/End Term

108.5

 

108.5

 

Beg/End Sta

Beg/End Sta

 

 

 

 

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

               .00

         26,429.05

     260,454.61

      85,455.07

      2,314,542.52

   2,354,759.49

274

106

Time Chrg

Time Chrg

   96.82

   54.36

Time Used

Time Used

  101.03

   61.80

     .00

  323.34

    4.93

   15.57

    92.13    101.74     9.02

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2181    
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2    District Butte
Walker, CraigProject Mgr

02217         

02317         

               .00

               .00

         21,110.00

        287,136.75

20

80

8120099000   

8642294000   

HSIP-G 16(99)                 

HSIP-G STWD(294)              

SF 139 - BUTTE ADV SGNL FLSHR

SF 139 - BOZEMAN SIGNAL SAFETY

P   

N   

U-602, I-90, S-205,

N-50, N-85

         21,110.00

        287,136.75

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SOUTH HILLS ELECTRIC, INC.

STILLWATER ELECTRIC, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

80

Cont Total

Cont Total

         21,110.00

        287,136.75

Award Dt

Award Dt

02/23/2017

04/25/2017

Work Beg

Work Beg

05/05/2017

06/12/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

WOSOBA-LEROY (U0342)

SAFETY

SIGNALS

Gallatin

Gallatin

None

None

         41,804.00

        325,945.10

         19,525.00

         64,624.75

               .00

               .00

         21,110.00

        287,136.75

406 444-1280

406 444-1280

06/16/2017

N/A

N/A

N/A

Lat/Long

Lat/Long

454450

454119

1110724

1110153

Beg/End Term

Beg/End Term

 

 

 

 

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          6,333.00

         43,070.51

      12,746.60

      10,519.16

14

11

Time Chrg

Time Chrg

   70.00

   13.75

Time Used

Time Used

   92.49

   22.51

  201.27

   24.42

   65.28

   16.28

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2271    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 64 of 151 
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Walker, CraigProject Mgr

04116         

        245,226.70

      4,376,956.4690

8761011000   

8758055000   

8762020000   

STPP 87-1(11)0                

STPP 13-1(55)0                

NH 12-1(20)0                  

JCT RAYNOLDS PASS-QUAKE LAKE

RAYNOLDS PASS - NORTH

TARGHEE PASS-WEST YELLOWSTONE

P   

P   

N   

P-87

P-13

N-12

      2,186,836.20

      1,819,224.95

        370,895.32

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING, INC. Award Amt

CO Amt

Cont Time

CO Days 8

 Adj Time 98 Cont Total       4,622,183.16

Award Dt 03/22/2016

Work Beg 07/12/2016

Sub Work Cmplt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

OVERLAYS

OVERLAYS

SEAL & COVER

Gallatin

Madison

Gallatin

None

None

None

TIED

TIED

TIED

      2,703,153.68

      2,212,870.98

        489,596.60

      2,085,598.54

      1,897,638.32

        107,477.40

         40,766.31

        204,460.39

               .00

      2,227,602.51

      2,023,685.34

        370,895.32

406 444-6244

406 444-6244

406 444-6244

N/A

N/A

Contract Totals for 04116          

      4,090,714.26

      5,405,621.26       4,376,956.47

        245,226.70

      4,622,183.17
Project Count 3

Lat/Long

Lat/Long

Lat/Long

445003

444604

444041

1112524

1112805

1111123

Beg/End Term

Beg/End Term

Beg/End Term

0.0

0.0

0.0

7.0

8.6

9.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

468+78.00

8+56.67

0+00.00

390+83.0

460+20.00

494+35.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        174,946.90

        145,538.00

         29,671.63

     223,673.41

     146,731.77

       7,976.51

        350,156.53

     378,381.69

86Time Chrg   87.76Time Used

   93.63

   93.77

   28.98

  127.85

  100.82

   26.88

   10.72

    7.73

    7.42

   88.50   108.06     9.25

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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05516         

06713         

         28,529.15

        593,350.00

      4,913,627.10

     16,407,782.85

120

275

4805041000   

5897112000   

STPIP 86-1(41)1               

IM-MT-STPU 90-6(112)300       

ROUSE-OAK/STORY MILL-BOZEMAN

EAST BELGRADE INTERCHANGE - NORTH

P   

I   

P-86

I-90

      4,913,627.10

     16,407,782.85

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BELG

KNIFE RIVER CORPORATION - BELG

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

2

59

 Adj Time

 Adj Time

122

334

Cont Total

Cont Total

      4,942,156.25

     17,001,132.85

Award Dt

Award Dt

08/23/2016

07/25/2013

Work Beg

Work Beg

11/17/2016

08/28/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

STUDT-MARK (U8724)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Gallatin

Gallatin

None

None

      4,732,742.68

     19,155,707.61

        937,184.11

     16,602,587.86

         28,529.15

        593,350.00

      4,942,156.25

     17,001,132.85

406 444-9128

406 444-9191

N/A

06/21/2016

N/A

12/15/2016

Lat/Long

Lat/Long

45420

454539

1110150

1110952

Beg/End Term

Beg/End Term

0.9

299.4

2.1

299.5

Beg/End Sta

Beg/End Sta

55+35.35

1236+40.00

119+92.00

1241+10.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        589,635.25

      1,312,622.63

     389,530.28

   1,442,493.31

40

311

Time Chrg

Time Chrg

   32.79

   93.11

Time Used

Time Used

   18.96

   97.66

   66.06

  109.89

   41.56

    8.69

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2271    
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06816         

          8,188.50

         87,258.8520

8917351000   

8643279000   

8945007000   

HSIP-G STWD(351)              

HSIP-G STWD(279)              

HSIP-G 288-1(7)1              

SF 149 - BOZEMAN SAFETY IMPROV

SF 139-BOZEMAN SAFETY IMPROVEMENT

SF 149-MANHATTAN SFTY IMPRV

P   

L   

L   

P-84, S-345, U-1216

L-16-150, L-16-725,

S-288

         30,321.40

         49,537.25

          7,400.20

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No Contractor Nm MOUNTAIN WEST HOLDING COMPANY Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total          95,447.35

Award Dt 08/23/2016

Work Beg 10/03/2016

Sub Work Cmplt

Final Accpt

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

SAFETY

SAFETY

SAFETY

Madison

Gallatin

Gallatin

None

None

None

TIED

TIED

TIED

         28,787.00

         62,406.00

          8,659.00

         30,904.91

         55,840.75

          7,141.71

          1,461.00

          6,727.50

               .00

         31,782.40

         56,264.75

          7,400.20

406 444-4188

406 444-4188

406 444-4188

01/26/2017

06/22/2017

Contract Totals for 06816          

         93,887.37

         99,852.00          87,258.85

          8,188.50

         95,447.35
Project Count 3

Lat/Long

Lat/Long

Lat/Long

453531

454036

455025

1113424

1110154

1111935

Beg/End Term

Beg/End Term

Beg/End Term

6.5

 

1.0

7.0

 

0.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          9,096.42

         14,861.18

          2,220.06

       5,767.39

      26,225.67

       1,454.54

         26,177.66

      33,447.60

15Time Chrg   75.00Time Used

   97.24

   99.25

   96.51

   63.40

  176.47

   65.52

   18.66

   46.97

   20.37

   98.37   127.77    35.63

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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07113         

08615         

      3,018,223.17

         74,039.50

      5,991,991.42

        363,266.00

15

30

2544028000   

8187002000   

NH 50-1(28)42                 

STPP 87-2(2)16                

TURN LANES-GALLATIN CANYON

EROSION REPAIR - HEBGEN LAKE

N   

P   

N-50

P-87

      5,991,991.42

        363,266.00

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

HIGHLAND CONSTRUCTION SERVICES, LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

136

0

 Adj Time

 Adj Time

151

30

Cont Total

Cont Total

      9,010,214.59

        437,305.50

Award Dt

Award Dt

01/29/2013

06/23/2015

Work Beg

Work Beg

03/11/2013

09/17/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

ROUSE-DUSTIN (U9174)

RECONSTRUCTION, GRADING

SCOUR PROJECTS

Gallatin

Gallatin

None

None

      5,616,410.71

        742,716.00

      9,606,859.84

        410,858.92

      3,018,223.17

         74,039.50

      9,010,214.59

        437,305.50

406 444-3424

406 444-6005

01/21/2016

06/17/2016

07/28/2016

12/15/2016

Lat/Long

Lat/Long

451148

444802

1111413

1111356

Beg/End Term

Beg/End Term

41.4

 

66.01

 

Beg/End Sta

Beg/End Sta

251+10.00

 

1086+98.13

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        599,199.14

         36,326.60

     812,090.10

      54,101.43

14

24

Time Chrg

Time Chrg

    9.27

   80.00

Time Used

Time Used

  106.62

   93.95

  135.53

  148.93

    8.45

   13.17

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2271    
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14216         

DB914       

         21,269.38

        100,752.01

      1,458,077.50

      2,440,000.00

60

160

8786016000   

8033010000   

6873046000   

UPP 1201(16)                  

HSIP 345-1(10)10              

STPP 13-1(46)16               

S 19TH AVE - KAGY TO STUCKY

SF 129 - SB RT TURN PATTERSON

RAYNOLDS PASS REST AREA

U   

S   

P   

C001201

S-345

P-13

        402,523.00

      1,055,554.50

      2,440,000.00

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

DIAMOND CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

4

0

 Adj Time

 Adj Time

64

160

Cont Total

Cont Total

      1,479,346.88

      2,540,752.01

Award Dt

Award Dt

03/01/2016

09/25/2014

Work Beg

Work Beg

04/06/2016

12/29/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WELBORN-CHAD (U2373)

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

OVERLAYS

OVERLAYS

BUILDINGS (SCALES, REST AREAS)

Gallatin

Gallatin

Madison

None

None

None

TIED

TIED

        513,734.70

      1,264,008.51

      2,440,000.00

        356,717.54

      1,151,876.97

      2,503,946.27

         19,148.22

          2,121.16

        100,752.01

        421,671.22

      1,057,675.66

      2,540,752.01

406 994-1843

406 444-9369

406 444-9369

N/A

10/13/2016

N/A

04/20/2017

Contract Totals for 14216          

      1,508,594.51

      1,777,743.21       1,458,077.50

         21,269.38

      1,479,346.88
Project Count 2

Project Mgr Totals for Walker, Craig      40,338,542.57      36,347,206.94

Lat/Long

Lat/Long

Lat/Long

453930

453804

445213

1110346

1110344

1113346

Beg/End Term

Beg/End Term

Beg/End Term

4.5

10.1

16.0

11.1

10.8

16.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

236+78.60

 

69+25.00

276+33.30

 

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         40,252.30

        105,555.45

               .00

       9,448.84

     266,053.53

     394,093.54

        145,807.75

     275,502.37

      3,109,329.07

58

152

Time Chrg

Time Chrg

   90.63

   95.00

Time Used

Time Used

   84.60

  108.91

   98.55

   23.47

  252.05

     .00

    2.65

   23.10

   15.74

  101.98   188.95    18.26

    88.63    122.31    10.61

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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     35,838,782.89

Project Mgr Totals for Walker, Craig

Project Count 15

     40,338,542.57      36,347,206.94

      4,089,578.41

     40,436,785.35

10Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,109,329.07

   3,802,906.08

    88.63    122.31    10.61% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 2271    
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01215         

02515         

02C15        

        463,964.67

        560,380.00

               .01

      8,198,198.00

      6,976,976.97

        626,949.64

125

120

40

4043100000   

7619154000   

8043019000   

HSIP - NH 60-2(100)74         

IM 15-4(154)218               

HSIP 330-1(19)35              

BELT - N & S - PHASE 2

D3 ROCK FALL MITIGATION (PHASE 1)

SF 129 - FLATTENING E CASCADE

N   

I   

S   

N-60

I-15

S-330

      8,198,197.97

      6,976,976.97

        626,949.64

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

HI-TECH ROCKFALL CONSTRUCTION, INC.

BULLOCK CONTRACTING, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

10

20

2

 Adj Time

 Adj Time

 Adj Time

135

140

42

Cont Total

Cont Total

Cont Total

      8,662,162.67

      7,537,356.97

        626,949.65

Award Dt

Award Dt

Award Dt

02/24/2015

05/26/2015

12/22/2015

Work Beg

Work Beg

Work Beg

03/30/2015

07/13/2015

02/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

STUDT-MARK (U8724)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

RECONSTRUCTION, GRADING

SLIDE OR SLOPE STABALIZATION

SAFETY

Cascade

Lewis and Clark

Cascade

None

None

None

      8,709,929.93

      8,119,204.28

        781,294.15

      8,984,203.08

      7,033,622.90

        632,490.73

        463,964.67

        560,380.00

               .01

      8,662,162.64

      7,537,356.97

        626,949.65

406 444-9191

406 444-9128

406 454-5900

01/05/2017

11/17/2016

12/14/2016

N/A

04/20/2017

06/22/2017

Lat/Long

Lat/Long

Lat/Long

472356

465502

471529

1105726

1120712

114116

Beg/End Term

Beg/End Term

Beg/End Term

73.86

218.0

36.4

77.57

220.1

34.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

64+32.00

124+97.21

29+80.00

126+50.00

244+00.39

114+70.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        655,855.84

        697,697.70

         62,694.96

     654,959.87

     566,988.24

     123,009.10

132

139

40

Time Chrg

Time Chrg

Time Chrg

   97.78

   99.29

   95.24

Time Used

Time Used

Time Used

  103.72

   93.32

  100.88

   99.86

   81.27

  196.20

    7.29

    8.06

   19.45

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 71 of 151 

3    District Great Falls
Aafedt, RandyProject Mgr

03117         

03C16        

               .00

               .00

      1,053,097.11

      8,748,541.48

45

120

8973041000   

8974043000   

7621124000   

NH 10-2(41)65                 

NH 10-2(43)43                 

IM 15-5(124)282               

NORTH OF LOMA - BIG SANDY

FORT BENTON - NORTH

EMERSON JCT - MANCHESTER

N   

N   

I   

N-10

N-10

I-15

        339,480.73

        713,616.38

      8,748,541.48

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45

120

Cont Total

Cont Total

      1,053,097.11

      8,748,541.48

Award Dt

Award Dt

01/31/2017

12/20/2016

Work Beg

Work Beg

04/17/2017

04/25/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

MCOMBER-CHRISTIE (U3065)

SEAL & COVER

SEAL & COVER

RECONSTRUCTION, GRADING

Chouteau

Chouteau

Cascade

None

None

Open

TIED

TIED

        355,625.50

        586,548.10

      9,228,753.43

        160,699.86

        475,002.34

      2,016,260.33

               .00

               .00

               .00

        339,480.73

        713,616.38

      8,748,541.48

406 444-6229

406 444-6229

406 454-5900

N/A

N/A

N/A

N/A

Contract Totals for 03117          

        635,702.20

        942,173.60       1,053,097.11

               .00

      1,053,097.11
Project Count 2

Lat/Long

Lat/Long

Lat/Long

480526

475404

473207

1101754

1103323

1112447

Beg/End Term

Beg/End Term

Beg/End Term

65.0

43.4

282.2

72.3

52.1

285.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

3308+92.00

2174+47.22

776+00.00

3689+05.43

2635+00.00

964+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         33,948.07

         71,361.64

        699,883.32

      13,962.01

      51,678.32

     287,629.17

        105,309.71

      65,640.33

27

35

Time Chrg

Time Chrg

   60.00

   29.17

Time Used

Time Used

   47.34

   66.56

   23.05

   41.13

   72.42

   41.10

    8.69

   10.88

   14.27

   60.37    62.33    10.33

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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06116         

         11,235.87

        602,660.2335

8743115000   

8742014000   

NH 5299(115)                  

NH - G 101-1(14)0             

14TH & 15TH ST N & S - GTF

3RD ST NW - GTF

N   

N   

N-110, N-10

N-101

        211,856.10

        390,804.13

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No Contractor Nm PAVEMENT MAINTENANCE SOLUTIONS, INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 35 Cont Total         613,896.10

Award Dt 02/02/2016

Work Beg 04/08/2016

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SEAL & COVER

SEAL & COVER

Cascade

Cascade

None

None

TIED

TIED

        228,889.20

        423,808.60

        198,814.21

        373,621.78

         11,235.87

               .00

        223,091.97

        390,804.13

406 454-5900

406 454-5900

03/06/2017

N/A

Contract Totals for 06116          

        572,435.99

        652,697.80         602,660.23

         11,235.87

        613,896.10
Project Count 2

Lat/Long

Lat/Long

473014

473109

1111657

1111835

Beg/End Term

Beg/End Term

0.3

0.4

1.7

2.3

Beg/End Sta

Beg/End Sta

125+41.21

32+80.84

300+60.53

130+34.84

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         25,422.73

         46,896.50

       7,300.35

      33,856.21

         72,319.23

      41,156.56

21Time Chrg   60.00Time Used

   89.12

   95.60

   28.72

   72.19

    3.67

    9.06

   93.25    56.91     7.19

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3188    
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09316         

09517         

         91,160.00

               .00

      1,428,633.35

      3,498,677.78

60

40

8971114000   

8663112000   

9171118000   

NH 60-2(114)90                

CMDP-G 60-2(112)91            

STPP 60-2(118)38              

10TH AVE S - 26TH TO 57TH (GTF)

10TH AVE S & 32ND ST - GTF

NEIHART-MONARCH HILL

U   

U   

N   

N-60

N-60

P-60

        544,886.35

        883,747.00

      3,498,677.77

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

60

40

Cont Total

Cont Total

      1,519,793.35

      3,498,677.78

Award Dt

Award Dt

04/05/2016

06/06/2017

Work Beg

Work Beg

05/23/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

PRINZING-STEPHEN (U1814)

CRACK SEAL

SAFETY

OVERLAYS

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        471,756.25

        743,146.42

      3,507,235.40

        609,590.95

        818,876.09

               .00

         91,160.00

               .00

               .00

        636,046.35

        883,747.00

      3,498,677.77

406 454-5900

406 454-5900

406 454-5899

01/23/2017

N/A

N/A

N/A

Contract Totals for 09316          

      1,428,467.04

      1,214,902.67       1,428,633.35

         91,160.00

      1,519,793.35
Project Count 2

Lat/Long

Lat/Long

Lat/Long

472938

472938

470124

1111425

1111417

1104627

Beg/End Term

Beg/End Term

Beg/End Term

90.3

90.9

38.4

92.2

91.7

53.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

165+82.24

 

594+93.00

284+96.96

 

1406+96.84

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         54,488.64

         88,374.70

        349,867.78

      15,368.97

      86,191.50

       1,737.89

        142,863.34

     101,560.47

53

0

Time Chrg

Time Chrg

   88.33

     .00

Time Used

Time Used

   95.84

   92.66

     .00

   28.21

   97.53

     .50

    2.52

   10.53

     .00

   93.99    71.09     7.11

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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10217         

13116         

13A16        

               .00

         42,510.40

               .00

      1,046,111.29

      4,262,522.65

        665,262.25

25

140

30

8975029000   

7619155000   

8968137000   

STPP 80-1(29)4                

IM-G 15-4(155)225             

IM 15-5(137)291               

FORT BENTON - SOUTHEAST

D3 ROCK FALL MITIGATION (PH 2)

VAUGHN - NORTH

P   

I   

I   

P-80

I-15

I-15

      1,046,111.29

      4,262,522.64

        665,262.25

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

ASPHALT SURFACE TECHNOLOGIES CORPO

OFTEDAL CONSTRUCTION, INC.

PAVEMENT MAINTENANCE SOLUTIONS, INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

3

0

 Adj Time

 Adj Time

 Adj Time

25

143

30

Cont Total

Cont Total

Cont Total

      1,046,111.29

      4,305,033.05

        665,262.25

Award Dt

Award Dt

Award Dt

03/07/2017

03/01/2016

10/26/2016

Work Beg

Work Beg

Work Beg

N/A

04/05/2016

05/19/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

NORDHAGEN-BLAIR (U6573)

SNYDER-ROBERT (U1111)

MICROSURFACING

SLIDE OR SLOPE STABALIZATION

SEAL & COVER

Chouteau

Cascade

Cascade

None

None

None

      1,258,334.50

      6,493,855.23

        788,554.89

               .00

      4,324,680.76

        160,602.95

               .00

         42,510.40

               .00

      1,046,111.29

      4,305,033.04

        665,262.25

406 444-6229

406 444-9128

406 444-6229

N/A

N/A

N/A

N/A

N/A

N/A

Project Mgr Totals for Aafedt, Randy      41,696,935.88      37,107,630.70

Lat/Long

Lat/Long

Lat/Long

474706

470527

473741

1103223

1115734

1113455

Beg/End Term

Beg/End Term

Beg/End Term

4.1

 

291.3

14.7

 

301.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

77+42.49

 

1250+00.00

635+21.5

 

1782+18.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        104,611.13

        426,252.26

         99,789.34

          82.71

     494,912.57

      32,346.13

      3,417,144.61

0

154

11

Time Chrg

Time Chrg

Time Chrg

     .00

  107.69

   36.67

Time Used

Time Used

Time Used

     .00

  100.46

   24.14

     .08

  116.11

   32.41

     .00

   11.44

   20.14

    67.37     69.36     9.19

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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     25,788,465.98

Project Mgr Totals for Aafedt, Randy

Project Count 14

     41,696,935.88      37,107,630.70

      1,169,250.95

     38,276,881.65

11Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,417,144.61

   2,370,023.04

    67.37     69.36     9.19% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3188    
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01716         

01A15        

03516         

               .00

        424,444.49

               .00

        153,530.00

     25,068,542.09

         26,900.00

25

20

15

8924023000   

6047128000   

8124082000   

HSIP-G 279-1(23)2             

IM-NHPB 15-4(128)192          

HSIP-G 25(82)                 

SF 149 LINCOLN RD CLRS

CAPITOL INTCH/CEDAR INTCH - HELENA

SF 139 - HELENA SIGNAL BORDERS

S   

I   

N   

S-279

I-15

C000008, C000108

        153,530.00

     25,068,542.08

         26,900.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HIGHMARK TRAFFIC SERVICES, INC.

SLETTEN CONSTRUCTION COMPANY

SOUTH HILLS ELECTRIC, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

25

20

15

Cont Total

Cont Total

Cont Total

        153,530.00

     25,492,986.58

         26,900.00

Award Dt

Award Dt

Award Dt

07/26/2016

10/20/2015

05/24/2016

Work Beg

Work Beg

Work Beg

08/18/2016

03/01/2016

07/25/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

LLOYD-MIKI (U0413)

PRIEBE-GABE (U2177)

RUMBLE STRIPS

BRIDGE CONSTRUCTION, REHAB AND R

SAFETY

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

        171,550.00

     33,516,293.74

         30,000.00

        146,899.00

     21,295,452.50

         21,500.00

               .00

        424,444.49

               .00

        153,530.00

     25,492,986.57

         26,900.00

406 444-4188

406 444-9200

406 444-6080

12/23/2016

N/A

11/14/2016

04/20/2017

N/A

04/20/2017

Lat/Long

Lat/Long

Lat/Long

455301

463556

463523

1122034

1120012

1120032

Beg/End Term

Beg/End Term

Beg/End Term

2.0

192.2

 

39.0

193.2

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

141+14.81

 

 

189+37.89

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         30,706.00

      1,504,112.52

          4,035.00

       6,821.03

   1,842,293.99

       3,619.35

13

0

13

Time Chrg

Time Chrg

Time Chrg

   52.00

     .00

   86.67

Time Used

Time Used

Time Used

   95.68

   83.53

   79.93

   22.21

  122.48

   89.70

    4.64

    8.65

   16.83

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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04816         

               .00

      2,157,409.7280

8925086000   

7784017000   

HSIP-G 25(86)                 

HSIP-G 279-1(17)2             

SF 149 HELENA SAFETY IMPROVEMENTS

SF 119 - JCT S-279/S-231

S   

S   

U-5820, S-284, S-453

S-279

         21,823.80

      2,135,585.92

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 80 Cont Total       2,157,409.72

Award Dt 08/23/2016

Work Beg 04/03/2017

Sub Work Cmplt

Final Accpt

GROVER-MICHAEL (U1380)

SNYDER-ROBERT (U1111)

SAFETY

RECONSTRUCTION, GRADING

Lewis and Clark

Lewis and Clark

None

None

TIED

TIED

         26,926.60

      2,688,915.30

          4,185.00

      1,240,124.37

               .00

               .00

         21,823.80

      2,135,585.92

406 444-4188

406 444-6229

N/A

N/A

Contract Totals for 04816          

      1,244,309.37

      2,715,841.90       2,157,409.72

               .00

      2,157,409.72
Project Count 2

Lat/Long

Lat/Long

463905

464215

1114005

1120349

Beg/End Term

Beg/End Term

4.7

1.8

4.9

2.4

Beg/End Sta

Beg/End Sta

 

651+93.60

 

680+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          2,182.38

        213,558.59

         261.27

     109,143.02

        215,740.97

     109,404.29

51Time Chrg   63.75Time Used

   19.18

   58.07

   11.97

   51.11

    6.24

    8.80

   57.68    50.71     8.79

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    
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05116         

06417         

        118,685.70

               .00

      1,430,430.00

        398,315.50

35

35

8745093000   

8744095000   

9107059000   

NH 8-2(93)39                  

NH 8-2(95)50                  

UPP 5899(59)                  

W WILLIAMS ST-BENTON-HLNA

E HELENA - EAST

HELENA - URBAN

N   

N   

U   

N-8

N-8

U-5825, U-5816, U-58

      1,097,320.70

        333,109.30

        398,315.50

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

8

0

 Adj Time

 Adj Time

43

35

Cont Total

Cont Total

      1,549,115.70

        398,315.50

Award Dt

Award Dt

02/02/2016

05/09/2017

Work Beg

Work Beg

04/11/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

OVERLAYS

SEAL & COVER

SCRUB SEAL

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

      1,106,354.40

        360,598.00

        450,735.91

      1,265,746.62

        338,922.00

               .00

         92,128.70

         26,557.00

               .00

      1,189,449.40

        359,666.30

        398,315.50

406 444-6229

406 444-6229

406 444-6229

12/23/2016

N/A

N/A

N/A

Contract Totals for 05116          

      1,604,668.62

      1,466,952.40       1,430,430.00

        118,685.70

      1,549,115.70
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463626

463509

463513

1120428

1115211

1120032

Beg/End Term

Beg/End Term

Beg/End Term

39.48

49.9

0.00

42.9

54.5

0.337

Beg/End Sta

Beg/End Sta

Beg/End Sta

1060+51

0+00.00

 

1240+25.83

244+90.52

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        109,732.07

         33,310.93

         39,831.55

      74,991.88

      15,519.90

         177.59

        143,043.00

      90,511.78

39

0

Time Chrg

Time Chrg

   90.70

     .00

Time Used

Time Used

  106.41

   94.23

     .00

   68.34

   46.59

     .45

    5.92

    4.58

     .00

  103.59    63.28     5.64

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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06716         

07417         

               .00

               .00

        180,617.95

        418,357.69

20

25

9055102000   

9172029000   

CMDP-G 8-2(102)47             

STPS 279-1(29)9               

US-12 & CROSSROADS PKWY(HEL)

CANYON CREEK - NORTH & SOUTH

N   

S   

N-8

S-279

        180,617.95

        418,357.69

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

25

Cont Total

Cont Total

        180,617.95

        418,357.69

Award Dt

Award Dt

07/26/2016

05/09/2017

Work Beg

Work Beg

08/24/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

SNYDER-ROBERT (U1111)

SAFETY

SEAL & COVER

Lewis and Clark

Lewis and Clark

None

None

        180,270.50

        424,780.75

        178,841.60

               .00

               .00

               .00

        180,617.95

        418,357.69

406 444-4188

406 444-6229

06/16/2017

N/A

N/A

N/A

Lat/Long

Lat/Long

463522

464813

1115727

1121514

Beg/End Term

Beg/End Term

47.3

8.7

47.7

22.2

Beg/End Sta

Beg/End Sta

 

710+71.76

 

0+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         18,061.80

         41,835.77

      17,941.97

         237.77

11

0

Time Chrg

Time Chrg

   55.00

     .00

Time Used

Time Used

   99.02

     .00

   99.34

     .57

   10.03

     .00

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    
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08815         

11216         

               .00

         15,317.51

        240,521.20

         91,785.00

25

20

8044080000   

8622018000   

8617091000   

HSIP 25(80)                   

HSIP-G 284-2(18)9             

HSIP-G 8-2(91)28              

SF 129 - RECON INT HELENA

SF 139-CANYON FERRY DAM SAFETY

SF 139 - MACDONALD PASS SFTY IMPRV

L   

S   

N   

L-25-1098, L-25-34

S-284

N-8

        205,382.20

         35,139.00

         91,785.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

SOUTH HILLS ELECTRIC, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

10

 Adj Time

 Adj Time

25

30

Cont Total

Cont Total

        240,521.20

        107,102.51

Award Dt

Award Dt

09/08/2015

02/16/2016

Work Beg

Work Beg

10/26/2015

07/14/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WILLIAMS-KELLY (U1069)

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

SAFETY

SAFETY

SAFETY

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

        153,803.40

         28,147.60

        106,319.42

        208,617.19

         30,812.00

        111,499.07

               .00

               .00

         15,317.51

        205,382.20

         35,139.00

        107,102.51

406 444-7964

406 444-4188

406 444-4188

02/24/2017

N/A

06/22/2017

N/A

Contract Totals for 08815          

        239,429.19

        181,951.00         240,521.20

               .00

        240,521.20
Project Count 2

Lat/Long

Lat/Long

Lat/Long

464206

463854

463338

1115403

1114340

1121840

Beg/End Term

Beg/End Term

Beg/End Term

0.7

8.5

27.614

0.8

9.5

28.215

Beg/End Sta

Beg/End Sta

Beg/End Sta

70+45

 

 

72+43

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         41,076.44

          7,027.80

         22,946.25

      36,132.50

       2,486.84

      15,271.74

         48,104.24

      38,619.34

24

14

Time Chrg

Time Chrg

   96.00

   46.67

Time Used

Time Used

  101.58

   87.69

  104.11

   87.96

   35.39

   66.55

   17.32

    8.07

   13.70

   99.55    80.28    16.13

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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11517         

DB815       

               .00

         14,409.68

      1,596,832.60

        510,000.00

30

9166095000   

8696056000   

IMIP 15-3(95)190              

TA 5899(56)                   

HELENA - N & S

DOWNTOWN ADA RAMPS - HELENA

I   

U   

I-15

 

      1,596,832.60

        510,000.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30 Cont Total

Cont Total

      1,596,832.60

        524,409.68

Award Dt

Award Dt

06/06/2017

09/24/2015

Work Beg

Work Beg

N/A

11/25/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

WHERLEY-MICHAEL (U9547)

OVERLAYS

BIKE AND PEDESTRIAN

Lewis and Clark

Lewis and Clark

None

None

      1,754,102.50

        510,000.00

               .00

        526,878.68

               .00

         14,409.68

      1,596,832.60

        524,409.68

406 444-6229

406 444-4221

N/A

01/26/2017

N/A

N/A

     25,369,478.03

Project Mgr Totals for Carlson, Jack

Project Count 15

     41,508,798.12      32,273,241.74

        572,857.38

     32,846,099.12

12Cont Count 

Lat/Long

Lat/Long

463624

463524

1120028

1115938

Beg/End Term

Beg/End Term

189.9

 

195.9

 

Beg/End Sta

Beg/End Sta

21+73.00

 

397+70.00

 

Wrk Day

Cmplt Dt06/01/2016

06/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        159,683.26

         51,000.00

          12.61

      76,841.41

      2,279,100.36

   2,201,752.87

0Time Chrg     .00

   18.78

Time Used

Time Used

     .00

  100.47

     .01

  150.67

     .00

   14.58

    77.24     96.61     8.68

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    
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3    District Great Falls
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01C15        

02616         

02617         

               .00

-           446.50

               .00

        284,739.38

        195,091.50

        853,453.68

25

25

25

8042018000   

8919113000   

9170045000   

HSIP 234-1(18)4               

HSIP-G 1-6(113)385            

NH 10-2(45)72                 

SF 129 - FLATTENING S HAVRE

SF 149 HAVRE EAST CLRS

S OF BIG SANDY - BOX ELDER

S   

N   

N   

S-234

N-1

N-10

        284,739.38

        195,091.50

        853,453.68

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

LAKESIDE EXCAVATION INC

HIGHMARK TRAFFIC SERVICES, INC.

HARDRIVES CONSTRUCTION, INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

25

25

25

Cont Total

Cont Total

Cont Total

        284,739.38

        194,645.00

        853,453.68

Award Dt

Award Dt

Award Dt

12/22/2015

06/28/2016

06/27/2017

Work Beg

Work Beg

Work Beg

04/25/2016

08/17/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

GROVER-MICHAEL (U1380)

SNYDER-ROBERT (U1111)

SAFETY

RUMBLE STRIPS

SEAL & COVER

Hill

Blaine

Chouteau

None

None

None

        316,467.25

        211,279.00

        856,115.80

        271,496.33

        140,351.00

               .00

               .00

-           446.50

               .00

        284,739.38

        194,645.00

        853,453.68

406 454-5900

406 444-4188

406 444-6229

09/07/2016

11/10/2016

N/A

02/07/2017

04/20/2017

N/A

Lat/Long

Lat/Long

Lat/Long

482946

483524

481138

1094116

1091002

1100533

Beg/End Term

Beg/End Term

Beg/End Term

4.2

385.0

72.2

3.6

427.9

89.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

416+00.00

 

 

449+20.00

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         28,473.94

         35,116.47

         85,345.37

      92,772.40

      56,769.96

           5.00

28

15

0

Time Chrg

Time Chrg

Time Chrg

  112.00

   60.00

     .00

Time Used

Time Used

Time Used

   95.35

   72.11

     .00

  325.82

  161.66

     .01

   34.17

   40.45

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    
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3    District Great Falls
Doran, BethProject Mgr

02C16        

03A16        

03B16        

               .00

               .00

         37,706.72

      3,605,447.98

      2,347,336.59

      1,456,173.98

80

75

85

6164008000   

9092451000   

7983002000   

STPS 409-1(8)0                

HSIP-G STWD(451)              

STPB-MT 5711(2)               

JCT US 2 - NORTH OF CHESTER

SF 159 GREAT FALLS DIST CLRS

HAVRE 7TH AVE DECK PRESERVATION

S   

P   

U   

S-409

U-5823, P-66, P-58,

U-5711

      3,605,447.98

      2,347,336.59

      1,456,173.98

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

HIGHMARK TRAFFIC SERVICES, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

80

75

85

Cont Total

Cont Total

Cont Total

      3,605,447.98

      2,347,336.59

      1,493,880.70

Award Dt

Award Dt

Award Dt

12/20/2016

10/26/2016

11/22/2016

Work Beg

Work Beg

Work Beg

06/23/2017

04/17/2017

04/17/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRINZING-STEPHEN (U1814)

GROVER-MICHAEL (U1380)

BRANDENBERGER-STEPHANIE

RECONSTRUCTION, GRADING

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Liberty

Blaine

Hill

None

None

None

      3,881,008.95

      2,607,439.00

      1,519,521.20

        149,871.29

        858,836.16

        597,246.61

               .00

               .00

         37,706.72

      3,605,447.98

      2,347,336.59

      1,493,880.70

406 454-5899

406 444-4188

406 444-7675

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

483323

473128

483321

1110055

1111827

1094016

Beg/End Term

Beg/End Term

Beg/End Term

0.0

 

0.01

6.0

 

0.26

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+26.47

 

 

329+00.70

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        288,435.84

        187,786.93

        145,617.40

      66,770.66

     102,566.52

      89,483.78

5

48

46

Time Chrg

Time Chrg

Time Chrg

    6.25

   64.00

   54.12

Time Used

Time Used

Time Used

    4.16

   36.59

   39.98

   23.15

   54.62

   61.45

   44.55

   11.94

   14.98

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    
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05614         

06316         

06317         

               .00

         39,638.00

               .00

      2,883,633.50

        541,443.00

      1,373,497.00

90

25

45

7977010000   

8972118000   

8970116000   

STPB 66-2(10)17               

NH 1-6(118)342                

NH 1-6(116)379                

LITTLE PEOPLES CREEK / MT11-1

RUDYARD - GILDFORD

JCT US 87 - EAST (HAVRE)

P   

N   

N   

P-66

N-1

N-1

      2,883,633.50

        541,443.00

      1,373,497.00

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

TCA, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

CENTURY COMPANIES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

23

0

0

 Adj Time

 Adj Time

 Adj Time

113

25

45

Cont Total

Cont Total

Cont Total

      2,883,633.50

        581,081.00

      1,373,497.00

Award Dt

Award Dt

Award Dt

06/24/2014

03/22/2016

03/28/2017

Work Beg

Work Beg

Work Beg

10/14/2014

05/14/2016

05/30/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BRANDENBERGER-STEPHANIE

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

OVERLAYS

Blaine

Hill

Hill

None

None

None

      3,165,367.06

        640,155.40

      1,227,407.52

      2,845,870.53

        564,927.58

        135,750.00

               .00

         39,638.00

               .00

      2,883,633.50

        581,081.00

      1,373,497.00

406 444-7675

406 454-5900

406 454-5900

05/23/2016

12/13/2016

N/A

12/15/2016

04/20/2017

N/A

Lat/Long

Lat/Long

Lat/Long

475943

483309

483326

1084235

1102455

1094315

Beg/End Term

Beg/End Term

Beg/End Term

16.6

342.2

379.2

22.4

354.6

381.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

110+40.80

00+00.00

365+90.00

309+17.93

670+35.30

488+12.62

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        346,036.02

         54,144.30

        164,819.64

     262,823.28

      52,677.89

      19,971.27

97

14

27

Time Chrg

Time Chrg

Time Chrg

   85.84

   56.00

   60.00

Time Used

Time Used

Time Used

   98.69

   97.22

    9.88

   75.95

   97.29

   12.12

    9.24

    9.32

   14.71

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    
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11115         

11713         

        200,736.81

        490,082.72

      7,875,875.00

      7,018,102.93

100

135

6814019000   

4951076000   

NH 10-3(19)89                 

HSIP-MT 1-6(76)384            

BOX ELDER - NORTH

HAVRE EAST PHASE II

N   

N   

N-10

N-1

      7,875,875.00

      7,018,102.93

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

M.A. DEATLEY CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

7

 Adj Time

 Adj Time

100

142

Cont Total

Cont Total

      8,076,611.81

      7,508,185.65

Award Dt

Award Dt

02/24/2015

08/06/2013

Work Beg

Work Beg

05/25/2015

10/09/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

MCOMBER-CHRISTIE (U3065)

OVERLAYS

RECONSTRUCTION, GRADING

Hill

Hill

None

None

      8,658,336.90

      5,662,236.96

      7,916,648.34

      7,557,670.44

        200,736.81

        490,082.72

      8,076,611.81

      7,508,185.65

406 444-6229

406 454-5900

12/04/2015

02/08/2016

05/26/2016

09/22/2016

     21,038,668.28

Project Mgr Totals for Doran, Beth

Project Count 11

     28,745,335.04      28,434,794.54

        767,717.75

     29,202,512.29

11Cont Count 

Lat/Long

Lat/Long

482738

483350

1095113

1093804

Beg/End Term

Beg/End Term

89.05

384.0

111.15

386.6

Beg/End Sta

Beg/End Sta

 

3+65.75

 

50+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        787,587.50

        561,448.23

     367,420.61

     545,155.60

      2,684,811.64

   1,656,416.97

90

149

Time Chrg

Time Chrg

   90.00

  104.93

Time Used

Time Used

   98.02

  100.66

   46.65

   97.10

    4.64

    7.21

    72.04     61.70     7.87

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3284    
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02516         

         14,520.00

      7,431,298.00145

4045032000   

STPP-FLA 58-1(32)6            

EAST OF KIOWA - EAST

P   P-58

      7,431,298.00

Wrk Phn 873-8624 Cell Phn 788-1362 Email jgrosswiler@mt.gov

Contract No Contractor Nm NELCON, INC. Award Amt

CO Amt

Cont Time

CO Days 18

 Adj Time 163 Cont Total       7,445,818.00

Award Dt 05/24/2016

Work Beg 09/23/2016

Sub Work Cmplt

Final Accpt

SNYDER-ROBERT (U1111)

RECONSTRUCTION, GRADING

Glacier

None

      7,528,588.18

      2,882,125.48          14,520.00

      7,445,818.00

406 444-6229

N/A

N/A

Lat/Long 483243 1131058 Beg/End Term 5.6 9.9 Beg/End Sta 315+32.83 544+58.99

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        594,503.84

     317,455.31

57Time Chrg   34.97Time Used

   38.71    53.40    11.01% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3286    
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06815         

         82,873.79

        728,801.1570

7885074000   

7274004000   

7509052000   

HSIP 1-3(74)223               

HSIP 18203(4)                 

HSIP 18(52)                   

SF 119 - GR S OF BROWNING

SF 099 KIOWA CUTOFF SIGNING

SF 109 - G RAIL - HEART BUTTE

P   

L   

R   

N-1

X-18203

L-18-100

        541,666.93

         13,788.00

        173,346.23

Wrk Phn 873-8624 Cell Phn 788-1362 Email jgrosswiler@mt.gov

Contract No Contractor Nm HIGHWAY SPECIALTIES, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 70 Cont Total         811,674.94

Award Dt 08/18/2015

Work Beg 04/25/2016

Sub Work Cmplt

Final Accpt

SNYDER-ROBERT (U1111)

ULBERG-IVAN (U9228)

PRIEBE-GABE (U2177)

GUARDRAIL

SIGNS

GUARDRAIL

Glacier

Glacier

Glacier

None

None

None

TIED

TIED

TIED

        321,069.38

         10,876.00

        140,391.38

        600,516.24

         12,976.68

        197,483.70

         66,937.99

               .00

         15,935.80

        608,604.92

         13,788.00

        189,282.03

406 444-6229

406 444-6217

406 444-6080

11/23/2016

04/20/2017

Contract Totals for 06815          

        810,976.62

        472,336.76         728,801.16

         82,873.79

        811,674.95
Project Count 3

Lat/Long

Lat/Long

Lat/Long

483209

482934

481907

1125854

1131540

1125726

Beg/End Term

Beg/End Term

Beg/End Term

223.1

0.0

19

223.5

11.8

19.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

80+32.00

 

110+00

112+00.00

 

130+00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         81,250.04

          2,068.20

         26,001.93

      45,353.99

         790.33

       5,252.86

        109,320.17

      51,397.18

69Time Chrg   98.57Time Used

   98.67

   94.12

  104.33

   55.82

   38.21

   20.20

    7.55

    6.09

    2.66

   99.91    47.02     6.34

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 88 of 151 

3    District Great Falls
Grosswiler, JoeProject Mgr

06916         

08916         

10714         

        139,500.00

-        24,223.50

      1,168,023.99

      1,126,900.09

        843,307.50

     11,025,595.66

70

30

165

7904076000   

8976048000   

4045028000   

NH 1-3(76)222                 

STPP 58-1(48)26               

STPP-FLA 58-1(28)0            

BROWNING SIGNALS

HUDSON BAY DIVIDE - NORTH

BROWNING - WEST

N   

P   

P   

N-1

P-58

P-58

      1,126,900.09

        843,307.50

     11,025,595.62

Wrk Phn 873-8624 Cell Phn 788-1362 Email jgrosswiler@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

PAVEMENT MAINTENANCE SOLUTIONS, INC

L.H.C., INCORPORATED

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

71

 Adj Time

 Adj Time

 Adj Time

70

30

236

Cont Total

Cont Total

Cont Total

      1,266,400.09

        819,084.00

     12,193,619.65

Award Dt

Award Dt

Award Dt

09/20/2016

09/20/2016

10/21/2014

Work Beg

Work Beg

Work Beg

03/27/2017

06/05/2017

04/07/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

SIGNALS

CRACK SEAL

RECONSTRUCTION, GRADING

Glacier

Glacier

Glacier

None

None

None

        773,635.35

        880,677.95

     12,084,887.92

      1,181,239.44

        245,833.12

     12,087,822.40

        139,500.00

-        24,223.50

      1,168,023.99

      1,266,400.09

        819,084.00

     12,193,619.61

406 444-6080

406 444-6229

406 444-6229

N/A

N/A

12/22/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

483321

485007

433322

1130048

1132502

1130425

Beg/End Term

Beg/End Term

Beg/End Term

221.523

25.5

0.0

222.318

50.2

5.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

111+00.00

0+00.00

23+59.84

145+12.00

1296+14.48

315+32.83

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        157,766.01

        101,196.90

        771,791.69

     180,394.86

      28,896.22

   1,113,039.85

61

18

189

Time Chrg

Time Chrg

Time Chrg

   87.14

   60.00

   80.08

Time Used

Time Used

Time Used

   93.28

   30.01

   99.13

  114.34

   28.55

  144.22

   15.27

   11.75

    9.21

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    
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12216         

16216         

21216         

         35,790.00

               .00

          6,820.00

        196,598.75

      1,587,239.80

      4,869,305.10

50

30

110

8619288000   

8752004000   

7624071000   

HSIP-G STWD(288)              

STPS 552-1(4)0                

MT-NH 1-3(71)255              

SF 139 - VMS SAFETY IMPROVEMENTS

SUNBURST - EAST

CUT BANK URBAN

I   

S   

N   

I-15, N-1

S-552

N-1

        196,598.75

      1,587,239.80

      4,869,305.10

Wrk Phn 873-8624 Cell Phn 788-1362 Email jgrosswiler@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

RIVERSIDE CONTRACTING, INC. - MSLA

M.A. DEATLEY CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

5

0

16

 Adj Time

 Adj Time

 Adj Time

55

30

126

Cont Total

Cont Total

Cont Total

        232,388.75

      1,587,239.80

      4,876,125.10

Award Dt

Award Dt

Award Dt

02/16/2016

02/16/2016

03/01/2016

Work Beg

Work Beg

Work Beg

06/22/2016

05/24/2016

04/12/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

MCOMBER-CHRISTIE (U3065)

PRINZING-STEPHEN (U1814)

SAFETY

OVERLAYS

RECONSTRUCTION, GRADING

Cascade

Toole

Glacier

None

None

None

        389,700.00

      1,769,827.90

      4,896,807.62

        218,606.25

      1,625,843.50

      4,977,236.15

         35,790.00

               .00

          6,820.00

        232,388.75

      1,587,239.80

      4,876,125.10

406 444-4188

406 454-5900

406 454-5899

06/27/2017

12/13/2016

N/A

N/A

04/20/2017

N/A

Project Mgr Totals for Grosswiler, Joe      28,796,461.68      27,809,046.02

Lat/Long

Lat/Long

Lat/Long

472730

485305

483801

1112411

1114748

1121939

Beg/End Term

Beg/End Term

Beg/End Term

274.3

0.1

254.6

398.0

8.8

256.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

0+00.00

100+00.00

 

459+30.70

163+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         17,693.89

        158,723.98

        486,930.51

      29,573.68

      57,207.97

     535,585.59

      2,397,926.99

24

21

118

Time Chrg

Time Chrg

Time Chrg

   43.64

   70.00

   93.65

Time Used

Time Used

Time Used

   94.07

  102.43

  102.07

  167.14

   36.04

  109.99

   13.53

    3.52

   10.76

    82.20     96.48     9.63

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    
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     24,029,682.96

Project Mgr Totals for Grosswiler, Joe

Project Count 10

     28,796,461.68      27,809,046.02

      1,423,304.28

     29,232,350.30

8Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,397,926.99

   2,313,550.66

    82.20     96.48     9.63% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3286    
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01117         

02816         

06516         

               .00

-        49,616.71

               .00

      1,171,294.84

      4,260,140.20

        422,093.01

40

100

30

8967043000   

5805053000   

8698066000   

IM 15-7(43)343                

STPP 3-2(53)56                

TA 51(66)                     

PONDERA COUNTY LINE-SOUTH

NORTH OF BYNUM - NORTH

MAIN STREET ADA RAMPS - SHELBY

I   

P   

N   

I-15

P-3

N-1

      1,171,294.84

      4,260,140.20

        422,093.00

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

HL CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

100

30

Cont Total

Cont Total

Cont Total

      1,171,294.84

      4,210,523.49

        422,093.01

Award Dt

Award Dt

Award Dt

01/31/2017

08/23/2016

06/07/2016

Work Beg

Work Beg

Work Beg

04/27/2017

03/20/2017

07/25/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

SEAL & COVER

RECONSTRUCTION, GRADING

SAFETY

Pondera

Teton

Toole

None

None

None

      1,360,331.90

      4,954,409.93

        321,038.50

        376,699.09

      2,264,237.21

        451,970.84

               .00

-        49,616.71

               .00

      1,171,294.84

      4,210,523.49

        422,093.00

406 444-6229

406 454-5900

406 444-9457

N/A

N/A

11/07/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

481832

480042

483024

115507

1121947

1115136

Beg/End Term

Beg/End Term

Beg/End Term

343.3

55.8

 

354.6

59.6

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

478+48.90

95+64.09

1+58.76

1064+97.40

294+78.57

11+52.83

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        117,129.48

        426,014.02

         42,209.30

      21,424.85

     299,929.81

     103,589.24

15

65

28

Time Chrg

Time Chrg

Time Chrg

   37.50

   65.00

   93.33

Time Used

Time Used

Time Used

   32.16

   53.78

  107.08

   18.29

   70.40

  245.42

    5.69

   13.25

   22.92

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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07115         

07116         

        203,084.01

        102,708.00

      6,902,357.75

      2,998,765.43

120

60

4051065000   

8751019000   

8620017000   

STPP-HSIP 3-2(65)60           

STPP 44-1(19)14               

HSIP-G 44-1(17)27             

PENDROY - N & S

VALIER-EAST

SF 139-VALIER SFTY IMPRV

P   

P   

P   

P-3

P-44

P-44

      6,902,357.75

      2,917,255.89

         81,509.54

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

6

0

 Adj Time

 Adj Time

126

60

Cont Total

Cont Total

      7,105,441.76

      3,101,473.43

Award Dt

Award Dt

02/03/2015

02/16/2016

Work Beg

Work Beg

03/25/2015

06/13/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

GROVER-MICHAEL (U1380)

RECONSTRUCTION, GRADING

OVERLAYS

SAFETY

Teton

Pondera

Pondera

Open

None

None

TIED

TIED

      7,984,836.65

      3,340,142.20

        115,432.40

      7,153,097.34

      3,363,892.45

         69,897.55

        203,084.01

        105,725.60

-         3,017.60

      7,105,441.76

      3,022,981.49

         78,491.94

406 454-5900

406 454-5900

406 444-4188

N/A

12/21/2016

N/A

04/20/2017

Contract Totals for 07116          

      3,433,790.00

      3,455,574.60       2,998,765.43

        102,708.00

      3,101,473.43
Project Count 2

Lat/Long

Lat/Long

Lat/Long

480348

481828

481917

1122027

1120535

1115651

Beg/End Term

Beg/End Term

Beg/End Term

59.5

14.1

 

64.7

28.4

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

495+69.12

0+00.00

 

751+56.00

745+21.56

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        552,188.62

        291,725.59

          8,150.95

     825,090.57

     157,104.54

      12,498.38

        299,876.54

     169,602.92

136

55

Time Chrg

Time Chrg

  107.94

   91.67

Time Used

Time Used

  100.67

  111.28

   89.05

  149.42

   53.85

  153.34

   11.53

    4.67

   17.88

  110.71    56.56     4.94

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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11116         

12116         

12812         

               .00

               .00

        269,901.25

        464,107.72

      1,817,045.95

      6,771,275.65

20

60

150

8739040000   

8746032000   

4051023000   

IM 15-6(40)323                

STPP 3-3(32)75                

STPP-NHTSA 3-3(23)65          

BRADY N&S - SB

DUPUYER - NORTH

SE OF DUPUYER - SE

I   

N   

P   

I-15

P-3

P-3

        464,107.72

      1,817,045.95

      6,771,275.64

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

SCHELLINGER CONSTRUCTION CO., INC.

SCARSELLA BROTHERS, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

20

60

150

Cont Total

Cont Total

Cont Total

        464,107.72

      1,817,045.95

      7,041,176.90

Award Dt

Award Dt

Award Dt

02/02/2016

02/02/2016

10/02/2012

Work Beg

Work Beg

Work Beg

06/15/2016

03/16/2016

12/10/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SEAL & COVER

SAFETY

RECONSTRUCTION, GRADING

Pondera

Pondera

Pondera

None

None

None

        562,760.20

      2,132,182.17

      9,072,399.68

        454,218.21

      1,792,348.82

      6,650,233.99

               .00

               .00

        269,901.25

        464,107.72

      1,817,045.95

      7,041,176.89

406 454-5900

406 454-5900

406 454-5900

12/12/2016

12/09/2016

N/A

04/20/2017

04/20/2017

N/A

Lat/Long

Lat/Long

Lat/Long

480157

481526

480740

1114920

1123210

1122226

Beg/End Term

Beg/End Term

Beg/End Term

322.7

74.9

64.6

334.4

83.6

70.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

1684+50.00

0+30.38

72+50.00

2295+14.50

453+48.26

362+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         46,410.77

        181,704.60

        677,127.56

      19,209.54

     170,106.51

   1,143,249.63

6

48

238

Time Chrg

Time Chrg

Time Chrg

   30.00

   80.00

  158.67

Time Used

Time Used

Time Used

   97.87

   98.64

   94.45

   41.39

   93.62

  168.84

    4.23

    9.49

   17.19

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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17A16        

               .00

      2,495,647.32120

7959039000   

IM 15-7(39)328                

D-3 FENCING - BRADY NORTH

I   C000015

      2,495,647.32

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No Contractor Nm WUTKE LLC DBA MILD FENCE Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 120 Cont Total       2,495,647.32

Award Dt 10/26/2016

Work Beg 03/24/2017

Sub Work Cmplt

Final Accpt

PRINZING-STEPHEN (U1814)

FENCING

Pondera

None

      2,473,612.00

      1,455,559.37                .00

      2,495,647.32

406 454-5899

N/A

N/A

     24,032,154.87

Project Mgr Totals for Klette, Mike

Project Count 10

     32,317,145.63      27,302,727.85

        526,076.55

     27,828,804.40

9Cont Count 

Lat/Long 483101 1115232 Beg/End Term 327.9 397.1 Beg/End Sta 220+54.00 3871+47.99

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        149,738.84

      99,384.45

      2,492,399.73

   2,851,587.52

43Time Chrg   35.83Time Used

   58.32    66.37     6.83

    86.36    114.41    11.87

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3283    
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04616         

12414         

         31,215.60

        257,006.25

         55,310.00

      2,665,705.00

15

8922034000   

7974174000   

HSIP-G 8(34)                  

NHPB-STPB STWD(174)           

SF149 FORT BENTON SAFETY IMPROVEMENT

STEEL BRIDGE REHAB-FATIGUE DET 2

N   

I   

N-10, P-80

I-15, I-90, P-45, P-

         55,310.00

      2,665,705.00

Wrk Phn 455-8323 Cell Phn 788-8754 Email wlay@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HIGHMARK TRAFFIC SERVICES, INC.

L & J CONSTRUCTION GROUP, LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

26

 Adj Time

 Adj Time

15 Cont Total

Cont Total

         86,525.60

      2,922,711.25

Award Dt

Award Dt

06/28/2016

05/06/2014

Work Beg

Work Beg

08/17/2016

08/18/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

BRANDENBERGER-STEPHANIE

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Chouteau

VARIOUS

None

None

         36,777.00

      2,825,300.00

         82,509.80

      2,769,260.25

         31,215.60

        257,006.25

         86,525.60

      2,922,711.25

406 444-4188

406 444-7675

N/A

02/09/2017

N/A

N/A

      2,851,770.05

Project Mgr Totals for Lay, William

Project Count 2

      2,862,077.00       2,721,015.00

        288,221.85

      3,009,236.85

2Cont Count 

Lat/Long

Lat/Long

475623

473128

1103021

1111827

Beg/End Term

Beg/End Term

62.0

42.919

62.35

241.867

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Cmplt Dt06/30/2015

07/21/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         13,827.50

        266,570.50

      20,322.07

     234,835.21

        280,398.00

     255,157.28

14Time Chrg   93.33

     .00

Time Used

Time Used

   95.36

   94.75

  146.97

   88.09

   24.63

    8.48

    94.77     91.00     8.95

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3182    
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03517         

               .00

      3,498,677.7870

9019038000   

9018036000   

NH 57-2(38)7                  

NH 57-2(36)11                 

RAYNESFORD - WEST

RAYNESFORD TO GEYSER

N   

N   

N-57

N-57

      1,033,819.63

      2,464,858.15

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No Contractor Nm SCHELLINGER CONSTRUCTION CO., INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 70 Cont Total       3,498,677.78

Award Dt 05/23/2017

Work Beg N/A

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

OVERLAYS

OVERLAYS

Judith Basin

Judith Basin

None

None

TIED

TIED

      1,147,034.15

      2,725,159.80

               .00

               .00

               .00

               .00

      1,033,819.63

      2,464,858.15

406 454-5900

406 454-5900

N/A

N/A

Contract Totals for 03517          

               .00

      3,872,193.95       3,498,677.78

               .00

      3,498,677.78
Project Count 2

Lat/Long

Lat/Long

471644

471524

1104518

1103642

Beg/End Term

Beg/End Term

7.1

10.6

10.6

21.1

Beg/End Sta

Beg/End Sta

399+49.50

585+50.0

585+50.00

1139+47.76

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        103,381.96

        246,485.82

         150.47

       2,085.17

        349,867.78

       2,235.64

0Time Chrg     .00Time Used

     .00

     .00

     .15

     .85

     .00

     .00

     .00      .64      .00

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3181    
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05915         

06217         

         41,457.00

               .00

        847,978.48

        134,220.14

45

15

8588002000   

8587002000   

8980126000   

UPP 5216(2)                   

UPP 5202(2)                   

UPP 5299(126)                 

8TH AVE N - 6TH TO 15TH - GTF

25th AVE NE - GTF

GREAT FALLS URBAN (PHASE II)

U   

U   

U   

U-5216

U-5202

U-5203, U-5226, U-52

        494,399.90

        353,578.58

        134,220.14

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

PAVEMENT MAINTENANCE SOLUTIONS, INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45

15

Cont Total

Cont Total

        889,435.48

        134,220.14

Award Dt

Award Dt

09/22/2015

03/07/2017

Work Beg

Work Beg

04/20/2016

04/24/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

MCOMBER-CHRISTIE (U3065)

OVERLAYS

OVERLAYS

CRACK SEAL

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        573,074.50

        409,601.75

        139,452.54

        447,848.44

        383,923.80

        102,472.06

               .00

         41,457.00

               .00

        494,399.90

        395,035.58

        134,220.14

406 444-6229

406 444-6229

406 454-5900

01/06/2017

N/A

06/22/2017

N/A

Contract Totals for 05915          

        831,772.24

        982,676.25         847,978.48

         41,457.00

        889,435.48
Project Count 2

Lat/Long

Lat/Long

Lat/Long

473050

473142

472929

1111723

1111704

1111825

Beg/End Term

Beg/End Term

Beg/End Term

0.0

0.0

0.99

0.7

0.4

1.76

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         74,159.99

         53,036.79

         13,422.01

      41,282.03

      17,694.46

      17,219.22

        127,196.78

      58,976.49

45

6

Time Chrg

Time Chrg

  100.00

   40.00

Time Used

Time Used

   90.58

   97.19

   76.35

   55.67

   33.36

  128.29

    9.22

    4.61

   16.80

   93.52    46.37     7.09

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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06314         

07716         

        230,735.86

               .00

      7,950,000.00

        159,343.00

100

30

4826003000   

8695122000   

STPS-CM-STPU 225-1(3)0        

TA 5299(122)                  

2 KM N OF GREAT FALLS-NORTH

WEST BANK TRAIL IMPROVEMENTS-GTF

S   

    

S-225, U-5213

 

      7,949,999.99

        159,343.00

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

6

0

 Adj Time

 Adj Time

106

30

Cont Total

Cont Total

      8,180,735.86

        159,343.00

Award Dt

Award Dt

03/25/2014

07/26/2016

Work Beg

Work Beg

07/14/2014

09/23/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

HOLIEN-DAVID (U2412)

RECONSTRUCTION, GRADING

BIKE AND PEDESTRIAN

Cascade

Cascade

None

None

      6,815,931.90

        228,426.50

      8,089,179.29

        148,292.40

        230,735.86

               .00

      8,180,735.85

        159,343.00

406 454-5900

406 444-6118

01/11/2016

N/A

07/28/2016

N/A

Lat/Long

Lat/Long

473635

473039

1111705

1111846

Beg/End Term

Beg/End Term

0.0

 

11.5

 

Beg/End Sta

Beg/End Sta

10+00.00

14+00.00

617+00.00

23+14.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        636,000.00

         15,934.30

     602,620.01

      27,608.89

105

30

Time Chrg

Time Chrg

   99.06

  100.00

Time Used

Time Used

   98.88

   93.06

   94.75

  173.27

    7.45

   18.62

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3181    
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08217         

13915         

               .00

               .00

      1,021,111.66

      1,747,777.80

60

90

8978025000   

8979004000   

6862108000   

UPP 5201(25)                  

UPP 5216(4)                   

CMGF 5299(108)                

SMELTER - 1ST TO 5TH NW (GTF)

8TH AVE N - 15TH TO 26TH (GTF)

SUN RIVER CONNECTOR TRAIL - GTF

U   

U   

U   

U-5201

U-5216

N-60

        295,040.11

        726,071.55

      1,747,777.80

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

60

90

Cont Total

Cont Total

      1,021,111.66

      1,747,777.80

Award Dt

Award Dt

03/07/2017

09/22/2015

Work Beg

Work Beg

05/16/2017

11/09/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

SNYDER-ROBERT (U1111)

DALSOGLIO-MICHAEL (U1921)

OVERLAYS

OVERLAYS

BIKE AND PEDESTRIAN

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        323,924.35

        728,360.65

      2,562,959.90

         45,603.20

        163,725.87

      1,743,421.26

               .00

               .00

               .00

        295,040.11

        726,071.55

      1,747,777.80

406 454-5900

406 444-6229

406 444-6250

N/A

N/A

N/A

N/A

Contract Totals for 08217          

        209,329.07

      1,052,285.00       1,021,111.66

               .00

      1,021,111.66
Project Count 2

Lat/Long

Lat/Long

Lat/Long

473128

473050

472931

1111901

1111619

1111920

Beg/End Term

Beg/End Term

Beg/End Term

2.5

0.7

95.2

3.0

1.6

95.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

100+45.00

48+97.50

16+35.13

123+37.15

95+45.41

44+71.72

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         29,504.01

         72,607.16

        209,733.34

       6,476.11

      32,487.09

     235,013.52

        102,111.17

      38,963.20

29

71

Time Chrg

Time Chrg

   48.33

   78.89

Time Used

Time Used

   15.46

   22.55

   99.75

   21.95

   44.74

  112.05

   14.20

   19.84

   13.48

   20.50    38.16    18.61

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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14915         

19216         

               .00

               .00

        139,273.44

      4,121,459.83

20

140

8697030000   

4566097000   

TA 8(30)                      

MT-CMGF 5299(97)              

S-228 PATH-HIGHWOOD

SO CENTRAL ARTERIALS-GTF

S   

U   

S-228

U-5215, U-5226, L-7-

        139,273.44

      4,121,459.83

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

GERANIOS ENTERPRISES, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

5

5

 Adj Time

 Adj Time

25

145

Cont Total

Cont Total

        139,273.44

      4,121,459.83

Award Dt

Award Dt

10/06/2015

03/01/2016

Work Beg

Work Beg

04/18/2016

04/18/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PIERCE-CHARLES (U6985)

BENTE-FREDRICK (U0547)

BIKE AND PEDESTRIAN

RECONSTRUCTION, GRADING

Chouteau

Cascade

None

None

        140,947.60

      4,029,166.97

        137,206.97

      3,614,367.99

               .00

               .00

        139,273.44

      4,121,459.83

406 444-7435

406 444-7634

10/26/2016

N/A

02/23/2017

N/A

     14,876,041.28

Project Mgr Totals for Manderle, Kasidy

Project Count 12

     19,824,040.61      19,619,842.12

        272,192.86

     19,892,034.98

9Cont Count 

Lat/Long

Lat/Long

473459

472847

1104815

1111624

Beg/End Term

Beg/End Term

 

0.978

 

0.019

Beg/End Sta

Beg/End Sta

 

201+25.50

 

251+83.16

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         13,927.34

        412,145.98

      42,296.58

     499,349.76

      1,880,338.70

   1,524,283.31

25

145

Time Chrg

Time Chrg

  100.00

  100.00

Time Used

Time Used

   98.52

   87.70

  303.69

  121.16

   30.83

   13.82

    74.78     81.06    10.25

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3181    
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01417         

01B15        

03114         

               .00

          4,694.38

        674,510.88

         83,386.28

        239,239.00

     10,630,000.00

15

25

150

8920057000   

8038051000   

4322030000   

HSIP 24-3(57)102              

HSIP-G 24-3(51)90             

NH-NHTSA-NHPB-HSIP 24-3(30)76 

SF 149 SFTY IMPRV N-24

SF 129 - ITS/VMS ROGERS PASS

LINCOLN - EAST

N   

P   

N   

N-24

N-24

N-24

         83,386.28

        239,239.00

     10,629,999.98

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

HELENA SAND & GRAVEL, INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

23

 Adj Time

 Adj Time

 Adj Time

15

25

173

Cont Total

Cont Total

Cont Total

         83,386.28

        243,933.38

     11,304,510.88

Award Dt

Award Dt

Award Dt

04/25/2017

12/01/2015

01/28/2014

Work Beg

Work Beg

Work Beg

N/A

05/16/2016

03/25/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

PRIEBE-GABE (U2177)

SNYDER-ROBERT (U1111)

SAFETY

SAFETY

RECONSTRUCTION, GRADING

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

         94,906.50

        202,099.00

     13,509,462.05

               .00

        245,391.84

     11,340,855.93

               .00

          4,694.38

        674,510.88

         83,386.28

        243,933.38

     11,304,510.86

406 444-4188

406 444-6080

406 444-6229

N/A

11/17/2016

12/28/2015

N/A

04/20/2017

07/28/2016

Lat/Long

Lat/Long

Lat/Long

471441

470517

465849

1121325

1122204

1123308

Beg/End Term

Beg/End Term

Beg/End Term

102.0

90.0

75.8

106.2

91.0

83.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

1072+67.40

 

11+20.00

1294+00.00

 

393+77.45

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         16,677.26

         23,923.90

      1,063,000.00

       6,518.91

      95,336.87

   1,539,068.60

0

17

166

Time Chrg

Time Chrg

Time Chrg

     .00

   68.00

   95.95

Time Used

Time Used

Time Used

     .00

  100.60

  100.32

   39.09

  398.50

  144.79

     .00

   38.85

   13.57

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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04117         

04316         

               .00

               .00

      1,293,747.50

        138,228.25

25

15

8966135000   

8969139000   

8621019000   

MT-IM 15-5(135)271            

IM 15-5(139)256               

HSIP-G 279-1(19)19            

GREAT FALLS - N & S

CASCADE-ULM

SF 139-FLESHER PASS SFTY-IMP

I   

I   

S   

I-15

I-15

S-279

        196,512.19

      1,097,235.31

        138,228.25

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

PRECISION HIGHWAY CONTRACTORS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

15

Cont Total

Cont Total

      1,293,747.50

        138,228.25

Award Dt

Award Dt

01/31/2017

03/22/2016

Work Beg

Work Beg

04/24/2017

06/14/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

GROVER-MICHAEL (U1380)

CRACK SEAL

SEAL & COVER

SAFETY

Cascade

Cascade

Lewis and Clark

None

None

None

TIED

TIED

        214,062.05

      1,097,257.53

        196,942.50

         78,783.87

        387,709.81

        151,928.25

               .00

               .00

               .00

        196,512.19

      1,097,235.31

        138,228.25

406 444-6229

406 444-6229

406 444-4188

N/A

10/25/2016

N/A

04/20/2017

Contract Totals for 04117          

        466,493.68

      1,311,319.58       1,293,747.50

               .00

      1,293,747.50
Project Count 2

Lat/Long

Lat/Long

Lat/Long

472721

472040

465911

1112348

1113708

1123130

Beg/End Term

Beg/End Term

Beg/End Term

270.8

256.5

19.0

282.2

270.8

32.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

2095+59.00

 

 

769+84.80

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         23,581.46

        131,668.24

         13,822.83

       6,634.85

      33,273.46

      36,439.51

        155,249.70

      39,908.31

13

12

Time Chrg

Time Chrg

   52.00

   80.00

Time Used

Time Used

   40.09

   35.34

  109.91

   28.14

   25.27

  263.62

    8.42

    8.58

   23.98

   36.06    25.71     8.55

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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04517         

09116         

10116         

               .00

               .00

               .00

        815,340.00

        600,596.00

        363,363.00

40

20

30

8644009000   

8738132000   

8741053000   

HSIP 57-1(9)1                 

IM 15-5(132)266               

NH 24-3(53)68                 

SF 139 - ARMINGTON SLOPE FLATTENING

ULM SOUTH-NB

LINCOLN - EAST & WEST

N   

I   

N   

N-57

I-15

N-24

        815,340.00

        600,596.00

        363,363.00

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MISSOURI RIVER CONTRACTORS, LLC

UNITED MATERIALS OF GREAT FALLS, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

20

30

Cont Total

Cont Total

Cont Total

        815,340.00

        600,596.00

        363,363.00

Award Dt

Award Dt

Award Dt

06/27/2017

02/02/2016

02/02/2016

Work Beg

Work Beg

Work Beg

N/A

05/16/2016

07/19/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

MCOMBER-CHRISTIE (U3065)

SNYDER-ROBERT (U1111)

SLIDE OR SLOPE STABALIZATION

OVERLAYS

SEAL & COVER

Cascade

Cascade

Lewis and Clark

None

None

None

        812,848.75

        803,894.10

        448,697.00

               .00

        641,507.17

        343,637.04

               .00

               .00

               .00

        815,340.00

        600,596.00

        363,363.00

406 444-4188

406 454-5900

406 444-6229

N/A

01/12/2017

03/15/2017

N/A

04/20/2017

06/22/2017

Lat/Long

Lat/Long

Lat/Long

471956

472107

465718

1105214

1113252

1124008

Beg/End Term

Beg/End Term

Beg/End Term

1.3

266.5

67.709

3.7

268.7

75.760

Beg/End Sta

Beg/End Sta

Beg/End Sta

18+00.00

514+00.00

 

142+43.99

658+50.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         81,534.00

         60,059.60

         36,336.30

      10,315.57

      52,886.52

      40,078.24

0

12

27

Time Chrg

Time Chrg

Time Chrg

     .00

   60.00

   90.00

Time Used

Time Used

Time Used

     .00

  106.81

   94.57

   12.65

   88.06

  110.30

     .00

    8.24

   11.66

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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12316         

        203,614.96

      6,245,378.1790

5791002000   

STPS 379-1(2)0                

DUTTON-EAST

S   S-379

      6,245,378.17

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No Contractor Nm SHUMAKER TRUCKING & EXCAVATING CON Award Amt

CO Amt

Cont Time

CO Days 16

 Adj Time 106 Cont Total       6,448,993.13

Award Dt 05/03/2016

Work Beg 08/12/2016

Sub Work Cmplt

Final Accpt

SNYDER-ROBERT (U1111)

RECONSTRUCTION, GRADING

Teton

None

      6,776,695.08

      4,478,365.05         203,614.96

      6,448,993.13

406 444-6229

N/A

N/A

     17,668,178.96

Project Mgr Totals for Woodhouse, Harold

Project Count 10

     24,156,864.56      20,409,278.18

        882,820.22

     21,292,098.40

9Cont Count 

Lat/Long 475033 1113330 Beg/End Term 0.0 14.0 Beg/End Sta 10+00.00 763+07.63

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        624,537.82

     858,504.41

      2,075,141.41

   2,679,056.94

105Time Chrg   99.06Time Used

   69.44   137.46    19.17

    82.98    129.10    15.16

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3185    
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Baisch, Kevin C.Project Mgr

07714         

08215         

-        28,950.00

         53,963.00

        973,638.45

      1,247,618.23

45

60

7859022000   

7946024000   

HSIP 62-2(22)37               

NH 62-2(24)37                 

SIGNALS - W HOLLY ST - SIDNEY

SIDNEY - NORTHWEST

N   

N   

N-62

N-62

        973,638.45

      1,247,618.23

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

PRINCE, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

16

 Adj Time

 Adj Time

45

76

Cont Total

Cont Total

        944,688.45

      1,301,581.23

Award Dt

Award Dt

07/22/2014

03/10/2015

Work Beg

Work Beg

03/24/2015

07/14/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

FRANK-JAMES (U2859)

SIGNALS

OVERLAYS

Richland

Richland

None

None

        671,661.25

      1,479,364.70

        972,296.38

      1,265,474.54

-        28,950.00

         53,963.00

        944,688.45

      1,301,581.23

406 444-1280

406 345-8214

12/01/2016

11/28/2016

04/20/2017

06/22/2017

Lat/Long

Lat/Long

474305

474305

1041026

1041004

Beg/End Term

Beg/End Term

36.7

36.65

37.7

38.04

Beg/End Sta

Beg/End Sta

 

127+06.00

 

71+52.23

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         77,891.08

        124,761.82

     201,095.22

     212,179.26

52

74

Time Chrg

Time Chrg

  115.56

   97.37

Time Used

Time Used

  102.92

   97.23

  258.17

  170.07

   20.68

   16.77

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4181    
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10517         

18915         

               .00

        324,439.02

      4,443,799.80

      7,430,869.11

150

200

8560036000   

8566038000   

4881003000   

NH 20-2(36)42                 

HSIP-G 20-2(38)50             

STPS 336-1(3)0                

TURN LANE-MT 16-CRANE

SF 139 - ROUNDABOUT S OF SIDNEY

JCT MT 7 - EAST

N   

N   

S   

N-20

N-20

S-336

        405,758.90

      4,038,040.90

      7,430,869.10

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTO

MK WEEDEN CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

6

 Adj Time

 Adj Time

150

206

Cont Total

Cont Total

      4,443,799.80

      7,755,308.13

Award Dt

Award Dt

05/23/2017

10/06/2015

Work Beg

Work Beg

N/A

03/24/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

FRANK-JAMES (U2859)

REHAB (MINOR GRADE & OVERLAY)

SAFETY

RECONSTRUCTION, GRADING

Richland

Richland

Fallon

None

None

None

TIED

TIED

        400,442.60

      4,350,587.05

      8,148,004.75

               .00

               .00

      7,740,958.04

               .00

               .00

        324,439.02

        405,758.90

      4,038,040.90

      7,755,308.12

406 345-8247

406 345-8247

406 345-8214

N/A

N/A

N/A

N/A

Contract Totals for 10517          

               .00

      4,751,029.65       4,443,799.80

               .00

      4,443,799.80
Project Count 2

Project Mgr Totals for Baisch, Kevin C.      15,050,060.35      14,095,925.58

Lat/Long

Lat/Long

Lat/Long

473405

474104

463409

1041635

1041044

1040840

Beg/End Term

Beg/End Term

Beg/End Term

41.6

49.8

0.0

41.9

50.2

7.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

678+50.00

441+00.00

0+15.35

694+76.00

463+60.00

414+45.49

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         32,460.71

        323,043.27

        743,086.91

       3,340.03

      15,430.94

     941,124.61

        355,503.98

      18,770.97

      1,301,243.79

0

199

Time Chrg

Time Chrg

     .00

   96.60

Time Used

Time Used

     .00

     .00

   99.81

   10.29

    4.78

  126.65

     .00

     .00

   12.16

     .00     5.28      .00

    69.08    105.53    13.76

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4181    
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4    District Glendive
Baisch, Kevin C.Project Mgr Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

      9,978,728.96

Project Mgr Totals for Baisch, Kevin C.

Project Count 5

     15,050,060.35      14,095,925.58

        349,452.02

     14,445,377.60

4Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      1,301,243.79

   1,373,170.06

    69.08    105.53    13.76% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4181    
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01815         

02A16        

09916         

        109,667.75

               .00

-        10,940.00

      2,134,352.20

      2,977,865.35

      5,273,918.00

40

60

60

8649006000   

8946020000   

8714032000   

STPP 42-2(6)52                

STPS 438-1(20)0               

STPP 25-1(32)26               

MT 24 - FORT PECK DAM

NASHUA - NORTH

VIDA - NORTH & SOUTH

P   

S   

P   

P-42

S-438

P-25

      2,134,352.20

      2,977,865.35

      5,273,918.00

Wrk Phn 653-6720 Cell Phn 939-1519 Email acharette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

CENTURY COMPANIES, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

PRINCE, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

60

60

Cont Total

Cont Total

Cont Total

      2,244,019.95

      2,977,865.35

      5,262,978.00

Award Dt

Award Dt

Award Dt

09/08/2015

10/26/2016

09/20/2016

Work Beg

Work Beg

Work Beg

05/02/2016

N/A

06/15/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

BRADLEY-TIFANI (U4146)

OVERLAYS

OVERLAYS

OVERLAYS

McCone

Valley

McCone

None

None

None

      2,117,422.00

      2,859,216.50

      6,120,120.34

      2,066,992.30

               .00

        891,820.57

        109,667.75

               .00

-        10,940.00

      2,244,019.95

      2,977,865.35

      5,262,978.00

406 444-6230

406 444-6230

406 444-7208

12/12/2016

N/A

N/A

04/20/2017

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

475956

481414

475610

1062543

1061819

1053024

Beg/End Term

Beg/End Term

Beg/End Term

52.2

0.0

26.2

59.6

13.4

47.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        256,122.26

        297,786.54

        527,391.80

     142,532.97

      21,444.33

      74,989.38

27

0

17

Time Chrg

Time Chrg

Time Chrg

   67.50

     .00

   28.33

Time Used

Time Used

Time Used

   92.11

     .00

   16.95

   55.65

    7.20

   14.22

    6.90

     .00

    8.41

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4284    
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13513         

17915         

         57,338.48

      1,380,338.04

      9,747,747.47

     12,329,719.51

200

180

4483021000   

5157009000   

STPS 254-1(21)44              

STPP-FLA 17-1(9)0             

WEST OF RICHEY - WEST

FORT PECK - NORTHEAST

S   

P   

S-254

P-17

      9,747,747.47

     12,329,719.51

Wrk Phn 653-6720 Cell Phn 939-1519 Email acharette@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCARSELLA BROTHERS, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

2

77

 Adj Time

 Adj Time

202

257

Cont Total

Cont Total

      9,805,085.95

     13,710,057.55

Award Dt

Award Dt

06/04/2013

10/06/2015

Work Beg

Work Beg

08/12/2013

11/03/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Dawson

Valley

None

None

     10,056,032.56

     13,650,539.03

      9,294,644.36

     13,136,559.01

         57,338.48

      1,380,338.04

      9,805,085.95

     13,710,057.55

406 444-6230

406 345-8214

N/A

N/A

N/A

N/A

     25,390,016.24

Project Mgr Totals for Charette, Anthony

Project Count 5

     34,803,330.43      32,463,602.53

      1,536,404.27

     34,000,006.80

5Cont Count 

Lat/Long

Lat/Long

474206

480352

1050859

1062535

Beg/End Term

Beg/End Term

44.4

0.0

55.0

11.2

Beg/End Sta

Beg/End Sta

8+00.00

10+50.00

566+10.00

584+36.97

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        974,774.75

      1,232,971.95

   1,360,420.22

   1,132,305.85

      3,289,047.30

   2,731,692.75

256

197

Time Chrg

Time Chrg

  126.73

   76.65

Time Used

Time Used

   94.79

   95.82

  139.56

   91.84

   14.64

    8.62

    74.68     83.05    10.76

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4284    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 110 of 151

4    District Glendive
Eisenzimer, BrianProject Mgr

05416         

05517         

               .00

               .00

        374,281.12

      3,697,659.0060

8984006000   

8983063000   

NH 5099(6)                    

IM 94-6(63)231                

TOWNE STREET - GLENDIVE

WIBAUX - E & W (EB LANES)

N   

I   

N-98, N-57

I-94

        374,281.12

      3,697,659.00

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

NELCON, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time 60

Cont Total

Cont Total

        374,281.12

      3,697,659.00

Award Dt

Award Dt

05/03/2016

05/23/2017

Work Beg

Work Beg

06/28/2016

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

GILBERT-KEVIN (U2995)

SEAL & COVER

OVERLAYS

Dawson

Dawson

None

None

        468,787.70

      3,150,592.53

        363,442.22

               .00

               .00

               .00

        374,281.12

      3,697,659.00

406 345-8247

406 444-6230

12/19/2016

N/A

04/20/2017

N/A

Lat/Long

Lat/Long

470605

470022

1044500

1041705

Beg/End Term

Beg/End Term

0.3

231.4

327.10

243.7

Beg/End Sta

Beg/End Sta

 

1107+91.00

 

465+00.00

Cmplt Dt

Wrk Day

09/16/2016

09/16/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         37,428.11

        443,719.08

      33,411.79

       3,542.23

0Time Chrg

     .00

     .00

Time Used

Time Used

   97.10

     .00

   89.27

     .80

    9.19

     .00

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4183    
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07414         

08515         

-        66,540.54

          7,050.10

      4,246,439.25

      2,095,799.69

70

45

7942040000   

7941038000   

8712019000   

IM 94-5(40)170                

IM 94-5(38)163                

STPP 26-1(19)3                

TERRY - EAST & WEST (WB)

PRAIRIE CO LINE - EAST (EB)

JUNCTION SECONDARY 261 - EAST

I   

I   

S   

I-94

I-94

P-26

      1,531,470.03

      2,714,969.22

      2,095,799.69

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRINCE, INC.

PRINCE, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

6

0

 Adj Time

 Adj Time

76

45

Cont Total

Cont Total

      4,179,898.71

      2,102,849.79

Award Dt

Award Dt

04/22/2014

09/08/2015

Work Beg

Work Beg

08/25/2014

09/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

OVERLAYS

OVERLAYS

OVERLAYS

Prairie

Prairie

Richland

None

None

None

TIED

TIED

      1,504,895.10

      2,647,291.45

      2,401,421.70

      1,341,234.31

      2,666,712.20

      2,100,558.28

          4,548.18

-        71,088.72

          7,050.10

      1,536,018.21

      2,643,880.50

      2,102,849.79

406 345-8247

406 345-8247

406 345-8247

06/10/2016

12/13/2016

12/15/2016

06/22/2017

Contract Totals for 07414          

      4,007,946.51

      4,152,186.55       4,246,439.25

-        66,540.54

      4,179,898.71
Project Count 2

Lat/Long

Lat/Long

Lat/Long

464558

464141

473848

1052059

1052639

1040451

Beg/End Term

Beg/End Term

Beg/End Term

169.8

163.4

2.8

178.0

169.7

7.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

1096+71.10

758+93.90

 

1527+61.80

1091+90.50

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         91,888.20

        162,898.15

        251,495.96

      64,391.03

     210,863.82

     198,940.03

        254,786.35

     275,254.85

85

40

Time Chrg

Time Chrg

  111.84

   88.89

Time Used

Time Used

   87.32

  100.86

   99.89

   70.08

  129.45

   79.10

    4.80

    7.91

    9.47

   95.89   108.03     6.87

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    
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09815         

13316         

14916         

         62,097.20

               .00

         11,080.00

      1,307,454.85

      1,891,584.05

     10,117,639.97

60

60

150

8129211000   

7952018000   

7940058000   

NHPB STWD(211)                

NH-G 20-1(18)0                

IMIP 94-6(58)218              

BRIDGE DECK GLENDIVE AREA

GLENDIVE - NORTH

EAST OF GLENDIVE - EAST

I   

N   

I   

P-57, N-20, P-98

N-20

I-94

      1,307,454.85

      1,891,584.05

     10,117,639.95

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

KNIFE RIVER CORPORATION - YELLOWSTO

KNIFE RIVER CORPORATION - YELLOWSTO

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

20

3

5

 Adj Time

 Adj Time

 Adj Time

80

63

155

Cont Total

Cont Total

Cont Total

      1,369,552.05

      1,891,584.05

     10,128,719.97

Award Dt

Award Dt

Award Dt

08/18/2015

03/22/2016

10/04/2016

Work Beg

Work Beg

Work Beg

06/06/2016

05/03/2016

04/17/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALTER-SCOTT (U2043)

FRANK-JAMES (U2859)

HEIDNER-STEVEN (U3619)

BRIDGE CONSTRUCTION, REHAB AND R

PORTLAND CEMENT CONCRETE PAVEM

OVERLAYS

Dawson

Dawson

Dawson

None

None

Open

      1,425,970.40

      4,175,780.60

     11,873,258.59

      1,231,259.50

      1,909,865.27

      3,632,253.66

         62,097.20

               .00

         11,080.00

      1,369,552.05

      1,891,584.05

     10,128,719.95

406 444-6252

406 345-8214

406 345-8247

11/28/2016

01/09/2017

N/A

06/22/2017

06/22/2017

N/A

Project Mgr Totals for Eisenzimer, Brian      27,647,998.07      23,730,857.91

Lat/Long

Lat/Long

Lat/Long

470532

470636

470627

1044513

1044408

1043510

Beg/End Term

Beg/End Term

Beg/End Term

 

0.0

217.9

 

0.6

223.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+31.50

392+79.3

 

27+00.00

704+71.9

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        156,894.58

        189,158.41

        708,234.80

     126,265.27

     230,110.66

     333,300.48

      2,041,717.29

79

61

59

Time Chrg

Time Chrg

Time Chrg

   98.75

   96.83

   38.06

Time Used

Time Used

Time Used

   89.90

  100.97

   35.86

   80.48

  121.65

   47.06

   10.25

   12.05

    9.18

    55.78     58.81     9.07

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    
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     13,245,325.44

Project Mgr Totals for Eisenzimer, Brian

Project Count 8

     27,647,998.07      23,730,857.91

         13,686.76

     23,744,544.67

7Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,041,717.29

   1,200,825.31

    55.78     58.81     9.07% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4183    
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02B15        

04B16        

05317         

               .00

-        28,637.10

               .00

      1,127,022.48

     14,180,294.10

      4,758,557.00

40

200

110

8648074000   

4338017000   

8053036000   

IM-G 94-3(74)78               

NHIP 37-3(17)70               

NH-HSIP 37-2(36)42            

RESERVATION CREEK - E & W (EB & WB)

EAST OF ASHLAND-EAST

SF 129 - ROUNDABOUT LAME DEER

I   

N   

N   

I-94

N-37

N-37

      1,127,022.48

     14,180,294.10

      4,758,557.00

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

WICKENS CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - YELLOWSTO

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

200

110

Cont Total

Cont Total

Cont Total

      1,127,022.48

     14,151,657.00

      4,758,557.00

Award Dt

Award Dt

Award Dt

12/01/2015

11/22/2016

03/28/2017

Work Beg

Work Beg

Work Beg

05/23/2016

03/24/2017

05/15/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BRADLEY-TIFANI (U4146)

FRANK-JAMES (U2859)

BENTE-FREDRICK (U0547)

SEAL & COVER

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Rosebud

Powder River

Rosebud

None

None

None

      1,291,753.80

     15,512,330.65

      4,425,712.80

      1,111,515.34

      2,655,871.81

        226,716.02

               .00

-        28,637.10

               .00

      1,127,022.48

     14,151,657.00

      4,758,557.00

406 444-7208

406 345-8214

406 444-7634

12/12/2016

N/A

N/A

04/20/2017

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

461539

453359

453724

1065601

1063359

1063959

Beg/End Term

Beg/End Term

Beg/End Term

78.3

69.6

41.9

83.7

76.9

42.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

1387+98.8

369+50.00

918+00.00

1672+54.5

755+77.11

939+39.58

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         90,161.80

      1,134,423.53

        571,026.84

      78,437.22

     409,997.90

      90,490.59

36

52

33

Time Chrg

Time Chrg

Time Chrg

   90.00

   26.00

   30.00

Time Used

Time Used

Time Used

   98.62

   18.77

    4.76

   87.00

   36.14

   15.85

    7.06

   15.44

   39.91

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4382    
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05515         

07315         

08A16        

-       107,140.25

         58,862.50

-        76,004.11

     12,913,069.56

      1,635,799.23

      2,432,518.87

200

45

60

5743018000   

8647030000   

8713063000   

STPP 27-2(18)16               

NH 23-2(30)92                 

STPP 2-1(63)6                 

JCT S-494 - N & S

EAST OF BROADUS - EAST

MILES CITY - EAST

P   

N   

P   

P-27

N-23

P-2

     12,913,069.56

      1,635,799.23

      2,432,518.87

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

OFTEDAL CONSTRUCTION, INC.

PRINCE, INC.

PRINCE, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

10

0

 Adj Time

 Adj Time

 Adj Time

200

55

60

Cont Total

Cont Total

Cont Total

     12,805,929.31

      1,694,661.73

      2,356,514.76

Award Dt

Award Dt

Award Dt

08/04/2015

04/28/2015

10/26/2016

Work Beg

Work Beg

Work Beg

09/21/2015

07/24/2015

04/21/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

HEIDNER-STEVEN (U3619)

BRADLEY-TIFANI (U4146)

RECONSTRUCTION, GRADING

OVERLAYS

OVERLAYS

Fallon

Powder River

Custer

None

None

None

     14,212,412.00

      1,602,706.23

      3,279,042.95

     12,206,878.99

      1,755,988.02

        825,533.01

-       107,140.25

         58,862.50

-        76,004.11

     12,805,929.31

      1,694,661.73

      2,356,514.76

406 444-6230

406 345-8247

406 444-7208

N/A

12/12/2016

N/A

N/A

04/20/2017

N/A

Project Mgr Totals for Mader, Mel      40,323,958.43      37,047,261.24

Lat/Long

Lat/Long

Lat/Long

460726

451956

462522

1042445

1051132

1054237

Beg/End Term

Beg/End Term

Beg/End Term

15.8

91.8

6.2

23.9

97

13.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

869+50.00

685+00

85+60.20

1285+00.00

951+00

387+09.35

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,033,045.56

        130,863.94

        291,902.26

   1,064,802.18

     169,295.47

      72,615.49

      3,251,423.93

193

50

40

Time Chrg

Time Chrg

Time Chrg

   96.50

   90.91

   66.67

Time Used

Time Used

Time Used

   95.32

  103.62

   35.03

  103.07

  129.37

   24.88

    8.72

    9.64

    8.80

    50.91     57.99    10.04

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4382    
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     18,782,503.19

Project Mgr Totals for Mader, Mel

Project Count 6

     40,323,958.43      37,047,261.24

-       152,918.96

     36,894,342.28

6Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,251,423.93

   1,885,638.85

    50.91     57.99    10.04% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4382    
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01317         

01414         

05716         

-         1,700.00

        307,694.55

               .00

        883,879.85

      1,461,675.15

        107,660.00

70

50

8095021000   

7945012000   

8706080000   

STPB 9010(21)                 

NH 22-3(12)81                 

NH 1-10(80)590                

BUTTE CREEK - 1M N FOUR BUTTES

CULBERTSON-NORTH (MT-16)

US-2 LIGHTING-WOLF POINT

L   

N   

N   

L-10-201

N-22

N-1

        883,879.85

      1,461,675.15

        107,660.00

Wrk Phn 653-6725 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

TCA, INC.

CENTURY COMPANIES, INC.

SOUTH HILLS ELECTRIC, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

1

0

 Adj Time

 Adj Time

 Adj Time

70

51

Cont Total

Cont Total

Cont Total

        882,179.85

      1,769,369.70

        107,660.00

Award Dt

Award Dt

Award Dt

03/28/2017

09/23/2014

07/26/2016

Work Beg

Work Beg

Work Beg

06/21/2017

06/01/2015

10/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALTER-SCOTT (U2043)

GILBERT-KEVIN (U2995)

WOSOBA-LEROY (U0342)

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

LIGHTING

Daniels

Roosevelt

Roosevelt

None

None

None

        921,313.00

      1,259,939.26

        132,995.00

         69,153.60

      1,818,049.69

        102,461.90

-         1,700.00

        307,694.55

               .00

        882,179.85

      1,769,369.70

        107,660.00

406 444-6252

406 444-6230

406 444-1280

N/A

02/29/2016

01/05/2017

N/A

10/26/2016

06/22/2017

Lat/Long

Lat/Long

Lat/Long

484255

481220

480528

1053620

1042953

1053857

Beg/End Term

Beg/End Term

Beg/End Term

 

88.7

590.0

 

81.3

590.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

14+10.00

0+12.00

 

26+50.00

385+15.00

 

Wrk Day

Wrk Day

Cmplt Dt12/16/2016

12/16/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        159,098.37

        190,017.77

         21,532.00

      70,195.35

     162,263.35

      57,706.82

22

49

Time Chrg

Time Chrg

   31.43

   96.08

     .00

Time Used

Time Used

Time Used

    7.84

  102.75

   95.17

   44.12

   85.39

  268.00

  101.51

    8.93

   56.32

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    
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4    District Glendive
Pedersen, LukeProject Mgr

08716         

09813         

13216         

               .00

        199,988.92

               .00

        123,925.29

      3,070,692.65

         33,483.95

60

8607291000   

5997011000   

8055007000   

HSIP-G STWD(291)              

CBI-NH-STPE 62-1(11)0         

HSIP-G 258-1(7)2              

SF 139-SIDNEY SAFETY IMPRV

MT 16 - CULBERTSON

SF 129 - CURVE SIGNING RESERVE

N   

N   

S   

N-20

N-62

S-258

        123,925.29

      3,070,692.65

         33,483.95

Wrk Phn 653-6725 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

RIVERSIDE CONTRACTING, INC. - MSLA

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

10

0

 Adj Time

 Adj Time

 Adj Time

70

Cont Total

Cont Total

Cont Total

        123,925.29

      3,270,681.57

         33,483.95

Award Dt

Award Dt

Award Dt

07/26/2016

10/08/2013

02/16/2016

Work Beg

Work Beg

Work Beg

09/15/2016

04/01/2014

06/20/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

GILBERT-KEVIN (U2995)

WOSOBA-LEROY (U0342)

SAFETY

OVERLAYS

SAFETY

Richland

Roosevelt

Sheridan

None

None

None

        141,602.80

      2,695,659.82

         25,842.00

        118,946.25

      3,394,914.28

         27,983.95

               .00

        199,988.92

               .00

        123,925.29

      3,270,681.57

         33,483.95

406 444-1280

406 444-6230

406 444-1280

11/29/2016

06/20/2016

08/08/2016

04/20/2017

12/15/2016

12/15/2016

Lat/Long

Lat/Long

Lat/Long

474240

480843

483627

1040935

1043102

1042424

Beg/End Term

Beg/End Term

Beg/End Term

51.4

0.5

2.4

52.8

0.0

2.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

234+89.69

 

 

259+15.9

 

Cmplt Dt

Wrk Day

Cmplt Dt

12/16/2016

09/30/2016

12/16/2016

09/30/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         24,785.06

        307,069.27

          6,696.79

      29,347.81

     492,207.26

       7,502.77

74Time Chrg

     .00

  105.71

     .00

Time Used

Time Used

Time Used

   95.98

  103.80

   83.57

  118.41

  160.29

  112.04

   24.67

   14.50

   26.81

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 119 of 151

4    District Glendive
Pedersen, LukeProject Mgr

20915         

PO816       

         25,716.38

          2,625.00

        938,577.20

         81,402.00

100

8128215000   

5997011000   

NHPB-STPB STWD(215)           

SPCX 62-1(11)0                

BRIDGE DECK SACO-HINSDALE AREA

Culbertson ADA Ramp Alterations

N   

    

S-243, N-1, S-537

MT16

        938,577.20

         81,402.00

Wrk Phn 653-6725 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

CORLAND CONSTRUCTION, LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

3

 Adj Time

 Adj Time

100 Cont Total

Cont Total

        964,293.58

         84,027.00

Award Dt

Award Dt

10/06/2015

08/24/2016

Work Beg

Work Beg

04/18/2016

09/29/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALTER-SCOTT (U2043)

GILBERT-KEVIN (U2995)

BRIDGE CONSTRUCTION, REHAB AND R

MISCELLANEOUS

Phillips

Roosevelt

None

None

        901,278.20

      2,695,659.82

        996,197.63

         76,497.50

         25,716.38

          2,625.00

        964,293.58

         84,027.00

406 444-6252

406 444-6230

12/09/2016

01/12/2017

04/20/2017

N/A

      6,604,204.80

Project Mgr Totals for Pedersen, Luke

Project Count 8

      8,774,289.90       6,701,296.09

        534,324.85

      7,235,620.94

8Cont Count 

Lat/Long

Lat/Long

482825

0

1072641

0

Beg/End Term

Beg/End Term

471.7

          

515.0

          

Beg/End Sta

Beg/End Sta

957+05

                    

2317+50

                    

Wrk Day

Cmplt Dt11/01/2016

11/04/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        234,644.30

               .00

     227,777.69

     492,207.26

        943,843.56

   1,539,208.31

73Time Chrg   73.00

   36.99

Time Used

Time Used

  103.31

   91.04

   97.07

     .00

   22.86

  643.43

    91.27    163.08    23.31

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4283    
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4    District Glendive
Phillips, JerryProject Mgr

01217         

11913         

12916         

               .00

        404,169.10

         28,000.00

        383,626.70

      8,987,040.99

        397,331.78

200

70

8874076000   

7051063000   

8606072000   

IM 94-3(76)114                

IM 94-3(63)84                 

HSIP 94-3(72)88               

CULVERTS  - EAST OF ROSEBUD

COLSTRIP INTERCHANGE - WEST

SF 139 - FORSYTH SKID TREATMENT

I   

I   

I   

I-94

I-94

I-94

        383,626.70

      8,987,040.99

        397,331.78

Wrk Phn 233-3612 Cell Phn 939-2133 Email jphillips@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

DIAMOND J CONSTRUCTION, LLC

PRINCE, INC.

L & J CONSTRUCTION GROUP, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

36

0

 Adj Time

 Adj Time

 Adj Time

236

70

Cont Total

Cont Total

Cont Total

        383,626.70

      9,391,210.09

        425,331.78

Award Dt

Award Dt

Award Dt

02/23/2017

10/08/2013

10/26/2016

Work Beg

Work Beg

Work Beg

05/08/2017

01/30/2014

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

WOSOBA-LEROY (U0342)

DRAINAGE

RECONSTRUCTION, GRADING

SAFETY

Custer

Rosebud

Rosebud

None

None

None

        660,483.00

     10,162,221.02

        667,615.00

        342,182.27

      9,424,755.69

               .00

               .00

        404,169.10

         28,000.00

        383,626.70

      9,391,210.09

        425,331.78

406 444-6230

406 444-6230

406 444-1280

N/A

12/12/2016

N/A

N/A

04/20/2017

N/A

Lat/Long

Lat/Long

Lat/Long

461645

461500

461521

1061101

4065156

1064510

Beg/End Term

Beg/End Term

Beg/End Term

 

83.7

 

 

87.0

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

1672+45.50

 

 

1849+00.00

 

Cmplt Dt

Wrk Day

Wrk Day

10/27/2017

10/27/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         95,906.68

        718,963.28

         59,599.77

      39,162.05

     998,290.91

      10,896.10

257

0

Time Chrg

Time Chrg

   41.00

  108.90

     .00

Time Used

Time Used

Time Used

   89.20

  100.36

     .00

   40.83

  138.85

   18.28

   11.44

   10.59

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4384    
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4    District Glendive
Phillips, JerryProject Mgr

14A16        

15216         

POC16       

        606,690.19

         23,140.50

               .00

      2,499,889.00

     13,792,022.71

         59,520.00

60

220

8711045000   

4339032000   

3370401000   

NH 57-5(45)179                

NH-G 57-5(32)221              

STPX-STWD 0002(401)           

SAND SPRINGS - EAST

12 KM EAST OF JORDAN-EAST

2016-D4-Wetland Feas/Monitoring

N   

N   

    

N-57

N-57

12

      2,499,889.00

     13,792,022.71

         59,520.00

Wrk Phn 233-3612 Cell Phn 939-2133 Email jphillips@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

WICKENS CONSTRUCTION, INC.

THOMPSON CONTRACTING INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

3

0

76

 Adj Time

 Adj Time

 Adj Time

63

220

Cont Total

Cont Total

Cont Total

      3,106,579.19

     13,815,163.21

         59,520.00

Award Dt

Award Dt

Award Dt

10/26/2016

02/16/2016

12/14/2016

Work Beg

Work Beg

Work Beg

06/06/2017

04/06/2016

02/25/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

OVERLAYS

RECONSTRUCTION, GRADING

Garfield

Garfield

Rosebud

None

None

None

      3,550,623.60

     17,372,074.66

               .00

      2,076,736.03

     13,941,295.60

         12,311.30

        606,690.19

         23,140.50

               .00

      3,106,579.19

     13,815,163.21

         59,520.00

406 444-6230

406 444-6230

N/A

N/A

N/A

N/A

N/A

N/A

Project Mgr Totals for Phillips, Jerry      32,413,017.28      26,119,431.18

Lat/Long

Lat/Long

Lat/Long

470807

472014

0

1072205

1064025

0

Beg/End Term

Beg/End Term

Beg/End Term

179.4

220.5

          

192.2

230.2

          

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

395+95.20

                    

617+45.40

904+60.00

                    

Wrk Day

Wrk Day

Cmplt Dt04/15/2017

06/30/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        274,987.79

      1,103,361.82

               .00

      65,453.91

   1,205,138.51

            .00

      2,252,819.34

22

193

Time Chrg

Time Chrg

   34.92

   87.73

  100.51

Time Used

Time Used

Time Used

   66.85

  100.91

   20.68

   23.80

  109.22

     .00

    3.15

    8.64

     .00

    94.91    102.94     8.99

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4384    
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4    District Glendive
Phillips, JerryProject Mgr Wrk Phn 233-3612 Cell Phn 939-2133 Email jphillips@mt.gov

     25,797,280.89

Project Mgr Totals for Phillips, Jerry

Project Count 6

     32,413,017.28      26,119,431.18

      1,061,999.79

     27,181,430.97

6Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,252,819.34

   2,318,941.48

    94.91    102.94     8.99% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4384    
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4    District Glendive
Tihista, DuaneProject Mgr

02A14        

10915         

DB314       

        143,389.70

               .00

            500.02

     13,248,748.83

        213,596.60

      3,031,400.00

200

135

4055006000   

8700130000   

5154028000   

NH 99-1(6)7                   

TA 53(130)                    

NH 57-5(28)249                

11 KM N OF MALTA - NORTH

FAIRGROUNDS SIDEWALKS - GLASGOW

FLOWING WELLS REST AREA

N   

M   

N   

N-99

 

N-57

     13,248,748.83

        213,596.60

      3,031,400.00

Wrk Phn 228-9478 Cell Phn 939-2132 Email dtihista@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

MILLENNIUM CONSTRUCTION & CONSULTIN

JACKSON CONTRACTOR GROUP INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

200

135

Cont Total

Cont Total

Cont Total

     13,392,138.53

        213,596.60

      3,031,900.02

Award Dt

Award Dt

Award Dt

10/21/2014

10/06/2015

05/29/2014

Work Beg

Work Beg

Work Beg

02/25/2015

05/02/2016

08/07/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

PIERCE-CHARLES (U6985)

MALONE-KEVIN (U0723)

RECONSTRUCTION, GRADING

SIDEWALK

BUILDINGS (SCALES, REST AREAS)

Phillips

Valley

Garfield

None

None

None

     16,293,259.50

        208,611.00

      3,031,400.00

     12,959,839.01

        207,474.90

      2,932,303.29

        143,389.70

               .00

            500.01

     13,392,138.53

        213,596.60

      3,031,900.01

406 444-6230

406 444-7435

406 444-9369

12/12/2016

07/11/2016

08/16/2016

06/22/2017

10/26/2016

06/22/2017

Lat/Long

Lat/Long

Lat/Long

483044

481209

471932

1074511

1063833

1061014

Beg/End Term

Beg/End Term

Beg/End Term

6.98

 

248.6

18.58

 

248.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

369+73.00

 

 

969+95.20

 

 

Wrk Day

Cmplt Dt

Cal Day

07/01/2016

07/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,059,899.91

         32,039.49

               .00

   1,120,016.50

      22,371.16

     275,110.86

149

128

Time Chrg

Time Chrg

   74.50

     .00

   94.81

Time Used

Time Used

Time Used

   96.77

   97.13

   96.72

  105.67

   69.82

     .00

    8.64

   10.78

    9.38

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4282    
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4    District Glendive
Tihista, DuaneProject Mgr

E1C16        

-        16,500.00

      1,035,195.02

9309022000   

STPP 31-1(22)29               

MT-24 SLIDE REPAIR

P   P-31

      1,035,195.02

Wrk Phn 228-9478 Cell Phn 939-2132 Email dtihista@mt.gov

Contract No Contractor Nm OFTEDAL CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       1,018,695.02

Award Dt 01/31/2017

Work Beg 04/03/2017

Sub Work Cmplt

Final Accpt

FRANK-JAMES (U2859)

SLIDE OR SLOPE STABALIZATION

Valley

None

      1,012,368.10

        966,548.85 -        16,500.00

      1,018,695.02

406 345-8214

N/A

N/A

     17,066,166.05

Project Mgr Totals for Tihista, Duane

Project Count 4

     20,545,638.60      17,528,940.45

        127,389.71

     17,656,330.16

4Cont Count 

Lat/Long 483420 1063153 Beg/End Term 28.5 28.8 Beg/End Sta 197+00.00 209+00.00

Cmplt Dt06/30/2017

06/30/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        186,335.10

     150,327.93

      1,278,274.50

   1,567,826.45

  100.98Time Used

   94.88    80.68    15.55

    96.66    122.65     9.19

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 4282    
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02915         

02C14        

03B15        

          1,900.00

      2,629,234.74

               .00

        149,341.52

      8,937,568.20

        295,961.70

30

170

50

8049055000   

4892010000   

8702027000   

HSIP-G 57-3(55)88             

STPS 238-1(10)0               

TA 7199(27)                   

SF129 - CURVE SAFETY IMPROVEMENTS

LEWISTOWN - SOUTHEAST

7TH AVE ADA RAMPS - LEWISTOWN

N   

S   

U   

 

S-238

U-7105

        149,341.52

      8,937,568.20

        295,961.70

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

M.A. DEATLEY CONSTRUCTION, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

105

0

 Adj Time

 Adj Time

 Adj Time

30

275

50

Cont Total

Cont Total

Cont Total

        151,241.52

     11,566,802.94

        295,961.70

Award Dt

Award Dt

Award Dt

09/22/2015

12/23/2014

12/01/2015

Work Beg

Work Beg

Work Beg

03/21/2016

03/11/2015

06/23/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

TERRY-JEREMY (U2009)

TERRY-JEREMY (U2009)

HOLIEN-DAVID (U2412)

SAFETY

REHAB (MINOR GRADE & OVERLAY)

SIDEWALK

Fergus

Fergus

Fergus

None

Open

None

        181,356.40

      7,765,264.35

        219,378.00

        139,051.13

     12,228,205.20

        288,938.50

          1,900.00

      2,629,234.74

               .00

        151,241.52

     11,566,802.94

        295,961.70

406 444-6226

406 444-6226

406 444-6118

06/24/2016

N/A

N/A

10/26/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

470336

470148

470359

1091815

1092236

1092608

Beg/End Term

Beg/End Term

Beg/End Term

88.0

0.39

 

88.6

7.18

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

279+30.00

20+70.72

 

312+72.24

351+50.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         37,335.38

        536,254.09

         35,515.40

      29,831.50

   1,021,845.52

      37,601.46

16

351

51

Time Chrg

Time Chrg

Time Chrg

   53.33

  127.64

  102.00

Time Used

Time Used

Time Used

   91.94

  105.72

   97.63

   79.90

  190.55

  105.87

   21.45

    8.36

   13.01

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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04314         

05316         

06616         

      1,785,473.42

               .00

         31,628.00

      8,265,003.74

      1,076,686.10

        689,507.25

150

60

65

4072010000   

8723010000   

8047053000   

NH-MT 63-1(10)0               

STPP 80-3(10)67               

HSIP-CMDP 57-3(53)82          

HARLOWTON-NORTH

HWY 80 - STANFORD

SF 129 - PED SFTY IMPR MAIN ST

N   

P   

U   

N-63

P-80

N-57

      8,265,003.73

      1,076,686.10

        689,507.25

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

MILLENNIUM CONSTRUCTION & CONSULTIN

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

68

0

3

 Adj Time

 Adj Time

 Adj Time

218

60

68

Cont Total

Cont Total

Cont Total

     10,050,477.16

      1,076,686.10

        721,135.25

Award Dt

Award Dt

Award Dt

04/08/2014

03/22/2016

06/28/2016

Work Beg

Work Beg

Work Beg

06/10/2014

07/21/2016

08/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

TERRY-JEREMY (U2009)

NELSON-RODNEY (U6449)

TERRY-JEREMY (U2009)

RECONSTRUCTION, GRADING

OVERLAYS

BIKE AND PEDESTRIAN

Wheatland

Judith Basin

Fergus

None

None

None

      8,621,425.56

      1,094,523.26

        789,251.10

     10,467,626.46

      1,024,096.37

        710,793.04

      1,785,473.42

               .00

         31,628.00

     10,050,477.15

      1,076,686.10

        721,135.25

406 444-6226

406 657-0229

406 444-6226

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

462805

470905

470355

1094601

1101317

1092533

Beg/End Term

Beg/End Term

Beg/End Term

0.0

67.3

82.0

7.1

66.5

82.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+06.71

10+00.00

 

117+51.59

50+50.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        661,200.30

        107,668.61

         68,950.73

     591,518.58

      89,638.73

      60,229.01

220

60

58

Time Chrg

Time Chrg

Time Chrg

  100.92

  100.00

   85.29

Time Used

Time Used

Time Used

  104.15

   95.12

   98.57

   89.46

   83.25

   87.35

    5.65

    8.75

    8.47

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 127 of 151

5    District Billings
Dubbs, KyleProject Mgr

07217         

08115         

               .00

        191,272.31

      2,119,318.30

        782,072.10

45

60

8722037000   

7912031000   

NH 43-1(37)35                 

STPP 14-3(31)99               

ROY - EAST

HARLOWTON SIDEWALKS

N   

P   

N-43

P-14

      2,119,318.30

        782,072.10

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

CENTURY COMPANIES, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

29

 Adj Time

 Adj Time

45

89

Cont Total

Cont Total

      2,119,318.30

        973,344.41

Award Dt

Award Dt

02/23/2017

02/03/2015

Work Beg

Work Beg

06/05/2017

06/18/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OVERLAYS

OVERLAYS

Fergus

Wheatland

None

None

      2,036,429.83

        586,056.30

        761,408.33

        969,567.41

               .00

        191,272.31

      2,119,318.30

        973,344.41

406 657-0229

406 657-0229

N/A

05/27/2016

N/A

09/22/2016

Lat/Long

Lat/Long

472037

462611

1085309

1095008

Beg/End Term

Beg/End Term

35.0

99.2

42.8

100.3

Beg/End Sta

Beg/End Sta

449+99.8

44+00.00

863+58.8

101+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        211,931.83

        156,414.42

      45,786.58

     116,602.41

33

89

Time Chrg

Time Chrg

   73.33

  100.00

Time Used

Time Used

   35.93

   99.61

   21.60

   74.55

    6.01

   12.03

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5389    
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12515         

        157,807.33

      9,923,290.80180

7358046000   

6380044000   

4066036000   

8703025000   

NH 57-3(46)81                 

NH 57-3(44)81                 

NH 57-3(36)79                 

TA 7199(25)                   

LEWISTOWN - SIDEWALKS

LEWISTOWN-WEST SIDEWALKS

LEWISTOWN - WEST OVERPASS

CITY LOOP PATH - LEWISTOWN

N   

N   

N   

    

N-57

N-57

N-57

 

      1,754,000.10

        188,727.00

      7,829,721.77

        150,841.93

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No Contractor Nm CENTURY COMPANIES, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 180 Cont Total      10,081,098.13

Award Dt 09/08/2015

Work Beg 04/20/2016

Sub Work Cmplt

Final Accpt

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

PIERCE-CHARLES (U6985)

SIDEWALK

SIDEWALK

RECONSTRUCTION, GRADING

BIKE AND PEDESTRIAN

Fergus

Fergus

Fergus

Fergus

None

None

None

None

TIED

TIED

TIED

TIED

      1,217,210.28

        135,268.20

      7,472,142.95

        138,141.50

      1,714,513.14

        242,989.41

      7,390,393.60

        153,245.13

               .00

               .00

        157,807.33

               .00

      1,754,000.10

        188,727.00

      7,987,529.10

        150,841.93

406 657-0229

406 657-0232

406 657-0232

406 444-7435

N/A

N/A

Contract Totals for 12515          

      9,501,141.28

      8,962,762.93       9,923,290.80

        157,807.33

     10,081,098.13
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

470338

470328

470320

470351

1092600

1092615

1092735

1092616

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

81.5

 

79

 

82.8

 

81.1

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

 

300+00.00

 

80+91.32

 

587+77.94

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        157,860.01

         16,985.43

        704,674.96

         13,575.77

     112,969.23

      27,362.17

     584,384.05

       6,837.79

        893,096.17

     731,553.24

185Time Chrg  102.78Time Used

   97.75

  128.75

   92.52

  101.59

   71.56

  161.09

   82.93

   50.37

    6.59

   11.26

    7.91

    4.46

   94.25    81.91     7.70

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 5389    
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12713         

      1,449,710.68

     15,552,004.46165

7638027000   

7727002000   

STPP 80-1(27)43               

ER 80-2(2)46                  

ARROW CREEK-SOUTH

ARROW CR SLIDE REPAIR/MT11-1

P   

P   

P-80

P-80

      1,220,024.72

     14,331,979.74

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No Contractor Nm M.A. DEATLEY CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 82

 Adj Time 247 Cont Total      17,001,715.14

Award Dt 09/10/2013

Work Beg 10/07/2013

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

OVERLAYS

RECONSTRUCTION, GRADING

Chouteau

Chouteau

None

None

TIED

TIED

      1,336,426.60

     15,624,277.35

      1,404,835.58

     16,928,107.48

         60,392.00

      1,389,318.68

      1,280,416.72

     15,721,298.42

406 454-5900

406 444-6250

N/A

N/A

Contract Totals for 12713          

     18,332,943.06

     16,960,703.95      15,552,004.46

      1,449,710.68

     17,001,715.14
Project Count 2

     54,423,770.78

Project Mgr Totals for Dubbs, Kyle

Project Count 14

     47,217,151.68      47,790,754.16

      6,247,026.48

     54,037,780.64

10Cont Count 

Lat/Long

Lat/Long

472608

472406

1100800

1101105

Beg/End Term

Beg/End Term

43.1

48.7

46.4

46.4

Beg/End Sta

Beg/End Sta

202+90.80

249+00.00

25+79.40

370+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        109,802.22

      1,289,878.18

      62,292.19

   1,067,463.04

      1,399,680.40

   1,129,755.23

      4,108,047.33

   3,854,362.26

248Time Chrg  100.40Time Used

  109.72

  107.68

   56.73

   82.76

    4.43

    6.31

  107.83    80.72     6.16

   100.71     93.82     7.08

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5389    
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03315         

        191,787.14

      8,224,667.09160

4890011000   

STPP 78-1(11)1                

RED LODGE - NORTHWEST

P   P-78

      8,224,667.09

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 160 Cont Total       8,416,454.23

Award Dt 04/07/2015

Work Beg 06/22/2015

Sub Work Cmplt

Final Accpt

TERRY-JEREMY (U2009)

RECONSTRUCTION, GRADING

Carbon

None

      9,024,460.75

      8,798,458.03         191,787.15

      8,416,454.24

406 444-6226

N/A

N/A

Lat/Long 451248 1091616 Beg/End Term 0.5 5.1 Beg/End Sta 34+80.66 275+88.72

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        740,220.04

     717,102.88

161Time Chrg  100.63Time Used

  104.54    96.88     8.15% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 5182    
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03C13        

         20,123.80

      6,782,006.45180

7600042000   

4890017000   

4375049000   

STPP 28-2(42)64               

STPP 78-1(17)0                

MT 28-2(49)70                 

RED LODGE - SOUTH

RED LODGE - BREWERY HILL

RED LODGE - 8TH - ROBINSON

P   

P   

P   

P-28

P-78

P-28

      1,870,178.31

        964,607.90

      3,947,220.22

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No Contractor Nm GORAN, LLC Award Amt

CO Amt

Cont Time

CO Days 31

 Adj Time 211 Cont Total       6,802,130.25

Award Dt 01/28/2014

Work Beg 05/12/2014

Sub Work Cmplt

Final Accpt

TERRY-JEREMY (U2009)

TERRY-JEREMY (U2009)

THUNSTROM-MORIAH (U3243)

OVERLAYS

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Carbon

Carbon

Carbon

None

None

None

TIED

TIED

TIED

      2,321,624.25

      1,153,085.25

      4,086,489.90

      1,828,498.12

      1,159,604.78

      3,922,059.69

-         3,195.48

         10,267.59

         13,051.69

      1,866,982.83

        974,875.49

      3,960,271.91

406 444-6226

406 444-6226

406 444-9227

12/12/2016

N/A

Contract Totals for 03C13          

      6,910,162.59

      7,561,199.40       6,782,006.43

         20,123.80

      6,802,130.23
Project Count 3

Lat/Long

Lat/Long

Lat/Long

450930

451139

451134

1091603

1091508

1091448

Beg/End Term

Beg/End Term

Beg/End Term

64.15

0.1

69.8

69.79

0.5

70.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

231+36.00

14+46.51

17+14.40

17+14.40

34+80.66

46+05.95

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        187,017.83

         96,460.79

        394,722.02

     231,189.26

     201,222.14

     846,033.83

        678,200.64

   1,278,445.23

337Time Chrg  159.72Time Used

   97.94

  118.95

   99.04

  123.62

  208.61

  214.34

   12.64

   17.35

   21.57

  101.59   188.51    18.50

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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07516         

07916         

08516         

-       139,906.55

               .00

-        20,673.90

      2,461,488.20

        281,013.29

      1,845,585.80

90

20

90

8906357000   

8701105000   

8907359000   

HSIP-G STWD(357)              

TA 1099(105)                  

HSIP STWD(359)                

SF 149-CLRS BILLINGS NORTH

BROADWATER AVE PATH-BILLINGS

SF-149 CLRS BILLINGS SOUTH

N   

U   

S   

N-16, P-14, N-57, N-

U-1006

S-308, P-78, S-420,

      2,461,488.20

        281,013.29

      1,845,585.80

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

ARROW STRIPING AND MANUFACTURING, IN

HARDRIVES CONSTRUCTION, INC

HIGHMARK TRAFFIC SERVICES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

90

20

90

Cont Total

Cont Total

Cont Total

      2,321,581.65

        281,013.29

      1,824,911.90

Award Dt

Award Dt

Award Dt

06/07/2016

09/20/2016

06/28/2016

Work Beg

Work Beg

Work Beg

08/09/2016

04/25/2017

08/26/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

VOELLER-TERRY (U2597)

WOSOBA-LEROY (U0342)

SAFETY

BIKE AND PEDESTRIAN

SAFETY

Fergus

Yellowstone

Big Horn

Open

None

None

      3,210,903.00

        390,813.50

      2,283,284.00

      1,660,862.56

        219,567.09

      1,299,607.12

-       139,906.55

               .00

-        20,673.90

      2,321,581.65

        281,013.29

      1,824,911.90

406 444-1280

406 444-9457

406 444-1280

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

454536

454636

454536

1083217

1083626

1083217

Beg/End Term

Beg/End Term

Beg/End Term

 

0.02

 

 

1.0

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        196,919.06

         33,721.59

        147,646.86

     154,961.91

      65,199.51

     136,754.44

82

38

71

Time Chrg

Time Chrg

Time Chrg

   91.11

  190.00

   78.89

Time Used

Time Used

Time Used

   71.54

   78.13

   71.21

   78.69

  193.35

   92.62

    9.33

   29.69

   10.52

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

11317         

12915         

16916         

-        13,680.00

         24,219.00

            582.89

      4,757,256.50

        241,664.40

      2,488,296.91

50

35

110

8725054000   

7929047000   

8036100000   

STPP 28-2(54)45               

STPP 28-2(47)95               

CMDP-G 1099(100)              

BEARTOOTH HWY

JOLIET SIDEWALKS

DOWNTOWN STATE SIGNALS - BILLINGS

S   

P   

U   

P-28

P-28

N-115, N-114, N-113

      4,757,256.50

        241,664.40

      2,488,296.90

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

AV CONSTRUCTION, INC.

YELLOWSTONE ELECTRIC CO.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

18

2

6

 Adj Time

 Adj Time

 Adj Time

68

37

116

Cont Total

Cont Total

Cont Total

      4,743,576.50

        265,883.40

      2,488,879.80

Award Dt

Award Dt

Award Dt

04/12/2017

10/06/2015

10/04/2016

Work Beg

Work Beg

Work Beg

05/10/2017

04/21/2016

04/03/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

WOSOBA-LEROY (U0342)

OVERLAYS

SIDEWALK

SIGNALS

Carbon

Carbon

Yellowstone

None

None

None

      4,153,695.85

        239,903.80

      2,486,824.24

        969,611.81

        250,532.44

      1,719,538.46

-        13,680.00

         24,219.00

            582.89

      4,743,576.50

        265,883.40

      2,488,879.79

406 657-0229

406 657-0229

406 444-1280

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

450231

452906

454654

1092319

1085816

1083022

Beg/End Term

Beg/End Term

Beg/End Term

45.0

95.4

 

56.4

96.4

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

643+75.00

704+00.00

 

1262+03.69

760+00.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        475,725.65

         48,332.88

        248,829.69

      70,523.55

      69,190.06

     165,081.92

40

41

58

Time Chrg

Time Chrg

Time Chrg

   58.82

  110.81

   50.00

Time Used

Time Used

Time Used

   20.44

   94.23

   69.09

   14.82

  143.15

   66.34

    7.27

   27.62

    9.60

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

DB716       

               .00

      2,397,941.59

9082001000   

CMDP 114-1(1)0                

1ST AVE SOUTH - ADA (BLGS)

P   N-114

      2,397,941.59

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       2,397,941.59

Award Dt 02/23/2017

Work Beg 04/25/2017

Sub Work Cmplt

Final Accpt

SIDEWALK

Yellowstone

None

      2,397,941.59

      1,036,649.47                .00

      2,397,941.59

N/A

N/A

     22,864,989.57

Project Mgr Totals for Dyekman, Jeff

Project Count 11

     31,749,026.13      29,479,920.20

         62,452.39

     29,542,372.59

9Cont Count 

Lat/Long 454536 1083217 Beg/End Term 0.418 2.042 Beg/End Sta   

Cmplt Dt09/29/2017

09/29/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        239,794.16

     133,544.18

      2,809,390.57

   2,790,803.68

   54.77Time Used

   43.23    55.69    12.88

    77.40     99.34    12.21

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 5182    
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5    District Billings
Johnson, ShaneProject Mgr

02216         

06415         

09A16        

        324,685.63

         32,199.85

         28,697.00

      5,385,523.04

        476,630.50

      2,967,558.50

70

45

40

7591178000   

7916041000   

8721032000   

IM 90-8(178)399               

STPS-STPP 48(41)              

NH-MT 53-1(32)6               

COLUMBUS-WEST

COLUMBUS SIDEWALKS

BILLINGS - NW

I   

S   

N   

I-90

P-78, S-306

N-53

      5,385,523.04

        476,630.50

      2,967,558.50

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

KNIFE RIVER CORPORATION - BLGS

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

35

0

0

 Adj Time

 Adj Time

 Adj Time

105

45

40

Cont Total

Cont Total

Cont Total

      5,710,208.67

        508,830.35

      2,996,255.50

Award Dt

Award Dt

Award Dt

03/01/2016

09/08/2015

11/09/2016

Work Beg

Work Beg

Work Beg

05/20/2016

03/21/2016

04/24/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OVERLAYS

SIDEWALK

OVERLAYS

Stillwater

Stillwater

Yellowstone

None

None

None

      7,211,036.51

        450,705.00

      3,435,520.30

      6,010,530.75

        534,664.61

      3,225,183.87

        324,685.63

         32,199.85

         28,697.00

      5,710,208.67

        508,830.35

      2,996,255.50

406 657-0229

406 657-0229

406 657-0229

N/A

09/28/2016

N/A

N/A

02/23/2017

N/A

Lat/Long

Lat/Long

Lat/Long

454011

453812

455122

1092032

1091508

1083901

Beg/End Term

Beg/End Term

Beg/End Term

398.5

1.3

6.4

408.3

47.0

16.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+00.00

 

374+34.12

546+17.00

 

915+24.81

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        430,841.84

         47,663.05

        237,404.68

     222,171.96

      68,382.71

     150,166.77

116

44

38

Time Chrg

Time Chrg

Time Chrg

  110.48

   97.78

   95.00

Time Used

Time Used

Time Used

  105.26

  105.08

  107.64

   51.57

  143.47

   63.25

    3.70

   12.79

    4.66

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

11A16        

12A16        

               .00

               .00

      1,896,617.00

        794,635.42

40

25

8076010000   

8987036000   

STPS 297-1(10)20              

NH 53-1(36)3                  

CARELESS CREEK-NORTH

AIRPORT RD - ZIMMERMAN TRAIL

S   

N   

C000297

N-53

      1,896,617.00

        794,635.41

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRINCE, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

40

25

Cont Total

Cont Total

      1,896,617.00

        794,635.42

Award Dt

Award Dt

11/09/2016

11/09/2016

Work Beg

Work Beg

06/12/2017

04/24/2017

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

REHAB (MINOR GRADE & OVERLAY)

OVERLAYS

Wheatland

Yellowstone

None

None

      2,378,361.38

      1,081,611.08

        521,482.33

        689,099.28

               .00

               .00

      1,896,617.00

        794,635.41

406 657-0229

406 657-0229

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

463111

454814

1093139

1083343

Beg/End Term

Beg/End Term

20.3

3.2

25.7

6.1

Beg/End Sta

Beg/End Sta

352+00.00

96+10.00

336+17.00

360+75.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        227,594.04

         79,463.54

      36,894.41

      55,258.48

19

19

Time Chrg

Time Chrg

   47.50

   76.00

Time Used

Time Used

   27.50

   86.72

   16.21

   69.54

    7.07

    8.02

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

13215         

DBC15       

        332,666.76

        541,680.94

     12,493,869.00

      6,540,000.00

180

7591110000   

8091107000   

8199175000   

IM 90-7(110)369               

NHPB 90-7(107)357             

IM 90-8(175)419               

BIG TIMBER - EAST

I-90 BRIDGE DECKS MP 357-391 D5

COLUMBUS REST AREA

I   

I   

I   

I-90

I-90

I-90

      9,759,503.04

      2,734,365.96

      6,540,000.00

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

NELCON, INC.

CDM CONSTRUCTORS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

21

0

 Adj Time

 Adj Time

201 Cont Total

Cont Total

     12,826,535.76

      7,081,680.94

Award Dt

Award Dt

05/12/2015

12/22/2015

Work Beg

Work Beg

07/10/2015

01/05/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

MALONE-KEVIN (U0723)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

BUILDINGS (SCALES, REST AREAS)

Stillwater

Sweet Grass

Stillwater

None

None

None

TIED

TIED

     11,514,296.30

      3,392,594.25

      6,540,000.00

     10,055,446.95

      3,029,922.31

      7,066,678.92

        179,034.83

        153,631.94

        541,680.94

      9,938,537.87

      2,887,997.90

      7,081,680.94

406 657-0229

406 444-7610

406 444-9369

01/30/2017

N/A

06/22/2017

N/A

Contract Totals for 13215          

     13,085,369.26

     14,906,890.55      12,493,869.00

        332,666.77

     12,826,535.77
Project Count 2

Project Mgr Totals for Johnson, Shane      36,004,124.82      30,554,833.45

Lat/Long

Lat/Long

Lat/Long

454358

454752

453553

1094212

1095346

1090355

Beg/End Term

Beg/End Term

Beg/End Term

368.8

357.2

419.0

398.5

388.7

419.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+00.00

1175+94.5

 

1587+22.00

1076+84.3

 

Wrk Day

Cmplt Dt12/01/2016

12/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        780,760.24

        218,749.28

               .00

     462,652.66

     252,134.48

     390,364.68

        999,509.52

     714,787.14

      2,022,476.67

198Time Chrg   98.51

  164.05

Time Used

Time Used

  101.18

  104.91

   99.79

   59.26

  115.26

     .00

    4.60

    8.32

    5.52

  102.02    71.51     5.46

    97.86     80.99     5.26

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

     31,133,009.02

Project Mgr Totals for Johnson, Shane

Project Count 8

     36,004,124.82      30,554,833.45

      1,259,930.19

     31,814,763.64

7Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,022,476.67

   1,638,026.15

    97.86     80.99     5.26% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5181    
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5    District Billings
Ramaeker, TimothyProject Mgr

01A14        

01B13        

04814         

               .00

        547,298.44

         47,922.74

      1,927,111.65

      5,458,715.58

      6,847,801.00

140

110

6041003000   

4071028000   

4070022000   

MT-STPU-CMBL 1036(3)          

STPP-MT-HSIP 78-2(28)27       

NH-HSIP-CM 4-1(22)43          

BENCH BLVD - US 87 INTERSECTION

JCT 419 - SOUTH

ROCKVALE - NORTH (US-212/310)

U   

P   

N   

U-1036

P-78

N-4, P-28

      1,927,111.65

      5,458,715.59

      6,847,800.99

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BLGS

GORAN, LLC

NELCON, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

18

13

 Adj Time

 Adj Time

 Adj Time

158

123

Cont Total

Cont Total

Cont Total

      1,927,111.65

      6,006,014.02

      6,895,723.74

Award Dt

Award Dt

Award Dt

12/23/2014

11/26/2013

09/02/2014

Work Beg

Work Beg

Work Beg

02/20/2015

02/14/2014

03/02/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

LLOYD-MIKI (U0413)

NEVILLE-GARY (U6481)

MALONE-KEVIN (U0723)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Yellowstone

Stillwater

Carbon

None

None

None

      1,783,259.21

      5,764,166.75

      7,135,276.58

      1,881,241.66

      5,261,137.58

      6,690,451.93

               .00

        547,298.44

         47,922.74

      1,927,111.65

      6,006,014.03

      6,895,723.73

406 444-9200

406 657-0232

406 444-9369

02/12/2016

10/27/2016

08/16/2016

09/22/2016

04/20/2017

04/20/2017

Lat/Long

Lat/Long

Lat/Long

455032

452727

453138

1082758

1092656

1015108

Beg/End Term

Beg/End Term

Beg/End Term

0.1

26.8

42.4

0.0

29.8

43.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

155+86.00

360+00.00

25+00.00

161+67.75

514+46.72

71+00.00

Cmplt Dt

Wrk Day

Wrk Day

07/31/2015

07/31/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        231,253.40

        545,871.56

        479,346.07

     271,623.84

     912,712.12

     593,861.38

225

108

Time Chrg

Time Chrg

     .00

  142.41

   87.80

Time Used

Time Used

Time Used

   97.62

   87.60

   97.02

  117.46

  167.20

  123.89

   14.44

   17.35

    8.88

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5188    
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5    District Billings
Ramaeker, TimothyProject Mgr

05616         

09615         

-        10,000.20

        385,752.77

     23,244,192.00

      8,525,565.13

240

140

4070061000   

6041004000   

NHIP-HSIP 4-1(61)44           

CMBL-STPU 1036(4)             

ROCKVALE - LAUREL (2 LANES)

BENCH BLVD - HILLTOP/PEMBERTON

N   

U   

N-4

U-1036

     23,244,192.00

      8,525,565.13

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

NELCON, INC.

KNIFE RIVER CORPORATION - BLGS

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

8

 Adj Time

 Adj Time

240

148

Cont Total

Cont Total

     23,234,191.80

      8,911,317.90

Award Dt

Award Dt

10/04/2016

06/23/2015

Work Beg

Work Beg

11/23/2016

02/22/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

LLOYD-MIKI (U0413)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Carbon

Yellowstone

Open

None

     27,436,892.00

      8,473,148.58

      8,508,849.73

      8,901,774.86

-        10,000.20

        385,752.77

     23,234,191.80

      8,911,317.90

406 444-9369

406 444-9200

N/A

N/A

N/A

N/A

     31,243,455.76

Project Mgr Totals for Ramaeker, Timothy

Project Count 5

     50,592,743.12      46,003,385.36

        970,973.75

     46,974,359.11

5Cont Count 

Lat/Long

Lat/Long

453607

454938

1085007

1082757

Beg/End Term

Beg/End Term

42.5

0.1

52.5

2.0

Beg/End Sta

Beg/End Sta

70+32.50

57+33.18

595+00.00

155+87.20

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

      1,394,651.52

      1,023,067.82

     818,255.71

     723,027.97

      3,674,190.37

   3,319,481.02

52

155

Time Chrg

Time Chrg

   21.67

  104.73

Time Used

Time Used

   36.62

   99.89

   58.67

   70.67

    9.62

    8.12

    66.51     90.35    10.62

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5188    
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5    District Billings
Stevenson, JamesProject Mgr

01316         

01B14        

         94,329.50

        443,011.35

        178,080.80

      2,942,565.74

30

140

7185003000   

8050057000   

8092172000   

HSIP-G 81016(3)               

HSIP-G 57-3(57)120            

NHPB 90-8(172)457             

SF 099 E OF BILLINGS

SF 129 - SAFETY IMPRV GRASS RANGE

I-90 BR DECKS MP 455-496 D5

U   

N   

I   

X-81016

N-57

I-90

        166,333.40

         11,747.40

      2,942,565.74

Wrk Phn 657-0260 Cell Phn 672-9945 Email jlstevenson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

MJ HUGHES CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

15

40

 Adj Time

 Adj Time

45

180

Cont Total

Cont Total

        272,410.30

      3,385,577.09

Award Dt

Award Dt

03/22/2016

11/25/2014

Work Beg

Work Beg

05/13/2016

04/20/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

GROVER-MICHAEL (U1380)

OLSEN-JEFF (U6628)

SAFETY

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Yellowstone

Fergus

Big Horn

None

None

None

TIED

TIED

        261,811.80

         24,929.80

      3,129,783.85

        256,055.77

         10,624.50

      3,380,355.86

         94,329.50

               .00

        443,011.35

        260,662.90

         11,747.40

      3,385,577.09

406 444-1280

406 444-4188

406 444-7610

01/18/2017

12/21/2016

06/22/2017

06/22/2017

Contract Totals for 01316          

        266,680.27

        286,741.60         178,080.80

         94,329.50

        272,410.30
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454601

470315

454650

1082331

1084016

1080717

Beg/End Term

Beg/End Term

Beg/End Term

3.0

119.9

455.6

4.2

120.4

484.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

280+90.00

 

1164+00.4

369+31.00

 

1479+27.3

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         16,633.34

          1,174.74

        294,256.57

      50,054.84

       2,913.89

     257,339.70

         17,808.08

      52,968.73

43

169

Time Chrg

Time Chrg

   95.56

   93.89

Time Used

Time Used

   98.23

   90.44

   99.85

  300.93

  248.05

   87.45

   19.55

   27.43

    7.61

   97.90   297.44    19.86

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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5    District Billings
Stevenson, JamesProject Mgr

03813         

06416         

07814         

            500.00

          3,123.68

-       389,949.39

      9,876,543.21

      1,478,613.45

      6,435,777.80

200

120

185

4070035000   

6291025000   

8090170000   

NH-HSIP 4-2(35)52             

STPB 9033(25)                 

NHPB 90-8(170)418             

SOUTH OF LAUREL - RR OVERPASS

MUSSELSHELL RIVER - 7 MILES NE ROUNDU

I-90 BR DECKS MP 415-431 D-5

N   

L   

I   

N-4

L-33-104

I-90

      9,876,543.20

      1,478,613.45

      6,435,777.80

Wrk Phn 657-0260 Cell Phn 672-9945 Email jlstevenson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCARSELLA BROTHERS, INC.

TAMIETTI CONSTRUCTION CO.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

200

120

185

Cont Total

Cont Total

Cont Total

      9,877,043.21

      1,481,737.13

      6,045,828.41

Award Dt

Award Dt

Award Dt

08/27/2013

05/03/2016

09/02/2014

Work Beg

Work Beg

Work Beg

11/15/2013

06/24/2016

04/16/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

Yellowstone

Musselshell

VARIOUS

None

None

None

     11,991,134.80

      1,674,013.01

      6,714,421.90

      9,684,155.01

      1,413,299.70

      5,937,132.50

            500.00

          3,123.68

-       389,949.39

      9,877,043.20

      1,481,737.13

      6,045,828.41

406 444-9369

406 444-7610

406 444-7610

03/01/2016

N/A

12/19/2016

10/26/2016

N/A

04/20/2017

Lat/Long

Lat/Long

Lat/Long

453835

462816

453730

1084536

1082333

1085715

Beg/End Term

Beg/End Term

Beg/End Term

52.0

0.5

416.9

53.1

0.1

432.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

567+91.11

10+25.00

452+59.7

626+00.00

26+00.00

425+84.3

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        790,123.46

        177,433.61

        643,577.78

     699,249.95

     239,766.79

     328,401.25

217

117

141

Time Chrg

Time Chrg

Time Chrg

  108.50

   97.50

   76.22

Time Used

Time Used

Time Used

   98.05

   95.38

   98.20

   88.50

  135.13

   51.03

    7.22

   16.97

    5.53

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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5    District Billings
Stevenson, JamesProject Mgr

10317         

15916         

20815         

               .00

               .00

        731,122.23

      1,393,777.95

      5,826,335.44

      4,719,471.54

120

90

6293027000   

8986083000   

8188052000   

STPB 9033(27)                 

IM 94-1(83)0                  

STPP 28-2(52)49               

MUSSELSHELL RV - 6 M SW MELSTONE

PINEHILLS INTCH-PRYOR CR INTCH

BEARTOOTH PASS - SLOPE REPAIRS

L   

I   

P   

L-33-124

I-94

P-28

      1,393,777.95

      5,826,335.44

      4,719,471.54

Wrk Phn 657-0260 Cell Phn 672-9945 Email jlstevenson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

RIVERSIDE CONTRACTING, INC. - MSLA

GEOSTABILIZATION INTERNATIONAL, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

2

 Adj Time

 Adj Time

 Adj Time

120

90

Cont Total

Cont Total

Cont Total

      1,393,777.95

      5,826,335.44

      5,450,593.77

Award Dt

Award Dt

Award Dt

04/12/2017

09/20/2016

08/28/2015

Work Beg

Work Beg

Work Beg

05/30/2017

04/12/2017

10/14/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

SLIDE OR SLOPE STABALIZATION

Musselshell

Yellowstone

Carbon

None

None

None

      1,570,447.00

      6,804,649.80

      5,556,301.60

        139,597.15

      3,945,213.00

      5,386,015.01

               .00

               .00

        731,122.23

      1,393,777.95

      5,826,335.44

      5,450,593.77

406 444-7610

406 657-0229

406 657-0229

N/A

N/A

11/22/2016

N/A

N/A

04/20/2017

Lat/Long

Lat/Long

Lat/Long

463334

455139

45235

1075840

1082125

1092456

Beg/End Term

Beg/End Term

Beg/End Term

0.9

0.0

51.0

0.4

7.0

55.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

12+00.00

30+00

 

38+35.00

394+19.00

 

Wrk Day

Wrk Day

Cmplt Dt07/15/2016

07/17/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        139,377.80

        582,633.54

        471,947.15

      37,141.01

     171,049.24

     179,737.38

21

54

Time Chrg

Time Chrg

   17.50

   60.00

     .00

Time Used

Time Used

Time Used

   10.02

   67.71

   98.82

   26.65

   29.36

   38.08

   26.61

    4.34

    3.34

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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5    District Billings
Stevenson, JamesProject Mgr

DB117       

E1516        

        202,511.00

               .00

      6,820,000.00

        250,659.0020

8200036000   

8666002000   

IM-G 94-2(36)65               

STPX 02047(2)                 

HYSHAM REST AREA

AGENCY CANAL-SOUTH OF HARDIN

I   

X   

I-94

X-02047

      6,820,000.00

        250,659.00

Wrk Phn 657-0260 Cell Phn 672-9945 Email jlstevenson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

CDM CONSTRUCTORS, INC.

KNIFE RIVER CORPORATION - YELLOWSTO

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time 20

Cont Total

Cont Total

      7,022,511.00

        250,659.00

Award Dt

Award Dt

02/23/2017

08/23/2016

Work Beg

Work Beg

04/28/2017

10/04/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

NELSON-RODNEY (U6449)

BUILDINGS (SCALES, REST AREAS)

BRIDGE CONSTRUCTION, REHAB AND R

Treasure

Big Horn

None

None

      6,820,000.00

        192,867.50

      1,527,066.93

        241,943.27

        202,511.00

               .00

      7,022,511.00

        250,659.00

406 444-9369

406 657-0229

N/A

03/28/2017

N/A

N/A

     31,921,458.70

Project Mgr Totals for Stevenson, James

Project Count 11

     44,740,361.06      39,921,824.92

      1,084,648.37

     41,006,473.29

10Cont Count 

Lat/Long

Lat/Long

461543

473720

1071045

1072755

Beg/End Term

Beg/End Term

64.7

8.97

64.8

9.03

Beg/End Sta

Beg/End Sta

 

30+25.26

 

34+02.51

Cmplt Dt

Wrk Day

02/28/2018

02/28/2018

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        682,000.00

         50,131.80

      61,256.30

      51,300.64

      3,849,289.79

   2,078,210.99

21Time Chrg

   33.33

  105.00

Time Used

Time Used

   21.75

   96.52

    8.98

  102.33

    4.01

   21.20

    77.84     53.99     6.51

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5187    
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5    District Billings
Trautmann, ChrisProject Mgr

02316         

02416         

02715         

               .00

               .00

               .00

      1,998,970.50

        496,105.33

        896,286.08

75

45

8726025000   

8537126000   

7286056000   

STPS 314-1(25)18              

IM 90-9(126)510               

STPX STWD(56)                 

JCT 566 - NORTH

I-90 SCALE SITE REMOVAL

WS #14 - AQUATIC MITIGATION

S   

I   

X   

S-314

I-90

 

      1,998,970.50

        496,105.33

        896,286.09

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

KNIFE RIVER CORPORATION - YELLOWSTO

OFTEDAL CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

75

45

Cont Total

Cont Total

Cont Total

      1,998,970.50

        496,105.33

        896,286.08

Award Dt

Award Dt

Award Dt

03/22/2016

05/03/2016

07/21/2015

Work Beg

Work Beg

Work Beg

05/02/2016

07/05/2016

08/21/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

SALYARDS-WADE (U7713)

OVERLAYS

MISCELLANEOUS

ENVIRONMENTAL AND WETLAND

Big Horn

Big Horn

Big Horn

None

None

None

      2,495,406.88

        618,587.10

        974,304.96

      2,039,466.45

        505,755.04

        891,904.32

               .00

               .00

               .00

      1,998,970.50

        496,105.33

        896,286.09

406 657-0229

406 657-0229

406 444-0451

12/09/2016

12/15/2016

09/08/2016

02/23/2017

04/20/2017

12/15/2016

Lat/Long

Lat/Long

Lat/Long

451314

453519

485151

1065655

1072731

1073636

Beg/End Term

Beg/End Term

Beg/End Term

17.5

509.6

 

25.4

510.4

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

18+00.00

 

420+00.00

61+00.00

 

Wrk Day

Wrk Day

Cmplt Dt06/01/2016

06/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        159,917.64

         49,610.53

         89,628.61

     107,974.44

      50,986.09

      63,419.90

36

45

Time Chrg

Time Chrg

   48.00

  100.00

     .00

Time Used

Time Used

Time Used

  102.03

  101.95

   99.51

   67.52

  102.77

   70.76

    5.29

   10.08

    7.11

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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5    District Billings
Trautmann, ChrisProject Mgr

03715         

03716         

04715         

        157,939.55

-       195,000.67

-         2,410.31

      2,915,900.52

      1,992,945.73

      1,366,304.78

80

90

120

4064032000   

8579042000   

8795086000   

STPP 48-1(32)1                

HSIP 37-1(42)22               

STPB 9056(86)                 

HARDIN NORTH- WHITMAN COULEE

SF 139 - US 212 SAFETY IMPRV

FLY CREEK - POMPEYS PILLAR

P   

P   

X   

P-48

C000037

X-56788

      2,915,900.52

      1,992,945.73

      1,366,304.78

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTO

MONTANA LINES, INC. - GFLS

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

2

0

0

 Adj Time

 Adj Time

 Adj Time

82

90

120

Cont Total

Cont Total

Cont Total

      3,073,840.07

      1,797,945.06

      1,363,894.47

Award Dt

Award Dt

Award Dt

07/21/2015

10/26/2016

08/04/2015

Work Beg

Work Beg

Work Beg

08/13/2015

04/20/2017

09/02/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

WOSOBA-LEROY (U0342)

OLSEN-JEFF (U6628)

RECONSTRUCTION, GRADING

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Big Horn

Big Horn

Yellowstone

None

None

None

      3,278,760.62

      1,789,774.10

      1,180,305.30

      3,088,944.84

      1,101,821.59

      1,329,179.50

        157,939.55

-       195,000.67

-         2,410.31

      3,073,840.07

      1,797,945.06

      1,363,894.47

406 444-9369

406 444-1280

406 444-7610

01/06/2017

N/A

05/10/2017

06/22/2017

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

454525

453747

455959

1073643

1063833

1075656

Beg/End Term

Beg/End Term

Beg/End Term

1.15

22.2

27.9

2.37

62.8

28.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

61+94.76

 

12+75.00

126+26.54

 

25+33.43

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        349,908.06

        179,365.12

        136,630.48

     255,019.76

     162,517.95

     172,279.13

76

49

100

Time Chrg

Time Chrg

Time Chrg

   92.68

   54.44

   83.33

Time Used

Time Used

Time Used

  100.49

   61.28

   97.45

   72.88

   90.61

  126.09

    8.26

   14.75

   12.96

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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05617         

07317         

               .00

               .00

        388,799.99

      2,797,065.77

45

40

8704980000   

8719038000   

TA 2(980)                     

NH 61-3(38)34                 

MAKAWASHA AVE WALKS - CROW AGENCY

GRASS RANGE - SOUTH

L   

P   

 

N-61

        388,799.99

      2,797,065.75

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

EHC, LLC

PRINCE, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45

40

Cont Total

Cont Total

        388,799.99

      2,797,065.77

Award Dt

Award Dt

06/27/2017

03/28/2017

Work Beg

Work Beg

N/A

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

VOELLER-TERRY (U2597)

NELSON-RODNEY (U6449)

SIDEWALK

OVERLAYS

Big Horn

Fergus

None

None

        358,620.15

      3,270,572.49

               .00

               .00

               .00

               .00

        388,799.99

      2,797,065.75

406 444-9457

406 657-0229

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

453606

465755

1072738

1084524

Beg/End Term

Beg/End Term

 

33.8

 

45.1

Beg/End Sta

Beg/End Sta

10+16.5

6+42.8

29+63.28

588+11.3

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         58,320.00

        251,735.92

         185.38

       7,731.93

0

0

Time Chrg

Time Chrg

     .00

     .00

Time Used

Time Used

     .00

     .00

     .32

    3.07

     .00

     .00

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5184    
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07915         

09317         

         57,490.42

               .00

      1,744,385.80

        675,344.43

60

65

8593010000   

8592009000   

9059035000   

UPP 1018(10)                  

UPP 1022(9)                   

NH-STPP 14-3(35)122           

4TH AVE N - 13TH ST TO MAIN - BLG

1ST AVE S - MINN AVE - 13 ST - BLGS

US 12 - BANK STABILIZATION

U   

U   

N   

U-1018

U-1022

N-14, P-14

        489,033.60

      1,255,352.20

        675,344.43

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BLGS

MK WEEDEN CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

3

0

 Adj Time

 Adj Time

63

65

Cont Total

Cont Total

      1,801,876.22

        675,344.43

Award Dt

Award Dt

09/22/2015

03/28/2017

Work Beg

Work Beg

04/22/2006

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

TERRY-JEREMY (U2009)

OVERLAYS

OVERLAYS

SLIDE OR SLOPE STABALIZATION

Yellowstone

Yellowstone

Golden Valley

None

None

None

TIED

TIED

        439,034.40

      1,097,813.90

      1,243,274.30

        476,378.14

      1,278,227.35

               .00

         11,630.84

         45,859.59

               .00

        500,664.44

      1,301,211.79

        675,344.43

406 657-0229

406 657-0229

406 444-6226

10/07/2016

N/A

04/20/2017

N/A

Contract Totals for 07915          

      1,754,605.49

      1,536,848.30       1,744,385.80

         57,490.43

      1,801,876.23
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454744

454707

461633

1082907

1082937

1084158

Beg/End Term

Beg/End Term

Beg/End Term

1.5

2.0

121.7

2.0

3.4

184.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+68.80

46+13.00

 

56+93.24

117+65.76

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         48,903.36

        125,535.22

         81,041.33

      16,118.96

     150,166.55

       3,909.30

        174,438.58

     166,285.51

61

0

Time Chrg

Time Chrg

   96.83

     .00

Time Used

Time Used

   95.15

   98.23

     .00

   32.96

  119.62

    4.82

    3.38

   11.75

     .00

   97.38    95.33     9.48

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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17916         

22216         

DB217       

         68,519.34

         24,875.00

               .00

      2,131,131.25

      2,159,156.66

      3,837,000.00

50

130

8993027000   

8131129000   

8937127000   

STPIP 314-1(27)25             

IM 90-9(129)462               

IM 90-9(127)526               

RESERVATION LINE - SOUTH

I-90 FARM FENCE - RP 480-517

RETAINING WALL - LODGE GRASS

S   

I   

I   

S-314

I-90

I-90

      2,131,131.25

      2,159,156.66

      3,837,000.00

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

WUTKE LLC DBA MILD FENCE

GEOSTABILIZATION INTERNATIONAL, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

2

23

 Adj Time

 Adj Time

 Adj Time

50

132

Cont Total

Cont Total

Cont Total

      2,199,650.59

      2,184,031.66

      3,837,000.00

Award Dt

Award Dt

Award Dt

10/04/2016

03/01/2016

03/17/2017

Work Beg

Work Beg

Work Beg

04/05/2017

04/18/2016

05/25/2017

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OVERLAYS

FENCING

SLIDE OR SLOPE STABALIZATION

Big Horn

Big Horn

Big Horn

None

None

None

      2,310,980.02

      2,225,080.80

      3,837,000.00

      2,174,249.17

      2,039,297.72

        526,513.10

         68,519.34

         24,875.00

               .00

      2,199,650.59

      2,184,031.66

      3,837,000.00

406 657-0229

406 657-0229

N/A

05/12/2017

N/A

N/A

N/A

N/A

Project Mgr Totals for Trautmann, Chris      25,119,515.02      23,399,396.83

Lat/Long

Lat/Long

Lat/Long

451810

454259

453518

1065855

1073221

1073523

Beg/End Term

Beg/End Term

Beg/End Term

25.4

462.3

526.3

31.8

517.5

526.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

420+00.00

 

 

758+75.00

 

 

Wrk Day

Wrk Day

Cmplt Dt11/20/2017

12/13/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        170,490.50

        151,140.97

        383,700.00

     127,234.07

     146,831.48

      25,167.09

      2,235,927.74

34

129

Time Chrg

Time Chrg

   68.00

   97.73

   38.43

Time Used

Time Used

Time Used

   98.85

   93.37

   13.72

   74.63

   97.15

    6.56

    5.85

    7.20

    4.78

    65.72     57.67     8.35

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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5    District Billings
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     15,451,737.22

Project Mgr Totals for Trautmann, Chris

Project Count 14

     25,119,515.02      23,399,396.83

        111,413.34

     23,510,810.17

13Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,235,927.74

   1,289,542.03

    65.72     57.67     8.35% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5184    



01 JUL 2017  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 151 of 151

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs Contract
Used

C.E.
Used

C.E.
Cost

PERCENTAGES

    207,060,341.09

    147,231,261.70

    186,255,539.93

     10,074,018.50

    196,329,558.43

District 1 - Missoula      14,556,236.94

  16,605,370.37

  74.99 %  114.08 %    11.28 %

64

84

Cont Count

Project Count

District 2 - Butte

Cont Count

Project Count

71

86

    198,629,666.15

    166,388,152.59

    186,059,753.73

      9,952,268.71

    196,012,022.44

     18,038,136.87

  18,021,463.02

  84.89 % 99.91 %    10.83 %

District 3 - Great Falls

Cont Count

Project Count

71

84

    219,907,658.52

    150,592,357.68

    195,677,576.15

      5,902,441.84

    201,580,017.99

     17,507,261.44

  15,855,034.87

  74.71 %   90.56 %    10.53 %

District 4 - Glendive

Cont Count

Project Count

40

42

    174,774,742.94

    114,994,833.59

    157,687,314.98

      3,470,338.44

    161,157,653.42

     14,358,369.71

  12,543,624.80

  71.36 %   87.36 %    10.91 %

District 5 - Billings

Cont Count

Project Count

54

63

    233,401,484.03

    183,744,991.37

    217,150,114.92

      9,736,444.52

    226,886,559.44

     18,699,322.47

  15,010,406.89

  80.99 %   80.27 %     8.17 %

Statewide Totals

Project Count

Cont Count 300

359

  1,040,578,880.65

    778,618,809.19

    942,830,299.71

     39,135,512.01

    981,965,811.72

     83,159,327.43

  78,028,574.50

  79.29   93.83    10.02% % %


